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City of Clarksville
Gas & Water Board

August 18, 2026 at 4:30 PM
Clarksville Gas & Water Department

Please silence all cell phones.

AGENDA

Public Comment

Call to Order

Announce Members in Attendance

Approval of Minutes

A.

July 21,2026

Board Action Required

A. Pipeline Crossing License Agreement RICM26012- R.J. Corman

B. Landscape Maintenance Services Agreement — LS|

C. Thermal Dryer Improvements and Performance Testing Services Agreement —
Andritz Separation Technologies, Inc.

Reports

A. Sold Assets

B. Contract Change Order: Moore Construction — Misc. Galvanized Water Main
Replacement FY2026

C. Contract Change Order: Clark Engineering & Utility Solutions, LLC —
Miscellaneous Engineering Services

D. Contract Change Order: Clark Engineering & Utility Solutions, LLC — Fort
Campbell Radial Distribution Lines

E. Contract Change Order: CTR Utility Rehab LLC, DBA CTR Coatings —
Wastewater Structures Rehabilitation Annual Contract

F. Bid Summary

G. Financial

H. Departmental

Adjournment



(QAS WATER

~—7~//

Board Minutes

July 21, 2026

CALL TO ORDER

The Clarksville Gas & Water Board was called to order, on Thursday, July 21, 2026 at 4:30 p.m.
A quorum was present.

ATTENDANCE

The following were in attendance:
Tom Drew, Curtis Johnson, Stacey Streetman, Michael Hagewood, Patrick
Chesney, Dawn Thomack, Emily Hammer and Brandy Slaughter

APPROVAL OF MINUTES

Board member Curtis Johnson made a motion to approve the minutes from the June 18,
20226 meeting. Board member Stacey Streetman seconded that motion. All were in favor, the
minutes passed.

BOARD ACTION REQUIRED

A. Bid Summary Recommendation: Wastewater Structures Rehabilitation Annual Contract:
The Board approved a bid summary for third-party manhole rehabilitation and epoxy
line coating.

B. Bid Summary Recommendation: Hauling of Crushed Stone & Spoils Removal: The board
approved a bid summary for third-party services to haul crushed stone to the main
office or construction sites, as well as hauling spoils.



C. Bid Summary Recommendation: Wastewater Pump/Motor Maintenance Services
Agreement: The Board approved a bid summary recommendation for a service
agreement covering third-party pump and motor maintenance for sewer lift stations
and the sewer treatment plant.

D. Donation of Real Properties: Longview Ridge Section 3: The Board approved the
donation of property for the Longview Ridge section 3 lift station, noting that ownership
by the City of Clarksville Gas and Water Department provides necessary control for
maintenance access.

E. Order of Consent Judgement: Teeter Family Property Condemnation Settlement: The
Board approved a consent judgement regarding a ten year old condemnation case
involving the Teeter family. The agreement settles payment for multiple easements,
including one fee simple, totaling $40,000 for the Highway 48-13 lift station project.

REPORTS

A. Sold Assets — Patrick reviewed this with the board members. There were no questions.

B. Contract Change Order: Moore Construction — Sewer Main Rehabilitation Annual
Contract. The Board reviewed a one-year extension. There were no questions.

C. Contract Change Order: BLD Services, LLC- Lateral Rehabilitation Annual Contract. The
Board reviewed the one-year extension. There were no questions.

D. Contract Change Order: TTL, Inc. — Wastewater Treatment Plant Thermal Dryer
Improvements Construction Materials Engineering Testing & Special Inspections. The

Board reviewed this changed order and had no questions.

E. Contract Change Order: Black & Veatch Corporation: Clarksville Non-Potable Water
Reuse Study: The Board reviewed this change order and had no questions.

F. Contract Change Order: TTL, Inc. Ringgold Road Wastewater Improvements
Construction Materials Engineering & Testing & Special Inspections: The Board
reviewed this change order and had no questions.

G. Bid Summary- The Board reviewed the bid summary. There were no questions.

H. Financial



Dawn Thomack went over the financials for the Water Division. She informed the
Board that she was going over the preliminary year-to-date numbers. Year-to- date
revenue was $498.9 million. Operating expenses for year-to-date was $36.5 million.
The income from operations year-to-date was $12.4 million. Overall year-to- date
there is an income of $5.6 million. Capital spending year-to-date was $36 million.

Dawn Thomack went over the financials for the Wastewater Division. She informed
the Board that she was going over the preliminary year-to-date numbers. Revenue
Year-to-date was just under $55 million. Operating expenses year-to-date was $39.5
million. The income from operations year-to-date was $15.4 million. The total
income in wastewater year-to-date was $11.8 million. Capital spending Year-to-date
was just under $31 million.

Dawn Thomack went over the financials for the Gas Division. Revenue for the year-
to-date was just $43.1 million. Operating expenses for year-to-date was $39.1
million. Income from operations year-to-date was just over $4 million Total income
year-to- date was just under $4.5 million.

Debt coverage was next. In the month of June the debt coverage ratio was 2.18. The
debt to operating revenue ratio was 2.33 and is expected to improve as debt is paid

down.

Lastly, Dawn Thomack explained the cash flow levels for Water, Wastewater, and
Gas to the board. There were no questions.

I. Departmental — Patrick reviewed the departmental reports with the board. There were
no questions.

ADJOURNMENT

The meeting was adjourned at 4:45 p.m.



PIPELINE CROSSING LICENSE AGREEMENT
RJCM26012

THIS LICENSE AGREEMENT, made and effective as of July 29, 2026, by and between R. J. CORMAN
RAILROAD COMPANY/MEMPHIS LINE, whose mailing address is 101 E. J. Corman Drive, P.O. Box 788,
Micholasville, KY 40340, hereinafter called "Licensor”, and CITY OF CLARKSVILLE - GAS & WATER
DEPARTMENT, whose mailing address is 2215 Madison Street, Clarksville, TN 37043 hereinafter called
"Licenses",

WITNESSETH:

WHEREAS, Licensee desires to construct and maintain a certain pipeline or duct work, for the transmission
of Sewer, hereinafter called Pipeline, under or over the track(s) and property owned or controlled by Licensor at
or near City of Clarksville, County of Montgomery, State of Tennessee, at a point measured from the center line
of Licensor's main track approximately 3,410 feet Southwest from Licensor’s Milepost 171, hereinafter called
the "CROSSING"; as shown on print of Licensee's drawings attached hereto as Exhibit A, and made a part
hereof; other details and data pertaining to said Pipeline being as indicated on Licensee's application forms
dated July 15, 2026, also attached hereto as Exhibit B and made a part hereof:

NOW, THEREFORE, in consideration of the mutual covenants, conditions, terms, and agreements
herein contained, the parties hereto agree, and covenant as follows:

1. LICENSE:

1.1 Licensor, insofar as it has the legal nght, power, and authority to do so, and subject to:

(A) Licensor's present and future night to occupy, possess and use 1ts property within the area
of the Crossing for any and all purposes.

(B) All encumbrance, conditions, covenants, easements, and limitations applicable to
Licensor's title to or rights in the subject property; and

(C) Compliance by Licensee with the terms and conditions herein contained.

does hereby license and permit Licensee to construct, maintain, repair, renew, operate, use, alter, or change said
Pipeline at the Crossing above for the term herein stated, and to remove same upon termination.

1.2 The term Pipeline, as used herein, includes pipes, ducts, casings, vents, manholes, connectors,
fixtures, appliances, and ancillary facilities devoted exclusively to the transmission usage above within the
Crossing and as shown on attached Application Form.,

1.3 No additional pipeline or other facilities shall be placed, allowed, or maintained by Licensee in,
upon or along the Crossing except upon separate prior written consent of Licensor.

2. LICENSE FEE, TERM:

2.1 Licensee shall pay to Licensor a one-time license fee of $102,000.00, payable in advance. This
license shall remain in effect unless terminated subject to Section 18,

2.2 Intentionally left blank.

2.3 Licensee agrees that the License Fee applies only to the original Licensee under this Agreement. In
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the event of a successor (by merger, consolidation, reorganization and/or assignment) or if the original Licensee
changes its name, then Licensee shall be subject to payment of Licensor’s current administrative and document
preparation fee of five hundred dollars ($500.00) for the cost incurred by Licensor in preparing and maintaining
this Agreement on a current basis.

2.4 Inany term, Licensee shall pay directly or reimburse Licensor for any additional taxes and/or
assessments levied against Licensor or Licensor's property, on account of Pipeline or Crossing,.

3. CONSTRUCTION, MAINTENANCE AND REPAIRS:

3.1 Licensee, at its sole cost and expense, shall construct, maintain, relocate, repair, renew, alter, and/or
remove said Pipeline, in a prudent, workmanlike manner, using quality materials and complying with any
applicable standard (s)or regulation(s) of Licensor, Licensee's particular industry, A R.EM.A., or any
governmental or regulatory body having jurisdiction over the Crossing or Pipeline.

3.2 Location and construction of Pipeline shall be made strictly in accordance with designs and
specifications furnished to and approved by Licensor, and of material(s) and size(s) appropriate for the
purpose(s) above recited.

3.3 All Licensee's work and execution of rights hereunder shall be undertaken at time(s) satisfactory to
Licensor and in a manner so as to eliminate or minimize any impact on or interference with the safe use and
operation of Licensor's property and appurtenances thereto.

3.4 In the installation, maintenance, repair and/or removal of said Pipeline, Licensee shall not use
explosives of any type or perform or cause any blasting without the separate express written consent of
Licensor. In the event such consent is extended, a representative will be assigned by Licensor to monitor
blasting and protect Licensor’s interests, and Licensee shall reimburse Licensor for the entire reasonable cost
and/or expense of furnishing said representative.

3.5 Any repairs or maintenance to Pipeline which are necessary to protect or facilitate Licensor's use of its
property, shall be made by Licensee prompily, but in no event later than ten (10) days after Licensee has notice
as to the need for such repairs or maintenance.

3.6 Licensor, in order to protect or safeguard its property, rail operations, equipment and/or employees
from damage or injury, may in its reasonable discretion request immediate repair or renewal of the Pipeline, and
if the same 1s not performed, may make or contract to make such repairs or renewals, at the sole risk, cost and
expense of Licensee. Licensor shall invoice Licensee for the reasonable cost of said repairs which shall be paid
within 30 days, or Licensee shall be in default.

3.7 Licensee hereby agrees to reimburse Licensor any loss, reasonable cost or expense (including losses
resulting from train delays and/or inability to meet train schedules) arising from any failure of Licensee to make
repairs or conduct maintenance as required by Section 3.5 above or from improper or incomplete repairs or
maintenance to Pipeline whether or not said repairs or maintenance result from acts of Licensee, natural or
weather events or otherwise.

3.8 Neither the failure of Licensor to object to any work done, material used, or method of construction or
maintenance of said Crossing, nor any approval given or supervision exercised by Licensor, shall be construed
as an admission of liability or responsibility by Licensor, or as a waiver by Licensor of any of the obligations,
liability and/or responsibility of Licensee under this Agreement.

4. PERMITS, LICENSES:
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4.1 Before any work hereunder is performed, or before use by Licensee of the Crossing for the contracted
purpose, Licensee, at its sole cost and expense, shall obtain all necessary permits or licenses from any federal,
state or local public authorities having jurisdiction over the Crossing or its intended use, and shall thereafter
observe and comply with the requirements of such public authorities, and all applicable laws and regulations
and future modifications thereof.

4.2 Licensee shall also defend. protect, and hold Licensor harmless for failure to obtain such permits or
licenses, any violations thereof, or for costs or expenses of compliance or remedy.

5. MARKING AND SUPPORT:

5.1 With respect to any subsurface installation upon Licensor's property, Licensee, at its sole cost and
expense, shall:

(A) Erect, maintain and periodically verify the accuracy of above ground markers, in a form approved
by Licensor, indicating the location, depth and ownership of Pipeline or other facilities; and

(B) Support track and roadbed of Licensor, in a manner satisfactory to Licensor.

5.2 After construction of Pipeline, Licensee shall restore said track(s), roadbed, and other disturbed property
of Licensor, and shall leave same in a condition satisfactory to Licensor. Licensee shall backfill with
satisfactory material and thoroughly tamp all trenches to prevent settling of surface of land and roadbed of
Licensor, and shall either remove any surplus earth or material from Licensor's property or cause said surplus
earth or material to be placed and distributed at location(s) and in such manner as Licensor may direct.

6. TRACK CHANGES:

6.1 Inthe event that Licensor's ongoing operating needs and/or maintenance result in the future raising or
lowering of Licensor's tracks, or in the event future use by Licensor of right-of-way and property (including any
relocation of, changes in or additions to Licensor's track(s) or other facilities necessitate anv change of location,
height or depth of Pipeline or Crossing, Licensee, at its sole cost and expense and within twenty (20) days after
notice in writing from Licensor, shall make changes in Pipeline or Crossing to accommodate Licensor. Any
additional reasonable costs or expenses incurred by Licensor to accommodate the use of Licensor's property by
Licensee shall also be paid by Licensee.

6.2 Licensee agrees to periodically monitor and verify the depth or height of Pipeline and Crossing. Should
relocation or change be necessary to comply with the minimum clearance requirements of this Agreement, these
changes shall be made at the Licensee's sole cost and expense.

7. PIPE CHANGES:

7.1 If Licensee undertakes to revise, renew, relocate or change in any manner whatsoever all or any part of
Pipeline (including any changes in circumference, diameter, or radius of pipe or change in materials transmitted
in and through said pipe), plans therefor shall be submitted to Licensor along with new application fee and
approval must be received before any such change is made. After approval, the terms and conditions of this
Agreement shall apply thereto.

8. INTERFERENCE WITH RAIL FACILITIES:

8.1 If the operation, existence or maintenance of said Pipeline, at any time in the judgment of Licensor,
causes: (a) interference with Licensor's communication, signal or other wires, train control system, or facilities;
or (b} interference in any manner with the operation, maintenance or use by Licensor of its right-of-way,
track(s), structures, pole lines, devices, other property, or any appurtenances thereto; then and in either event,
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Licensee, upon receipt of written notice from Licensor of any such interference, and at Licensee’s sole risk, cost
and expense, shall promptly make such changes in its Pipeline as may be required in the judgment of Licensor
to eliminate all such interference.

8.2 Without assuming any duty hereunder to inspect Licensee's Pipeline, Licensor hereby reserves the right
to inspect same and to require Licensee to undertake repairs, maintenance or adjustments to Pipeline, which
repairs, maintenance or adjustments Licensee hereby agrees to make promptly, at Licensee’s sole cost and
expense.

9. RISK AND RESPONSIBILITY:

9.1 To the fullest extent permitted by applicable law, Licensee assumes any and all risks arising in any
manner whatsoever from the exercise of rights granted to Licensee by this License and by the presence of the
Pipeline under Licensor’s right-of-way and full responsibility for any harm in any manner caused therehy.

10. INSURANCE:

10.1 Prior to commencement of surveys, installation or occupation of Premises pursuant to this Agreement,
Licensee shall procure and shall maintain during the continuance of this Agreement, at its sole cost and
expense, a policy of Public Liability Insurance or Commercial General Liability Insurance, and covering
liability assumed by Licensee under this Agreement and naming Licensor as an additional insured. A coverage
limit of not less than ONE MILLION DOLLARS (51.000,000.) Combined Single Limit per occurrence for
bodily injury liability and property damage liability is required and TWO MILLION DOLLARS (52,000,000.)
is recommended as a prudent limit to protect Licensee’s assumed obligations. The evidence of insurance
coverage shall be endorsed to provide for thirty (30) days notice to Licensor prior to cancellation or
modification of any policy. Certificate of insurance should reference Agreement number and should be mailed
each successive year to the address listed above.

10.2 If said policy does not automatically cover Licensee's contractual liability during periods of survey,
installation, maintenance and continued occupation, a specific endorsement adding such coverage shall be
purchased by Licensee. If said policy is written on a "claims made" basis instead of an "occurrence” basis,
Licensee shall arrange for adequate time for reporting losses. Failure to do so shall be at Licensee's sole risk.

10.3 Licensor may at any time request evidence of insurance purchased by Licensee to comply with this
requirement and may demand that Licensee purchase insurance deemed adequate by Licensor. Failure of
Licensee to comply with Licensor's demand shall be considered a default, subject to Article 18.

10.4 Securing by Licensee of insurance hereunder shall not limit Licensee's liability under this Agreement
but shall be additional security therefor.

10.5 Licensee, its agents or contractors, shall procure, and shall maintain during the construction phase of
this agreement, at its sole cost and expense, a policy of Railroad Protective Liability Insurance, naming
Licensor as insured with limits of TWO MILLION DOLLARS (5$2,000,000.) per occurrence and/or aggregate
limit of SIX MILLION DOLLARS ($6.,000,000.).

11. GRADE CROSSINGS:

11.1 Nothing herein contained shall be construed to permit Licensee or Licensee's contractor to move any
vehicles or equipment over track(s) of Licensor.

12. FLAGGING:
12.1 If Licensor deems it advisable, during the progress of any construction, maintenance, repair, renewal,
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alteration, change or removal of said Pipeline, to place watchmen, flagmen, inspectors or supervisors for
protection of operations of Licensor or others on Licensor's property at the Crossing, Licensor shall have the
right to do so at the expense of Licensee, but Licensor shall not be liable for failure to do so.

13. LICENSOR'S COSTS:

13.1 Licensor’s expense for wages and material for any work performed at the expense of Licensee
pursuant hereto shall be paid by Licensee within thirty (30) days after receipt of Licensor's bill therefor.

13.2 Such expense shall include, but not be limited to, cost of railroad labor, cost of supervision, traveling
expenses, Federal Railroad Retirement and Unemployment Taxes, and vacation allowances for Licensor's
employees, and insurance and freight and handling charges on all material used. Any equipment rentals shall be
payable by Licensee in accordance with Licensor's fixed applicable rate.

13.3 All bills not paid within said thirty (30) days shall thereafter accrue interest at twelve percent (12%)
per annum unless limited by law, and then at the highest rate so permitted.

14. TERMINATION, REMOVAL:

14.1 On or before the termination of this Agreement, or within thirty (30) days of cancellation or
revocation, Licensee, at its sole risk and expense, shall remove Pipeline from the Property of Licensor, unless
the parties hereto agree otherwise, and shall restore Property of Licensor in a manner satisfactory to Licensor,
and reimburse Licensor all loss, cost or expense Licensor may suffer resulting from removal. If Pipeline is not
removed within thirty (30) days of cancellation or revocation, Licensor may remove said Pipeline at Licensee’s
expense.

14.2 All rights which Licensee may have hereunder shall cease and end upon the date of expiration of term
or revocation: provided, however, that termination or revocation of this Agreement shall not affect any claims
and liabilities which may have arisen or accrued hereunder, and which at the time of termination or revocation
have not been satisfied.

15. NOTICE:

15.1 Licensee shall give Licensor at least five (5) days written notice before doing any work of any
character hereunder on Licensor's property, except that in cases of emergency shorter notice may be given.
Notwithstanding the foregoing, the notice provided for initial installation under this Agreement shall
be no less than thirty (30) days.

15.2 All notices and communications concerning this Agreement shall be addressed to Licensee, at the
address previously shown and to Licensor, at the address previously shown, or at such other address as either
party may designate, in writing, to the other.

15.3 Unless otherwise expressly stated herein, all such notices shall be in writing and sent via Certified or
Registered Mail, Return Receipt Requested, and shall be effective upon receipt or refusal of delivery.

16. ASSIGNMENT:

16.1 The rights herein conferred are the privileges of Licensee only, and Licensee shall obtain Licensor's
prior written consent to any assignment of Licensee's interest herein: said consent shall not be unreasonably
withheld.

16.2 Subject to Sections 2 and 16.1, this Agreement shall be binding upon and insure to the benefit of the
Page 5of 7



parties hereto and their respective successors or assigns.

16.3 Licensee shall give Licensor written notice of any legal succession (by merger, consolidation,
reorganization, etc.) or their change of legal existence or status of Licensee, with a copy of all documents
attesting to such change or legal succession, within thirty (30) days thereof.

16.4 Licensor expressly reserves the right to assign this Agreement, in whole or in part, to any grantee,
lessee or vendee of Licensor’s underlying property interests in the Crossing, upon written notice thereof to
Licensee.

16.5 In the event of any unauthorized sale, transfer, assignment, sublease or encumbrance of this
Agreement, or any of the rights and privileges hereunder, Licensor, at its option, may revoke this Agreement at
any time by giving Licensee or any such assignee written notice of such revocation; and Licensor may
thereupon enter and retake possession of the premises. Licensee shall reimburse Licensor for any loss, cost or
expense Licensor may incur as a result of Licensee’s failure to obtain said consent.

17. TITLE:

17.1 Licensee shall not at any time own or claim any right, title or interest in or to Licensor's property
occupied by Licensee's Pipeline, nor shall the exercise of this Agreement for any length of time give rise to any
right title or interest in License to said property other than the license herein created.

18. DEFAULT BY LICENSEE:

18.1 The proper and complete performance of each and every of the covenants of this license shall be
deemed of the essence of this Agreement, and in the event Licensee shall fail or refuse to fully and completely
perform any or all of said covenants or remedy any breach within thirty (30) days after receiving a written
notice from Licensor to do so, Licensor shall have the option of terminating this Agreement, regardless of
license fee(s) having been paid in advance for any annual or other period, and revoking the privileges and
powers hereby conferred upon Licensee.

19. BREACH, WAIVER:

19.1 Meither the failure of Licensor to object to any work done, material used, or method of construction or
maintenance of said Crossing, nor any approval given or supervision exercised by Licensor, shall be construed
as an admission of liability or responsibility by Licensor, or as waiver by Licensor of any of the obligations,
liahility and/or responsibility of Licensee under this Agreement.

20. ENTIRETY, EXCLUSIVITY:
20.1 This Agreement contains the entire understanding between the parties hereto.

20.2 Neither this Agreement, any provision hereof, nor any agreement or provision included herein by
reference, shall operate, or be construed as being for the benefit of any third person.

21. FORM, LAW FORUM:

21.1 The form or any language of this Agreement shall not be interpreted or construed in favor of or against
either party hereto as the drafter thereof.

21. 2 This agreement is executed under current interpretation of applicable Federal, State, County,
Municipal or other local statute, ordinance, or law(s). However, each separate division (paragraph, clause, item,
term, condition, covenant or agreement) herein shall have independent and severable status for the
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determination of legality, so that if any separate division is determined to be void or unenforceable for any
reason, such determination shall have no effect upon the validity or enforceability of each other separate
division, or any combination thereof.

21.3 This Agreement shall be construed and governed by the laws of the state in which the Pipeline is
located.

22. RIDERS:
The following Rider(s) is/are herewith attached and included herein:

(x) None

{ ) Open-cut or mnneling construction limits

{ ) Flammable or combustible product limits

{ ) Pipe pressure limits

{ ) Telecommunication cable or fiber optic line

{ ) Public highway or municipal occupancy rider
{ ) Hazard material transmission

{ ) Other:

IN WITNESS WHEREOF, the parties hereto have executed this Agreement in duplicate as of the date and year
first above written.

Witness for Licensor: R.J. CORMAN RAILROAD COMPANY/MEMPHIS LINE

Name:
Print Name: _ Cara Sparkman

Print Title: Director- Real Estate & Contracts

Witness for Licensee: CITY OF CLARKSVILLE - GAS & WATER DEPARTMENT

By:

Print Name:

Print Title:

Agreement Approved by CGW Board on:
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Exhibit A
PIPELINE CROSSING LICENSE AGREEMENT RJCM26012

PROFILE VIEW of SS LINE A (2 of 2)
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Exhibit B
PIPELINE CROSSING LICENSE AGREEMENT RJCM26012

R. J. CORMAN RAILROAD COMPANY
APPLICATION FOR PIPELINE CROSSING UNDER/OVER RAILROAD PROPERTY AND/OR TRACK

Plans for proposed installation shall be submitted to and meet the approval of the Railroad Company before construction.
Material and installation are to be in strict accordance with specifications of National Electrical Safety Code, current edition,
AREMA and requirements of R.J. Corman Railroad Company. See page two of this application for items that must accompany
this application form and insurance information. Each separate occupation on Railroad property should have a separate
application.

All occupancies should be designed and constructed so that rail operations and facilities are not interfered with,
interrupted, or endangered. In addition, proposed facilities should be located to minimize encumbrance to the corridor
so that the railroad will have unrestricted use of its corridor for current and future operations.

OWNMER OF PIPELINE {Agreement will be with this party) )

Complete Legal Name of Applicant (Owner of Pipeline) Clarksville Gas & Water Department

Invoicing Contact __Garih Branch Telephone 831-645-7418
Email Address_Garth.Branch@Clarksvilletn.gov

Mailing Address 2215 Madison Street Clarksville, TH 37043

© Please check if this agreement should be mailed fo this address

Type of Business Entity: | Corporation: State Individual V’Mumq:-allty
Partnership: Type State Other:
ENGINEER/PROJECT CONSULTANT
Company Name _TTL. INC. Contact Name, Tille Houston Smith, P.E.
Telephone _ 931-647-6959 Email Address __ HSmith@tlusa.com

Mailing Address __ 330 N. Second Street Clarksville, TN 37043
O Please check if this agreement should be mailed to this address

GENERAL PROJECT INFORMATION

This installation is: v New Revision to existing in exact location Attachment to existing Upgrade to existing
Existing Agreement Number: Type of Agreement: Date:

If the existing agreement number cannot be provided. the installation will be freated as “New”
Wil this line exclusively serve a patron of the Railroad? ¥No [ Yes Name:

Exact Location of Installation:

State_ TN County _ Monigomery CityTownship___Clarksville
“This installation to be located 3410 Feet sw (direction) of Railroad Mile Post 17
*This point must be shown on drawing
Can you provide? Lafitude 36586900  Longitude  -87.274887 What is your source? _ CGWEasemap/ARCGIS com
Within limits of a Public Right of Way? ¥NO [ YES: DOT/AAR Crossing#
Mame of road(s) Length within the Public Right of Way: fieet

“Mofe that a DOT Crossing # does not convey Public Road Right of Way area. This will be determined by the Railroad.

Relationship of Installation to Tracks:

v/Crossing: how many? __ 1 Angle of Crossing __ 90 ¢

Total length in Railroad RW __162LF Length Crossing _ 162LF  Length Paralleling_ ™A Lengih in Public RIW __ N/A
*These measurements musf be shown on drawing

PROJECT DETAILS & SPECIFICATIONS

Product i be conveyed: __ Sanitary Sewer Flammable? [Yes ¥No
Maximum Operating Pressure: _ 0 PSl  Field Test Pressure: 5 PSl  Test Type: Air

Location of shut-off valves ___ NIA

Vents:  Mumber 0 Size Height above ground

Seals: ' Both Ends One End

FORM: RJC-PIP2024-12012017
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Exhibit B
PIPELINE CROSSING LICEMSE AGREEMENT RJCM26012

Depth**: Under tracks, from base of rail to top of casing " feet 8 inches
(minimum degih of 5'5° requirad for area under fracks)
Right-of-Way area other than under tracks 5 feet 0 __inches
[minimurm grournd cover depth of &' required for area offher than under fracks)
Right-af-Way area in roadway dilches 5 feet 0 inches

4l depths will be assessed according fo AREMA specs and will also consider any Railroad Xing Signal Cables or other facilties that may be
prasent in the specific location of the instaliation. Depths which comply with AREMA spacs may stil require adjustment for approval

Cathodic Protection: O Yes ™No Protective Coating: OYes ¥ Mo
Tunnefing Liner Plates Required? (1 Yes ¥No Temp. Track Support o Riprapping Required? [1 Yes &'No
Explain details of all marked "Yes":

Type, size & spacing of insulators and supports:

CARRIER PIPE CASING PIPE (required)
Material PVC STEEL
Material Specifications & Grade SDR 26 SCH 40
Minimum Yield Strength of Material PSI 7000 PSI 35000 PSI
Mill Test Pressure PS|
Inside Diameter 11.538" 19.438"
Wall Thickness (inches) 0.481" 0.281"
Outside Diameter {inches) 12.50" 20"
Type of Seam NIA Straight
Type of Joints Gasketed bell/Spigot Welded
Laying Lengths 14LF 162LF

Method of installation (please read below); Jack & Bare

Railroad's preferred method of installafion under tracks is "Jack & Bore" (boring pits not allowed on RR property). If open cut instalation is
required, app[t‘ﬂrﬂwﬂb&bﬂbdﬁ)fmquu&sdforﬂﬂrnﬁdfﬂmfﬂcﬂm. Directional Drilling is considered a variance and additional
cost will apply for review,

R.J. Corman requires:

All pipes under the railroad will be encased.

All pipes will be at a minimum depth of 5%' from bottom of rail fo top of casing pipe.
All pipes will have a minimum 5' ground cover for areas not under the track.

Jack & Bore is the preferred method of installation,

Manholes, catch basins, headwalls shall be located off railroad property.

If application is approved, applicant agrees to reimburss the Railroad for any cost incurred by the Railroad incident to installation, malntenance, andfor
supervision necessitated by this installation, and further agrees to assume all liaGiify4or accidents or injuries which arise as a resull of this installation.
Applicant will be required fo coordinate with the Ralroad Manager to determing& schedule for construction that will not interfere with Railroad Operations.

O745/202¢
Date of Application Sig;wﬁm
Please Print or Type: LacTh Branch Layaeery Doy floae 931-¢45-). bo claskyollata
Name 7 Title! Phone Email

FORM: RIC-PIP2024-12012017
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Exhibit B
PIPELINE CROSSING LICEMSE AGREEMENT RJCM26012

IO COMPLETE YOUR APPLICATION PACKET, PLEASE BE SURE THE FOLLOWING IS INCLUDED:

Original and one (1) copy of this application form. We suggest keeping one additional copy.

Two (2) letter size prints of a drawing showing plan, elevation section of crossing from field survey, location in respect to milepost and
track, width of Railread's right of way, location and distances to track and adjacent structures affecting crossing and bore pits.
{non-refundable) Application & Engineering Review Fee $2,000.00 for pipelines with casing pipe under 24 inches.

Pipelines over 24” will require an additional review fee and a construction oversite fee.

Projects requesting a variance will require additional review fees and may require a construction oversite fee.

If your project has a proposed installation directional drill, please contact the Real Estate Department for the required additional review
packet. All Directional Drill installations have an additional review fee of $2,500.00 in addition to the required application fee.

Ooooo oo

If you are requesting an Expedited Review and application, please submit an additional $3,000.00. All other applicable application
fees are also due. RJC's typical review window, from application to agreement is 30 days, and Expedited Review window, from
application to agreement, is 6 days. Review windows DO NOT include notice to proceed or acquiring proper insurance. Variances
do not qualify for Expedited Review.

The Railroad Company reviews each project to determine, at its sole discretion, the need for flagman, inspection services or
additional review by outside services. If required, additional fees may be charged for those services.

All fees should be payable to:

RJ Corman Railroad Company
Aftn: Real Estate Department
P.0. Box 788 / 101 R.J. Corman Drive
Nicholasville, KY 40340

Return completed form and all exhibits and maps to: RealEstate@rjcorman.com

It is important that your request be complete and accurate as possible fo prevent delay or rejection. The application processing fime greatly
depends on the accuracy of information and the detail of drawings provided. Processing time is normally completed within 30 days. If the
project requires a variance approval, site assessment or resources outside our company the timeframes will depend on availability of
[eS0urces.

Once your application is approved you will be provided a permitiagreement and instructions for scheduling. If your project is approved,
estimate at least 30 days prior to the project start for a flagman to be available on site.

WHILE YOUR APPLICATION IS UNDER REVIEW. PLEASE PREPARE FOR THE FOLLOWING:
If approved, there will be an annual License fee required. The amount of the fee will be determined upon completion of the application
review. Please contact the Real Estate Department if you are interested in making a one-time payment in lieu of annual payments.

INSURANCE

If approved, the following Insurance will be reguired:

+  During the continuance of the Agreement, a policy of Public or Commercial Liability Insurance, naming Licensee as insured and
covering liability assumed by Licensee and naming Licensor as additional insured. A coverage limit of not less than $1,000,000.00
Combined Single Limit per Occurrence for bodily injury liability and property damage liability is required. This should also cover
confractual liability during periods of survey, installation and maintenance.

+  During the construction phase, a policy of Railroad Protective Liability Insurance naming R.J. Corman Railroad Company as insured
with limits of $2,000,000.00 per Occurrence and $6,000,000.00 aggregate. Please note R.J. Corman's insurance policy does not provide
for the option of adding a rider to its policy as a substitute for applicant's purchase of a policy of Railroad Protective Liability Insurance.
Mote that Railroad Protective Liability Insurance will require higher limits if your project is near a transit line location.

* ‘Your RJC Agreement number should be included on your certificate. This agreement number will be assigned with application approval.

A Certificate of Insurance will be required before authorization to begin work can be issued.

NO WORK CAN BEGIN UNTIL YOU RECEIVE A WRITTEN NOTICE TO PROCEED.

Entering any railroad right of way or other railroad property without the written permission of the railroad is trespassing and illegal.
Violators will be prosecuted. Trespassing puts you, our employees and the public at risk of serious, even fatal injury.

FORM: RIC-PIP2024-1201201T
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Exhibit B
PIPELINE CROSSING LICENSE AGREEMENT RJICM26012

ENTRY PERMITS

Contractor's performing installations will be required to have an Entry Permit. If the Licensee chooses not to be responsible for
any and all contractors or subcontractors, then an entry permit is required for all companies completing work in the Railroad
Right of way area. These fees are in addition to the application fees above.

« Permit Application Fee $650.00

« Permit Fee $ $1,250.00

s Website: hitp://www.ricorman.com/contact/real-estate-services

FLAGGING

If your project requires a flagger the rate is $1,200.00 for an 8-hour day. The need for flagging will be determined by the
appointed Railroad representative for your area.

17



7/9/28, 11:564 AM CG\V Basemap Exhibit B

PIPELINE CROSSING LICENSE AGREEMENT RICM26012
CGW Basemap

36.586990,
-87.274887

Esri Community Maps Contributors, Commonwealth of Kentucky, @ OpenStreetMa... Powered by Esri
hitps:ilexperiance.arcgls.comiexperience/S6ca4fBa007fdbecbcacd 2T111544a22print_praview=truedata_s=ig%3AdataScurce_1 ~188cBITaT16-layer-26-10%3A48200m_to_selection=true

n
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CGW LANDSCAPE MAINTENANCE SERVICES AGREEMENT

This CGW Landscape Maintenance Services Agreement ("Agreement") is made

by and between The City of Clarksville, Tennessee ( hereafter referred to as “City"), a
municipal corporation, and political subdivision of the State of Tennessee, with an office
address at 2215  Mnadison  Sireel, Clarksville, TN 37043, and
LSI (hereafler referved to as “Vendor™), (a

corporation) / (a parinership) / (a sole proprietorship) organized and formed under the law
of the Siate of Tennessce, and licensed to do business in the State of Tennessee, County
of Montgomery, City of Claksville, with an office address at
_204 River Hills Drive, Nashville TN

WITNESSETH

WHEREAS, Vendor has substantial skill and experience In conducting the type
of landscape maintenance services for the Clarksville Gas and Water Department’s
selected sites (all hercafter referred to ns “CGW Landscape Maintenance Services™); and

WHEREAS, the City desires to hire a Vendor to conduct CGW Landscape

Maintenance Services, and

WHEREAS, Vendor desives to provide such CGW Landscape Maintenance
Services Lo the Clty on the terms and under the conditions contained In this Agreement;

NOW THEREFORE, for good and valuable consideration, the receipt and
sufficiency of which is hereby acknowledged, the parties hereto agree to the terms and
conditions set forth herein.

ARTICLE 1. TERM

Unless earlier terminated pursuant to the provisions herein, this Agreement shall be in
effect for one year (the “Tenn”). Upon agrecment fiom both padies, this CGW
Landscape Maintenance Services Agreement is renswable for up {o two additional one
year periods at the same terins, conditions and pricing.

CGW Landscape Maintenance Services
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ARTICLE 2. STATEMENT OF WORK

Vendor shall provide CGW Landscape Maintenance Services as outlined in Request
for Bid attached hereto and incorporated herein,

ARTICLE 3. COMPENSATION

In consideration of the CGW Landscape Maintenance Services provided by Vendor
hereunder, the City will pay to Vendor for work performed / services rendered a sum of
money as provided in Request for Bid attached hereto and incorporated herein. City
shall not be liable for any payment to any sub-contractor(s) for any services rendered in
connection with this agreement whatsoever, any said payments fo any such
sub-contractor(s) being the sole liability and responsibility of Vendor,

ARTICLE 4, RESERVED
ARTICLE 5, INDEPENDENT CONTRACTOR STATUS

[t is understood and agreed that Vemdor will provide the CGW Landscape
Muintenance Services under this Agreement as an independent contractor and that during
the performance of the services under this Agreement, neither Vendor nor any of
Vendor’s employees, agents, represeniatives or sub-contractors will be considered an
employee of the City within the meaning or application of any federal, state or local laws
or regulations, including, but not limited to, laws or regulations covering unemployment
insurance, old age or social securily or retivement or pension benefits, health insurance of
any kind or nature whatsoever, worket's compensation, labor or tax laws of any kind,
Neither Vendor nor any of Vendor's cmployees, agenfs, representatives or
sub-contractors shall be entitled 1o any benefits that may be afforded fiom time to time to
the Clty's employees, including without limitation, vacation, holidays, sick leave,
pension or retivement benefils, health insurance of any kind or nature whatsoever, or
worker's compensalion or unemployment insurance. Further, the Cliy shall not be
responsible for withholding or paying any faxes, to include social secwiity or federal,
state or local income taxes, for or on behalf of Vendor or any of Vendor’s employess,

COW Landscape Maintenance Services
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agents, representatives or sub-contractors. Vendor shall be fully responsible for any such
wilhholding or payment of taxes or social security for Vendor and any of Vendor’s
employces, agents, representatives or sub-contractors. Nothing in this Agreement ghall
create, or be deemed to create, a partnership, joint venture, or the relationship of principal
and agent between the City and Vendor, and nothing conlained in this Agreement shall
permit either parly to incur any debts or liabilities or obligations on behalf of the other
party, except as specifically provided herein,

ARTICLE 6, ASSIGNMENT AND DELEGATION

Neither party shall assign or delegate this Agreement or any rights, duties or
obligations hereunder without the express wriften consenl of the other party. Any such
purported or altempted assignment shall be void, This Agreement shall be binding upon
the parties' respective successors and pevmitted assigns.

ARTICLE 7. NO THIRD PARTY BENEFIT

Nothing contained in this Agreement shall be deemed to confer any right or benefit
on any person, organization or entity who is not a party fo this Agreement.

ARTICLE 8. INDEMNITY

(A) Vendor agrees to indemnify, defend, and hold harmless the City, its® elected or
appointed officials and employees or agents, individually, or in their official capacily, or
ag a body politic, against any and all legal or administrative claims, actions, demands,
suits, judgments, or proceedings of any kind, including, but not limited fo, any claims for
damages, penalties, fines, interest, costs, attorney fees, or expenses of whatever kind or
nature, or seeking declaratory or injunctive relief, or specific performance, which may be

imposed on or incurred by the City arising out of or velated to the following:

(1) any default or material breach of any term, provision, covenant, warranty or
representation of Vendor contained in this Agreement; or

COW Landscape Maintenance Seivices
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(2) the negligent, reckless or intentional act(s) or omission(s), or illegal conduct,
whether of action or inaction, of Vendor or its’ employees, agents, representatives
or sub-conlractors which result in death or bodily injury to any person or enlity
(including third parties) or any damage to any real ov personal property (including
the real or personal property of third parties).

ARTICLE 9. RESERVED
ARTICLE 10. TERMINATION AND BREACH

(A) This Agreement shall continue in full force and effect during the term hereof
unless and until terminated in accordance with the provisions of this Agreement.
Nothing in this Agreement or otherwise shall be construed as a requirement that the City
will request any amount of work or services to be performed by Vendor, and any amount
of work or services requested or fo be performed will be at the sole discretion of the City.

(B) In the event of any material breach of this Agreement by either party, the other
party may terminate this Agreement immediately by giving written notice thereof to the
other party.

(C) In the absence of a material breach of this Agreement by Vendor, the City may
terminate this Agreement with or without cause by giving Vendor written nolice of its
eleclion to terminate said Agreement. In such case, the Clty agrees to pay Vendor on a
pro rata basis for all work or services performed by the Vendor with the City’s approval
up to the date of notice of termination,

ARTICLE 11. WAIVER OF BREACH

Waiver by the City or Vendor of a breach of any provision of lhis Agreement
by the other parly shall not operate as or be construed as a walver of any
subsequent breach by the other parly, and shall not be deemed a waiver of any
other right, condition or promise hereunder.

CGW Landecape Maintenance Services
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ARTICLE 12. REMEDIES

The exercise of the City's or the Vendor 's right (o terminate this Agveement for a
material breach shall not abrogate any of the available rights and remedics of the
terminating party with respect to the breach giving rise to such termination. Each and all
of the rights and remedies of the parlies provided for in (his Agreement shall be
construed s being cumulative and no one of them shall be deemed to be exclusive of the
others, or of any right or remedy allowed by law or equity, and pursuit of any one remedy
shall not be deemed 1o be an election of such remedy, or a waiver of any other rights or

remedies available at law,
ARTICLE 13, WARRANTIES AND REPRESENTATIONS

(A) Vendor warrants and represents fo the City as follows: (i) that neither the
execution, delivery, nor performance of this Agreement constitutes a breach or violation
of any conlract or agreement to which it is a party or by which it is in any manner bound,
and (if) that it will porform any and all work or services hereunder in a professional and
workmanlike manner in accordance with generally accepted industry standards. Yendor
shall cotrect or cause to be cotrected any errors or defects in the work or setvices
performed hereunder at no additional cost to the City.

(B) City warrants and represents to the Vendor as follows: (i) that funds are available
to compensate Vendor for any work or services performed hereunder, and that these
funds are neither encumbered nor contingent upon the granting of approvals, permits, or

financial commitments by lending institutions or third parties.
- ARTICLE 14. DUE DILIGENCE

Vendor agrees to proceed with performance of the work or services requested
hereunder with due diligence. The parties agree that time is of the essence to this
Agreement.

COW Landseape Maintenance Services
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ARTICLE 15. VENDOR WORKER(S); REMOVAL

Vendor shall utilize safe, efficient, and competent employees in performing the work
hereunder. Should the Clty reasonably object to an individual employee utilized by
Vendor due to such employee's incompelence, dishonesty, abusive or disorderly actions
or nature, Vendor agrees to promptly replace the individual with someone reasonably
acceptable to the City.

ARTICLE 16, APPLICABLE LAW

This Agreement shall be governed by, and construed in accordance with the laws of
the State of Tennessee,

ARTICLE 17. JURISDICTION AND VENUE

Any dispute arising out of or In connection with this Agreement shall be
submitted to the exclusive jurlsdiction and venue of the state courts located In
Montgomery Counly, Tennessee, and both partles speclfically agree to be bound
by the jurisdiction and venue thereof.

ARTICLE I8, INSURANCE

(A) Vendor agrees to maintain at its’ own cost throughout the term of this
Agreement the following policies of insurance from a reputable inswvance provider

acceplable to the Clty:

(i) commercial general liability insurance for bodily injury or death and property
damage on an occurrence basis, with coverage limits of at least five hundred thousand
dollars ($500,000.00) each occutcence, and one million dollars ($1,000,000.00) general

aggregate, and

(i) automobile vehicle liability insurance for bodily injury or death and property
damage, covering any auto, with coverage limits of at least five hundred thousand dollays
($500,000,00), combined single limits, and

COW Landscope Maintenance Services
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(iii) workers compensation insurance in the current statutory maximum required

aimount.

(B) Vendor agrees lo provide proof of said insurance to the Clty by way of a
Cerlificate of Insurance, or such other form and manner acceptable to City, and to name
City as an “additional insured” for such policies of insurance, and 1o provide immediate
nolification of the cancelation or termination of any such policy of insurance at least 30
days prior to said cancelalion or termination of said policy of insurance. The receipt of
any such cerlificate of insuvance shall not be deemed to constitute agreement by the City
that the insurance requirements provided herein have been fully met or that the insurance
policies indicated on the certificate are in compliance with all the terms herein, Further,
failure of the City to obtain certificates of insurance or other evidence of insurance from
Vendor shall not be deemed to be a waiver by the City. Failure of the Vendor to obtain
or to maintain the any insurance requived herein shall be grounds for texmination of this
Agreement by the Clty at its' sole discretion. Vendor agrees that its' policies of
insurance shall make provision whereby its' insurer(s) shall waive Iheir rights of
subrogalion against the City, lts’ employees, elected or appointed officials, officers and
agents, Vendor further represents its’ express understanding and agrees that any
insurance coverages and limits or exclusions, contained in any policies of inswance
obtained by Vendor shall in no way limit the Vendor’s liabilities or responsibilities
specified herein or by law.

ARTICLE 19. TAXES

The City is n tax exempt enfity and, as such, shall not be responsible for payment of

any taxes of any type whatsoever.

ARTICLE 20. NOTICE

Any notice required or permilted fo be given under this Agreement
shall be sufficient If In writing and shall be sent by certified or reglstered United
Slates Postal Service mall, or a generally recognized public courler sarvice, to

the Vendor, _LSI ATTN:__Casey Moore , at

COW Landscope Mainlenance Services
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its' principal office address,
_204 River Hills Drive, Nashville TN- , or to the City, Clty of
Clarksville, Gas and Water Department, ATTN: Garth Branch, Engineering
Divislon Manager or any successor, at its principal address, 2215 Madison
Street, Clarksville, TN 37043. Either party may change conlact personnel by notifying
the other in wriling of such change.

ARTICLE 21, FORCE MAJEURE

Neither party will be liable to the other or be desmed to be in breach of this
Agreement for any failore or delay in rendering peirformance arising out of canses
beyond its reasonable control and withoul its fault or negligence. Such causes may
include but are nol limited lo, acte of God or natwre, or the public enemy, terrorism,
significant fires, floods, earlhquakes, epidemics, quarantine restrictions, strikes, fieight
embargoes, or unusually severe weather, The party whose performance is affected agrees

to nolify the other promptly of the existence and nature of any delay.
ARTICLE 22, SEVERABILITY

Every provision of this Agreement shall be construed, to the extent possible, so as to
be valid and enforcenble, If any provision of this Agreement so construed is held by a
court of compelent jurisdiction to be invalid, illegal or otherwise unenforceable, such
provigion shall be deemed seveved from this Agreement, and all other provisions shall

remain in full force and effect.
ARTICLE 23, COMPLIANCE WITH LAW

Nothing contained in this Agreement shall be construed to require the commission of
any act contiary to law, and whenever there is a conflict between any term, condition or
provision of this Agreement and any present or futwre statute, law, ordinance or
regulation, the latter shall prevail, but in such event the teym, condition or provision of
this Agreement affected shall be curtuiled and limited only to the extent necessary lo
bring it within the requirement of the law, provided that sucl construction Is consistent

COW Landscape Maintenanee Services
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with the intent of the parties as expressed in this Agreement. Vendor shall be
responsible to secure at its' own cost all permils and Jicenses required by law, to pay all
fees and charges required to be paid by law, and to give all notices necessary and required
by law for the lawful procession of the work / services to be performed under this
Agreement, Vendor shall comply with all fedeial, state and local statutes, laws,
ordinances or regulations, as applicable to the work / services to be performed under this
Agreement, to include but not limited to all traffic, enviconmental and safety laws.

ARTICLE 24. RESERVED
ARTICLE 25, RIGHT TO INSPECT RECORDS

Vendor agrees to maintain and preserve in legible condition any ledgers,
documents, papers and records, to include computer files, which are divectly pertinent to
any work or services performed by Vendor hereunder, during the term or any subsequent
renewal term, and for an additional period of three years beyond the end date or
termination of the Agreement, lo include any renewal term. Vendor agrees that the
Clty, or any of its* duly authorized representatives, shall have access to any ledgers,
documents, papers and records, to include computer files, of the Vendor which are
directly pertinent to any work or services performed hereunder for andit or financial
examinalion purposes, and Vendor agrees to cooperate with and make reasonable
accommodation to City for such purposes. Vendor further agrees lhat failure to
cooperate or fo cancy out the requirements set forth above shall constitute a breach of

contract and may resull in termination of this Agreement by City,
ARTICLE 26. HEADINGS

The headings herein are for convenience only and are not intended to have any

substantive significance in interpreting this Agresment.

CGW Landecnpe Maintenance Services
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ARTICLE 27, ENTIRE AGREEMENT

This Agreement and the atlached exhibit(s) represent the enlire agreement between
the parties with respect to the subject malter hereof. Should there be a conflict between
the terms of this Agreement and any of the attached exhibit(s), the texms of this
Agreement shall control, This Agreement may be amended only by written instrument
signed by bolh paxties.

ARTICLE 28, COUNTERPARTS

This Agreement may be execufed in two or more counterparts, each of which when
fully executed shall be deemed an ariginal, and such counterparts together shall constitute
only one instrumenl, Any one of such counterparts shall be sufficient for the purpose of

proving the existence and terins of this Agreement.

NOTHING FURTHER THIS PAGE
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IN WITNESS WHEREOF, the parties have exccufed this Agreement by their duly
authorized representatives.

Contractor: 151

{Printed Name):_Casey Moore

(Title): Business Developer

(Signature);

Date:__7-23-2026

sTATEOF __ TN )

. )

COUNTY OF A AVIdS0M )
Personnlly appeared before me, the undersigned, a Notary Public, in and for said
Counly and State, , president, officer, principal, owner and /
or agent with authority to bind , and with whom I

am personally acquainted (or who proved to me on the basis of satisfactory evidence),
and who executed the foregoing instrument for the purposes therein contained.

Witness my hand and seal thiug_g day of S\ %‘h! , 2026.
ot 1
NOTARY Pugmc %@ #
A ~

City of Clarksvilie
(Printed Name: Joe Pilts
(Title): _____ Mayor, City of Clarksvllle

(Signature):

Date:

ATTEST:

Lisa Canficld, City Clerk

CGW Landscape Maintenance Services
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EXHIBIT A

Project Requirements and Bid Form for CGW
Landscape Maintenance Services

COW Landzcape Maointcnones Services
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PROJECT REQUIREMENTS AND BID FORM
1.0 PROJECT REQUIREMENTS

1.0l The City of Clarksville Gns and Water Department is requesiing quoles to provide
landscape maintenance services at iwo locations; 1) CGW Main Complex al 2215 Madison
Siveet, and 2) Norlh Service Center ot 111 Cunninghom Lane. The scope of work is
described below. Price shall include all Inbor, maletials and equipment lo perform the

waork.

u,  Shrub and Groundeover Praning — Shrub and groundeover pruning shall occur one
(1) time per year to mainlain the natural or desired fonm of the plant and aceording to
its intended usage in the landscape. Manual proning inelhods will be implemented to
encourage proper plant growth and promote plant health. The shearing method will
be minimized and be wtilized when the specific plant responds favorably to such an
approach,

b, Roufine Mainlenance Service — Designated plant beds shall continuously be kept free

of weeds up lo two (2) times per month and up to sixteen (16) times lotal during the
growing seasoen. Conirector shall utilize logally approved post-emergent herbicldes as
well as remove weeds by mannal means 1o control weed growth in an effort to
maintain A consistenlly neat appearance.

¢ Pre-Binergenl Application (Plant Beds) ~ Granular pre-emergent horbicide shall be
npplied two (2) limes per year (spring and fall) to all plan! beds and Iree saucers lo
help inhibit weed growth,

d. Perennisl Care — Perennial planis, omemenlal grasses and liriope groundeover shall
be cut back during the dovmant andfor winter season as they became spent, to provide
 neat appearance and promote next year's growth,

e, Dormant Seagon Visils — Contractor shall visit the site two (2) times per month
during the dormant season (December — Februnry) to provide winter weed contiol in
plant beds, as well ag novmal litter and landscape debris pickup within planting and
Imwm arens In an efforl fo maintain a neat appenrance year-round.

f. Mulch Applicalion — Shredded pine bark or hardwood type mulch shall be applied
once per year to all designaled plant beds and tree savcers at a rate of aboul 2 depll.

g. _ Trench Edging — Plant beds that border turf will be trench edged al the time of mulch
applmalfml(u} to provide a defined nppearance.

I o — Ingecticide shall be applied up to three (3}
times per year in order to prevent or correct insect damage fo omamental Irees and
shrubs. The principles of Tutegrnted Pest Management (IPM) shall be adhered to,

i Tree and Shrub Ferilization — Ornamental trees, shrubs and groundeover will ieceive

a granular slow releaso ferlilizer once per year lo promole plant health and vigor,

.02 THE VENDOR IS REQUIRED TO HAVE APPROPRIATE
LICENSE/CHARTER TO APPLY HERBICIDE/PESTICIDE, FROOF OF
APPROPRIATE LICENSE/CHARTER IS REQUIRED WITH THE BID.

NO EXCEPTIONS.

COW Landzcape Malutenance Services

31



20
2.0l

2,02

2.03

2.04

2.05

2.06

2,07

2,08

VENDOR RESPONSIBILITIES

Vendor bears sole responsibility for any and all costs incurred in the preparation
of bids for the work outlined in this bid document.

Familiarity of work - It is highly recommended that each bidder familinrize
himasel ffherself’ with detnils regarding this project and visit the site of the project.
Each bidding Vendor is considered to have examined the work to fully acquaint
himgelfiherself with the exacl existing conditions rvelating to the work and has
fully informed himselffherself as to the work involved and the difficulties and
restrictions altending the performance of this bic. Failure to do so will not
relieve a bidding Vendor of hisfher obligation to fumnish all materials, labor and
equipment necessary to cariy out the work for the consideration set forth in this
bid. The submission of a bid will be considered as conclusive evidence that the
bidding Vendor has made such examination.

The City of Clarksville assumes no responsibility whatsoever with respect fo
ascertaining for the bidding Vendor such facts conceming physical
characteristics relating to this project, The bidding Vendor agrees that he/she
shall make no claim for and has no right to additional payment or extension of
time for the completion of the work, or any other concession, because of any
interpretations or misunderstanding on his/her part of this bid, or because of any
failure on histher part to fully acquaint himselfherself with all conditions
relating to the work.

Vendor is to provide all labor, materials, equipment, and supervision necessary
to complete the work in a manner that displays good workmanship prior to the
cxpiration of this contract.

Vendor Is responsible to coordinate with Clarksville Gas and Water Department
when performing the work, including material delivery.

Vendor is to comply with all applicable Federal, State of Tennessee, and local
regulations and laws regarding worker health and safety, public health,
trangportation, and waste disposal/vecycling. Vendor is to provide all Personal
Protective Equipment to employees to meet above regulations.

Vendor is to repair any incidental damage that ocours during performance of the
work.

Bidding Vendors' companies are to be fully capable and experienced in the work
desciibed In this coniract, Bach staff member performing the said labor is to be
professionally experienced in this type of wouk.

THE VENDOR IS REQUIRED TO HAVE APPROPRIATE
LICENSE/CHARTER TO APPLY HERBICIDE/PESTICIDE. PROOT OF
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APPROPRIATE LICENSE/CHARTER 1S REQUIRED WITH THE DBID,
NO EXCEPTIONS.

3.0 QUESTIONS AND ADDENDA

All qua&tians regarding this bid are to be directed to Garth Branch vin emall at
Questions will be gathered and answer's provided
to all Vendors via Addenda from the City of Clarksville Purchasing Departiment,

40 INVOICES

Invoices shall be emniled fo Cheyenne Dyson

(cheyenne.dyson@elarksvillein.gov)
and the accountlng department at (cgwnpi@cliyolelavlsville.com). The invoice will

be reviewed for aceuracy, and after inspection and acceptance of workmanship,
payment will be made within thirty (30) days from recelpt of erch invoice.

5.0 GENERAL TERMS AND CONDITIONS

The City is not responsible for mail that is not delivered in a timely manner by the United
States Postal Service, any delivery service (i.e. UPS, FedEx, etc.) or emails that are sent
by the City that end up in a vendor's spam or junk mail.

All bids/proposals must be returned by the date and time specified to | Public Square,
Suite 301, Clarksville, TN, Completed sealed responses shall be in the hands of the
Purchasing Department personnel by the date and time specified or it will be considered
late, It is the vendor's responsibility to ensure that their bid/proposal complies with all
requirements and is received by the Purchasing Department prior to the date and time of
the official opening. The official time clock is on the wall in the Purchasing Depariment.

The City will not award a bid, proposal, contract, ete. to any vendor that Is in arrears to
the City on a debt, confract, or judgment or who is otherwise in default to the City.

More than one bid/proposal for the same work/product from an individual or entity under
the same or different names will not be considered and shall vesult in rejection of all
bide/proposals in which that bidder has an interest, Alternate bids will not be considered
unless specifically called for in the bid/proposal.

The City of Clarksville’s payment terms are net 30, We will not pay for any goods or
services in advance of receipt and inspection. If you are unable to comply with these
terms, we require that you not place a bid. Any bid or request for proposals not accepling
these texma will be considered non-responsive and not acceplable.

TCA 12-4-113 prohibils addenda to bid documents within less than 48 hows of a bid
opening, and to require that questions concerning bid documents must be received no less
than 96 hours before the bid opening date excluding weekends and legal holidays, All
questions shall be in writing to the contact name provided, THEREFORE THE LAST

COW Landseape Mainlenance Services
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DAY TO ASK QUESTIONS IS CLOSE OF BUSINESS ON JULY 24, 2026 AND
THE LAST DAY AN ADDENDUM WILL BE ISSUED IS JULY 28, 2026. This
shall not apply to department of transportation contracts or any state or local agency
confracts funded in whole or in parl with state or federal highway funds. [t is the
responsibility of the vendor fo check with the Cily to see if any addenda have been
issued.

The Cily reserves the right to reject any and all bids, including without limitation,
nonconforming, nonresponsive, unbalanced, or conditional bids. Owner further reserves
the right to reject the bid of any bidder whom it finds, afer reasonable inguiry and
evaluation, to not be respongible, The City may also reject the bid of any bidder if the
City believes that it would not be in the besl interest of the project/bid to make an award
to that bidder. The City also reserves the right to walve all informalities not invelving
price, time, or changes in the work and to negotiate contract terms wilh the successful
bidder. The City also reserves the right to reject the bid of a bidder who has previously
failed to perform properly or complete on time coniracts of a simitar nature, or a bid of a
bidder who investigation shows is not in a position to perform the contract. Any or all
bids may be rejected for good cause.

All purchases competitively bid shall be awarded to the lowest and best bidder taking into
congideration adherence to andfor performance on prior projects, projected timeline of
any deliverables and/or the quantities of the articles to be supplied, their conformity with
specifications, their suitability to the requirements of the city, and the delivery terms,

COW Landscape Mointenance Services
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6.0  UNIT PRICE BID - Bidder will complete the following Work in accordance with (he

Conlracl Documents al the following unil prices.

Item Description Number of Unit Price Extended Price
No. Oceurrences per
Year

1 CGW Main Complex — 2215 Madison Siree X

1A | Shrub and Groundcaver | $ 270 ¥ 270
Pruning

IB | Routine Maintenance 16 $ 190 $ 3,040
Service

1c PI&*E!MI‘EBI!' 2 $ 370 5 1.110
Application (Plant Beds) ’

ID | Perennial Care 1 $ 270 $ 270

[E | Dormant Seazon Visits 6 %170 $ 1,020

IT | Mulch Application 1 ¥ 2,100 3 2,100

IG | Trench Edging 1 $ 70 370

IH {Insecticide Treatment 3 § 110 3 330
{Tree and Shrub)

1T | Tree and Shrub 1 3 130 3 130
Ferlilization

2 North Sevvice Center ~ 111 Cunninghnm Lane

24 | Shrub and Groundcover 1 $ 220 § 220
Prining

2B | Routine Maintenance 13 $ 80 $ 1,280
Service

2C | Pre-Emergent 2 380 $ 160
Application (Plant Beds)

2D | Perennial Care 1 £ 90 5 90

2B | Dormant Season Visits 6 $ 45 ¥ 270

2F | Mulch Application | $ 750 $ 750

2G | Trench Edging | $ N/A $ N/A

2H | Insecticide Treatment 3 ¥ 60 $ 180
{Tree and Shiub}

21 | Trec and Shrub | $ 50 $ 50
Fertilization

TOTAL BID PRICE (Equal to the Sum of Items 1A through 21) [ $ 11,340

COW Landscape Maintenonce Services
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REQUIRED GENERAL CONDITIONS ACKNOWLEDGEMENTS

This acknowledgement must be signed and returned with your submission. Fallure to do so
shall result in your bid / proposal being rejected.

Attestation of lllegal Allens

Vendors must sign the attached form In reference to the Contractor’s Attestatlon of lllegal
Immigrants or Allens, pursuant to Tennessee Code Annotated § 12-3-309, and Sectlon 6-105 of
the Officlal Code of the Clty of Clarksville. Failure to sigh and properly attest this form shall be
cause for rejection of the vendor's bid / proposal. ABSOLUTELY NO EXCEPTIONS.

City of Clarksville’s Contractor's Safety Program

The attached City of Clarksville’s Contractor's Safety Program must be filled out and signed by
each vendor for any bids or proposals offered to the Clty, Fallure to do so shall result in the
vendor's bid / proposal belng rejected. ABSOLUTELY NO EXCEPTIONS.

Conflict of Interest

| hereby certify that this bid/proposal is submitted In conformance with the City of Clarksville’s
conflict of Interest restrictions. No employee of the Clty of Clarksvlile, officer, agent, any
member of an employee's Immediate family or his or her partner has any financial interest or a
tanglble personal benefit in the profit of any contract, service or other work performed as a
result of my submission of this bid/proposal. A conflict of interest would also arise when the
partles indicated hereln are employed or about to be employed by the person or company
submitting this bid/proposal, Additlonally, no party indicated herein has an indirect Interest in
the contract, which Is the subject of this bld/proposal*.

In the event | am providing a service®* to the City of Clarksville, | certify that | have no conflict
of Interest relating to the service to be provided pursuant to this Request for Proposals (RFP),
Request for Quallfications (RFQ) or the project/work.

Shouid a conflict arise at any time during the duration of the contract, agreement, etc,, it Is the
vendor's responsibility to Inform the City of sald conflict within 30 days.

Therefore, the undersigned (corporation, partnership, limited llabllity company, or other
business organization or Individual)} has no conflict of interest, or potential conflict of Interest in
connectlon with this proposal or in connection with any contract executed or to be executed,
concerning or with response to this RFP/RFQ for this project/work.
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* “Indlrect Inforest” mieans nny contrmel in which an emplayes hns no dicect iterest however o spouse or relative line an
interest in Uhe conlract. A confTict of infevest exinis i a spouse or valative commingle thalr assets, Bxamples of commingling
agels include sherfug o Jolnt-checking account or joinily owned property logether with a company or person doing business with
the Clty of Clarksville,

4% U8erviee Vendors" include but are nol limited to: arehiteols, englneers, appmiseis, surveyors, acconnlanls, els.

Iran Divestment Act

Concerning the Iran Divestment Act {TCA 12-12-101 et seq.), by submisslon of this response,
each

company and each person signing on behalf of any company certifies, and In the case of a joint

response, each party thereto certifles as to Its own organlzation, under penaity of perjury, that

to the best of its knowledge and belief that each respondent Is not on the list created pursuant

to § 12-12-106 in reference with the Iran Divestment Act,

This act prohlbits a person Identified on the list from bidding or contracting with a local
government and makes any contract entered Into void,

The State of Tennessee list can be found at:

https://www.th.gov/generalservices/procurement/central-procurement-office-cpo-/library-
[oublic-Information-llbrary. html.

Non-Boycott of Israel Affidavit (TCA 12-4-1 et seq,)

Concerning the Non-Boycott of Israel Act (TCA 12-4-1 et seq.), by submisslon of this bid /
proposal, each respondent and each person signing on behalf of any respondent certifles, and
in the case of a joInt bid / proposal, each_party thereto certifies as to its own crganization,
under penalty of perjury, that to the best of Its knowledge and belief that each respondent is
not boycotting Israel pursuant to § 12-4-1 and will not during the full term of any award.

Note: Applicable only to contracts of $250,000 or more and to suppllers with 10 or more
employees,

[] his solicitation does not apply to my company. The total cost Is less than $250,000 and we do
not have 10 or more employees,

DRUG-FREE WORKPLACE AFFIDAVIT

[X 1 hereby state that, as an employer, | have adopted a Drug-Free Workplace policy, which meets
the criterla set forth by the Tennessee Department of Labor and Workforce Development and at
a minimum the requirements of the City of Clarksville’s Drug-Free Workplace program, which
includes pre-employment drug testing, reasonable susplcion drug testing and, when applicable,
compliance with the U.S, Department of Transportation Procedures for Transportation
Workplace Drug Testing Programs as specifled in Title 49 of the Code of Federal Regulations
(CFR) Part 40 and Title 49 CFR Part 199,
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Sald Drug-Free Workplace program Is In compllance with the Tennessee Drug-Free Workplace
Act, Tennessee Code Annotated §50-9-101 et sequentia.

[ 1 hereby state that | employ less than five {5) employees, and | am not required to submit the
Drug-Free Warkplace Affidavit,

Tennessee Procurement Protection Act (TCA Title 4, Chapter 45 et seq.)
Each respondent and each person signing on behalf of any respondent certifles, and In the case
of a Joint response, each party thereto certifles as to Its own organization, under penalty of
perjury, that to the best of Its knowledge and bellef that each respondent is not on The United
States Department of Commerce “forelgn adversary” list at 15 CFR 791.4,
This is applicable anly to contracts for information and communication technology.

_[X]_This solicitation Is not for information or communlcation technology.

The list of forelgn adversaries as defined In 15 CFR 791.4 can be found here:
https://www.ecfr.gov/current/title-15/subtitie-B/chapter-Vil/subchapter-E/part-791/subpart-
ﬂfgﬂj]gl‘r?ﬂ'i.d.

Eligibility

The respondent is eligible for public contracts because no convictions, gullty pleas or pleas of
nolo contender to violations of the Sherman Anti-Trust Act, mall fraud or state criminal

violatlons
with the State of Tennessee or any political subdivision thereof have occurred.

General

Respondent fully understands the preparation and contents of the attached offer and of all
pertinent circumstances respecting such offer.

Such offer Is genulne and Is not a sham or unbalanced offer,

Neither the sald respondent nor any of its officers, partners, owners, agents, representatives,
or .
employees, including this authorized agent, has In any way colluded conspired, connived or
agreed, directly or Indirectly, with any other responder or person to submit a collusive or sham
offer in connection with the award or agreement for which the attached offer has been
submitted or to refrain from making an offer In connection with such award or agreement, or
colluslon or communication or conference with any other respondent, or, to fix any overhead,
profit, or cost element of the offer price or the offer price of any other respondent, or to secure
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through any collusion, conspiracy, connlvance, or unlawful agreement any advantage against
the City of Clarksville or any person interested In the proposed award or agreement,

The prices quoted In the attached bid / proposal are fair, proper and not tainted by any
collusion, consplracy, or unlawful agreement on the part of the respondent or any of Its agents,
representatives, owners, employees, or parties in Interest, Including this authorized agent.

No Contact / No Advocacy Affidavit

After this sollcitation Is Issued, contact Inltlated by any respondent with any City of Clarksville
representative concerning this bid / proposal is prohiblted except for communication with the
Purchasing Department or the contact person listed In the solicitation. My signature signifies
that no unauthorized contact occurred.

To ensure the Integrity of the review and / or evaluation process, respondents to this
solicltation nor any firm representing them, may not lobby or advocate to City of Clarksville
staff or any City Councll representative. My signature signifies that no unauthorlzed advocacy
occurred or will occur,

The undersigned hereby acknowledges receipt of these general conditions and certifies that the
submittal in response to this solicitation Is in full compllance with the listed requirements.
Failure to properly acknowledge Issues concerning the above Is grounds for submittal refection
and may subject the signer to penalties as directed by the appropriate laws. By signing this
document, | further acknowledge that | am an authorlzed agent of sald company below and
therefore authorized to bind my company.

Company Name LS

Contact Person Gasey Moore )
Signature

Date 7-23-2026
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Pursuant to Tennessee Code Annotated § 12-3-309, and Section 6-105 of the Officlal Code of the City of
Clarksville, |1 (We), the Contractor identified below, hereby attests, certifies, warrants and assures that |
{We) wiil not knowlingly utilize the services of any lllegal immigrant or allen In the performance of this
Contract, and will not knowlngly utilize the services of any subcontractor who will utilize the services of

an lllegal immigrant or allen In the performance of this Contract.

Company Name: _LSI

Contractor’s Authorlzed Agent: _Casey Moore

(Printed Name)

Contractor's Authorized Agent:

(Slgnature)
Date; 7-23-2026
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CITY OF CLARKSVILLE
CONTRACTOR SAFETY PROGRAM

1, PURPOSE

This program Is designed to set safety and health expectations and establish a screening process so
that The City of Clarksville may hire and use Contractors who accomplish the desired Job tasks
without compromising the safety and health of employees, The Contraclor must assure that
contract employees are tralned on: petforming the job safely, of the hazards related to the job, and
other applicable provisions of the OSHA Standards, The program Is a systematic approach that must
be used to evaluate Contractor personnel used In the conduct of business at the City of Clarksville,

The City of Clarksville does not take responsibllity for the safety of the Contractor’s employees. Nor
does the City take responsibllity for instructing Contractors on how to perform work, Rather, this
program spells out what Is expected of Contractors conducting work for the City of Clarksville,

Cantractors are defined as non-city government Individuals or businesses that are retained by the
City to provide specific labor or services,

2, RESPONSIBILITIES OF THE CONTRACTOR

WMHMM&M Cuntracl;urs h.we tha ruspl:rnsihilit',r Io

Conduct dally safety inspections of all assigned areas,

¥ Identify and correct hazards within thelr responsibllity and report hazards to the city,

> Pprovide Contractor employees with personal protective equipment as needed to safely
perform contracted tasks,

¥ Ensure Contractor employees have the tralning for asslgned tasks as is required by state and
federal occupational safety and health standards.

¥ Coordinate with City Health and Safety Manager for safety related lssues that may affect clty

operations,
¥ Establish and malntaln an effective safety and health program for contractor employees,

> Estabrish and malntain an effecthre safe housekeeping program.

¥ Make avallable for Inspection by the City any written safety programs, safﬂw data sheets,
tralnlng records and other safety-related documents,

3. MONITORING AND INSPECTIONS

All Contractors and subcontractors working under contract with the City of Clarksville are subject to
regular safety, health and environmental monitoring by the City.

Page 1of 7
Revised 1/17/2025
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4. HAZARDOUS CHEMICAL / SUBSTANCE NOTIFICATION

Contractors must follow state and federal Occupational Safety and Health Administration Hazard
Communication standard requirements Including use, safe handling and storage of chemicals.
Contractors are required to Inform the City of all hazardous substances which may be brought on to
City property, Including providing the most current Safety Data Sheet (MSDS)/(SDS) for each
substance. All spllls and leaks of hazardous chemicals shall be Immediately reported to the City
Health & Safety Manager,

5. WORK ZONE TRAFFIC CONTROL

All Contractors conducting work which involve traffic control in the public way shall comply with the
Federal Highway Administration’s Manual on Uniform Traffic Control Devices, The City Traffic
Engineer (931-645-7464) should also be contacted prior to commencing operations. This measure Is
to insure the safety of workers and the public.

6. DUE REGARD FOR THE PUBLIC

All Contractors and thelr employees while engaged In work for the City of Clarksville shall exerclse
due regard and reasonable care for the safaty of the public,

7. CONTACT INFORMATION FOR CITY HEALTH & SAFETY MANAGER

Contact the City Health and Safety Manager at One Public Square, Clarksville, TN 37040, (931)
645-7451, Emall: Jarry.tennant@cltyofclarksville.com

CDE Health & Safety contact - Kelth Cutshall (931) 905-7250 ext. 250
Emall: keutshall@clarksvillede.com

Gas & Water Health & Safety contact - Bronson Gibbs (931) 645-2565 ext, 1406
Emall: Bronson,Glbbs@cityofclarksville.com

8, ENVIRONMENTAL, SAFETY AND HEALTH SOURCES OF INFORMATION

TENNESSEE OSHA: WWW.TN.GOV/LABOR-WFD/TOSHAHTML

FEDERAL OSHA: WWW.OSHA.GOV/
TENNESSEE DEPARTMENT OF ENVIRONMENTAL CONSERVATION:

WWW.IENNSEESS GOV/ENVIRONMENT/

Page 2 of 7
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Contractor Safety Information

PURPOSE: The purpose of this questionnalre Is to provide The City of Clarksville with necessary
information about your company's safety program and performance. All ltems must be completed.

Company Name:__LSI

Address: _ 204 River Hills Drive, Nashville TN

Safety Director: _limmy Weyant

{Person responsible for safety)

1) Accldent/Injury Exparlence

Phone #: _931-527-0369

EmallJimmyWeyant@L5IPros.net

Using last year’s OSHA 300 Log or Worker's Compensation Documentation, fill In the following:

2)

1) Number of recordable Injurles/ilinesses 13

Il) Number of restricted work days __52

iy Number of lost work days i}

v) Number of fataliies __0

v) Employee hours worked last year __827,047.56

vi) Number of Injurles/ilinesses requiring hospitalization
Safaty Program
I} Doesyour company have a written safety program?

Yes_x  No

if} Is the program revised/updated annually?

Yes _x  No

6

i) Does your written program contaln a statement that your company abldes by all federal
(OSHA), state and local rules and reguwlations relating to safe work practices?

Yes_ X No

v} Doyou have a new hire orlentation program pertalning to safety training?

Revised 1/17/2025
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Yes _ X  MNe

v} Does It Include any training on the following? (If your company has a handbook, please

submit a copy).

Yes_X  No
Head Protection Emergency Procedures
Eya Protection Hazardous Substances
Hearlng Protection Trench & Evacuation
Respiratory Protection Barricades
Fall Protection Electrical Safety
Scaffolding Rigglng 8 Crane Safety
Housekeaping Hand & Power Tool Safety
Fire Protection Hand Protection
Confined Space Entry Others

vl) Do you have a foreman safety tralning program?
Yes _x  No If yes, please Include an outline.

vil} Do you conduct regular safety meetings? Yes X No

vill} How often? Are records kept?Yes X No_
Ix] Do you genaerate accident Investigation reports?Yes _x___No __
¥] Do you perform project safety Inspections?

Yes_x No____

Who conducts them? Name _Chris Cavey

lob Title i 1ager

How often? _Weekly

3) Lockout/Tagout
Does the work that you are submitting a bld for, Involve any "Lockout/Tagout” sltuations?

Yes_ X No
If yes, please submit a copy of your written Lockoul/Tagout proceduras.

4) Harard Communication

Page 4 of 7
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5)

6)

7

8)

Does the work that you are submitting a bid for, Involve the use of any "Hazardous Substances"?

Yes _____No X
If yers, please submit a copy of your wiitten hazard communication program and
material safety data sheets for any hazardous substance that you will be using In
your work,
Confined Spaces

Does the work you are bldding Involve working in a “Confined Space”?

Ves Mo _x
If yes, Include your work plan, coples of training certification of the pertinent
employeas, antry permit and who will be in the confined space permit-raquired.
Elevated Work and Fall Protection

Does the work that you are submitting a bid for, involve any “Elevated Work"?

Yes No X
Ifyes, please submit a copy of your fall protection and elevated work rules
pollcy.
Powered Industrial Vehlcles

Does the work that you are submitting a bid for, involve the use of any powered Industrial
vehicles? (Le., fork trucks, highlifts, etc.)

Yes x  No

Have designated people been tralned on such?

Yes X  No

Respiratory Compliance
Does your company have a written resplratory program or polley?

Yes L Ne X

Have employees been fit tested quantitatively or qualltatively?
Yes No _X

Do you have established medical survelllance procedures?

Yes No _x
What type of respiratory tralning has your employee had?

Page5of 7
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What type of resplratory equipment are they permitted to wear?

9] Key Personnel

List the key onsite people you would use for this project,

Name: Jimmy Weyant

Title: _ Branch Manager

Name: Chris Cavey

Title: __Operations Manager

For City Use Only
Recommendations:
Comments!
Authorization
Approvad: *YES NO

*Eurther detalled on attachment: YES NO

I certify that | have conducted a review of the Information contalned In this questionnaire and approvad
the contractor for the above described work.

Name:

Title:

Signature;

Date:

Time:

Page 6of 7
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CONTRACTOR / CONSULTANT / SERVICE PROVIDER AKNOWLEDGEMENT OF RECIEPT OF
CITY OF CLARKSVILLE CONTRACTOR SAFETY PROGRAM

Company Name: _ LSI

Contractor's Authorlzed Safety Representative: _Jimmy Weyant

| acknowledge recelpt of and agree to comply with the Cily of Clarksville's Contractor Safety Guidelines. |
will also make employees and subcontractors aware of City's safety expectations and requirements.

| understand that any accldents, Injurles or property damage will be reported to the City Health and
Safety Manager within three (3) days.

| also understand that any questions regarding the program can be directed to the contracting
department head and/or the City Health & Safety Manager.

| certify that all personnel conducting work have been trained In accordance with Occupational Safety
and Health Adminlstration regulation: 29 Code of Federal Regulations § 1910/1926,

Authorized Representative (Printed); _Jimmy Weyant Date:_7-23-2026

Signature of Authorized Representative:

Page Tof 7
Revised 1/17/2025

47



RIGHT TO AUDIT

Contractors shall establish a rensonable invoice accounting system which enables ready
identification of contractor costs of goods and use of funds. The City or ils representalive
may audit the contractor’s records anylime before four (4) years after final payment {(or
until all disputed claims have been settled, whichever is longer) to verify the City’s
payment obligation and the use of Cily’s funds. This right to audit shall include
subcontractors from whom goods or services are subconiracted by he contractor
Contraclor shall ensure the City has these rights with subcontractors, Any disputed claims
will be verified by an independent auditor at the cost of the City unless the contractor s
found to have overcharged the City in which case the contractor will pay the cost of the
audit as well as repay all overcharges.

BUSINESS LICENSE REQUIREMENT

Prior to award to Classificntion 4 vendors, the winning bidder must provide the City of
Clarksville proof of both a valid City of Clarksville and a valid Montgomery County
business license, Classification 4 is “each person engaged in the business of contracting,
performing a contract or engaging in any of these activities, or similar activities for
monetary gain: exterminating, inslalling personal property; constructing, building,
repairing, excavating, drilling, or adding to any building, street; electrical system, air
conditioning, healing... and any other improvement or structure or any part thereof.” For
a complete list of Classificalion 4 activities or for questions about your classification
please consult the Tennessee Department of Revenue website. If you have any questions
regarding Claiksville business license please call 931-645-7435, You may also contact
the Tepnessee Department of Revenue at 1-800-342-1003,

For all other classifications of business licenses, the successful vendor may still be

required to secure the necessary business licenses referenced above.
CONTRACTING WITH MINORITY BUSINESSES

The City of Clarksville shall take all necessary steps to assure thal minority businesses,

women's business enterprises and labor surplus area firms are given equal opportunity to

bid on City projects. And further, equal opportunity shall be given to contract with the
City for any good or service,
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CIVIL RIGHTS

Nondiscrimination — In accordance with Title VI of the Civil Rights Act, as amended, 42
U.S.C. § 2000d, section 303 of the Age Discrimination Act of 1975, as amended, 42
U.S.C. § 6102, seclion 202 of the Amevicans with Disabilities Act of 1990, 42 U.5.C. §
12132, and Federal teansit law at 49 U.S.C, § 5332, the Contractor agrees that it will not
discriminate against any employee or applicant for employment because of race, color,
creed, nalional origin, sex, age or disability. In addition, the Conlracior agrees to comply
with applicable Federal implementing regulations and other implementing requirenents
FTA/FHWA/DOT may issue.

In compliance with Executive Order 13950, the City will not use any workplace training
that inculcates in its employees any form of race or sex stercotyping or any form of race
or sex scapegoating. Any vendor awarded a conlract with the City of Clarksville where
federal dollars are used, shall also comply with Executive Order 13950,

CERTIFICATION OF ELIGIBILITY UNDER THE DAVIS-BACON ACT

(a) By the submission of this proposal, the offevor certifies that neither it nor any pergon
or firm who has an interest in the offevor’s firm is a person or firm ineligible to be
awarded contracts by the United States Government by virlue of section 3(a) of the
Davis-Bacon Act or 29 CFR 5.12(n)(1).

(b) No part of the contract resulling from this solicitation shall be subconiracted to any
person oi firm insligible to be awarded contracls by the United States Govermment by
virtue of section 3(a) of the Davis-Bacon Act or CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, (8
U.8.C. 1001.

BIDDER REGISTRATION

In order to do business with the City of Clarksville, vendors must register with the
Purchasing Department through our Vendor Registration system, powered by Vendor
Regislry. Registering also allows businesses to identify the type of goods and services
they provide so that they may receive email notifications regarding relevant solicitations
out for bid. You may access the vendor application through our web site at

hitps://www.cityofelaville.com/210/Vendor-Tnformation-Application.

The City of Clarksville is an equal opporttunity provider and employer,
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BAOU26, 10:43 AM City of Clarksville Mail - Pesticide Licanse for Bid #4906 Landscape Services Mainlenance Agreement

d of Garth Branch <garth.branch@clarksvilletn.gov>
Clarksville

Pesticide License for Bid #4906 Landscape Services Maintenance Agreement
1 message

Tue, Aug 4, 2026 at 2:40 PM

Lauri Morrison <laurl.morrison@clarksvilletn.gov>
To: Garth Branch <garth.branch@clarksvilletn.gov=
Cc: Jennifer Kaiser <jennifer.kaiser@clarksvilletn.gov=

Garth,
LS!'s pesticide license has been verified and is current,

Thank you,

Lauri Morrison, MA

Senior Purchasing Specialist

Purchasing Department

1 Public Square, Suite 301, Clarksville, TN 37040
Office: 931-648-6100 ext. 5254
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e
ACORD’ CERTIFICATE OF LIABILITY INSURANCE

DATE (MM
051302025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provislons or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policles may require an endorsement, A statement on
this certlficate does not confer rights to the cerificate holder in lfeu of such endorsement(s).

PRODUCER CONTRCT Tasha Felts TA
Brown & Brown surance Services, Inc. PHONE  (§15) 3552860 fﬁé oy, (B15) 385-8360 N
& Cadillac Drive, Suite 200 ADOREss: TAsha Felisi@bbrown com
IHSURBR{S) AFFORDING COVERAGE NAIG #
Brentwood TN 37027 nsumem a: Travelers Properly Casually Cempany of America 25874
INSURED wsurEr@: Travelers Casually and Surety Company 19038
Landscape Senvices, Inc. INSURER © :
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SERVICES AGREEMENT

Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing

This Services Agreement ("Agreement”) is made and entered into by and between Andritz Separation
Technologies Inc., hereinafter called “Vendor”, a corparation organized and existing under the laws of the
State of Texas and authorized to conduct business within the State of Tennessee, and the City of
Clarksville, Tennessee, hereinafter called “Owner”, a municipal carporation and political subdivision of
the State of Tennessee,

For good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, Vendor
and Owner agree to the terms and conditions set forth herein.

1, Services and Due Diligence

1.1 The Vendor shall provide Owner with services in connection with the project as described in the
Scope of Services (Attachment A), hereinafter called “Project” and shall use the standard of care
typically exercised in conducting services outlined in the Scope of Services (Attachment A},

1.2 The parties agree that time is of the essence to this Agreement. Vendor agrees to proceed with
performance of the services with due diligence and complete the Project in a timely manner
unless completion is delayed by a cause specified herein for which expeditious completion
would be excused.

1.3 The parties agree the conditions and each parties’ obligations under this Agreement are
contingent upon the execution of Change Order #3 (CO #3) between Cumberland Valley
Constructors and the City of Clarksville, Thus, the conditions and obligations included hereinare
not triggered until CO #3 is signed by Cumberland Valley Constructors and the City of Clarksvilie,

1.4 The parties agree the conditions and each parties’ obligations under this Agreement are
contingent upon the execution of Change Order #9 (CO #9) between Cumberland Valley
Constructors and Andritz Separation Technologies Inc.. Thus, the conditions and obligations
included herein are not triggered until CO #9 is signed by Cumberland Valley Constructors and
Andritz Separation Technologies Inc.

2. Schedule of Services

Vendor shall start and complete the services as set forth in the Scope of Services {Attachment A). Vendor
shall perform the services in an expeditious manner subject to limitations such as weather, information
acquisition, communications and ather factors outside of Vendor's control. Both parties recognize that
the schedule of services is subject to factors that may be unknown at the time of this Agreement. If

modifications, changes or adjustments of these terms and conditions become necessary, such
modifications shall be made in accordance with Article 8 of this Agreement,

3. Commencement and Completion

Owner shall give Vendor a Notice to Proceed for the Project and, if applicable, written authorization for
each phase of services as outlined in the Scope of Services (Attachment A) prior to Vendor commencing
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Andritz Separation Technologies Inc.

wark, Authorization to proceed may be in writing, by email or verbal with subsequent confirmation in
writing or by email. Vendor will perform services and provide deliverables within a reasonable time
consistent with the industry and nature of the work and in accordance with the Agreement.

4, Owner's Responsibilities

Owner shall;

4.1.

4.2,

4.3.

4.4,

4.5,

4.6.

4.7,

4.8

Designate in writing a person to act as Owner's representative with respect to the services to
he rendered under this Agreement. Such person shall have complete authority to transmit
instructions, receive information, interpret and define the Owner’s policies and decision with
respect to materials, equipment, elements and systems pertinent to the Vendor's services for
the Project and to bind the Owner with respect to these items. Vendor may rely on information
and instructions provided by Owner's representative. Henceforth, all references in this
Agreement to “Owner” will mean Owner or Owner's representative.

Upon request from the Vendor, provide all criteria and full information as to the Owner's
requirements of the Project, including project objectives/constraints, space, capacity and
performance requirements, flexibility and expandability as well as any budgetary limitations,
and furnish copies of all standards which the Owner will reguire in the work products.

Assist Vendor by placing at its disposal all available information pertinent to the Project, such
as reports, data, studies, plans, specifications, documents, information on surface and
subsurface site conditions, and any other information required by Vendor for proper
parformance of its services. Vendor shall not solely rely upon Owner-provided documents and
information in performing the services required under this Agreement, and shall investigate
information further as deemed necessary in Vendar's opinion.

Unless otherwise noted in the Scope of Services (Attachment A), acquire all real estate interests
and provide right-of-entry to all property necessary for Vendor to perfarm services required for
this Project.

Examine all studies, reports, sketches, opinions of the construction costs, specifications,
drawings, proposals and other documents presented by the Vendor to the Owner, and promptly
render in writing the decisions pertaining thereto within a period mutually agreed upon.

Furnish all required approvals and permits from all governmental authorities having jurisdiction
over the Project, and such approvals and consents from others as may be necessary for
completion of the Project, except as specifically excluded herein or otherwise noted in the
Scope of Services (Attachment A).

Make decisions and carry out its other responsibilities in a timely manner so as not to delay the
Vendor's performance of its services.

Give prompt written notice to the Vendor whenever Owner observes ar otherwise becomes
aware of any development which may affect the satisfactory completion of the Project or
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4.9,

4,10,

Andritz Separation Technologies Inc,

whenever it otherwise becames apparent that any defects exist in the performance by Vendor
of the work associated with the Project.

Assist in gaining access to the Owner's systems and make all provisions for the Vendor to enter
upon public and private lands as required to perform surveys and work essential to the Project,

Provide, as reasonably necessary, appropriate personnel to accompany Vendor to Owner
facilities.

5. Payment for Services

Owner shall compensate Vendor for services rendered accarding to the Fee Schedule (Attachment B).

6. Payment Terms

Owner agrees to pay all undisputed invoices within thirty (30} days of receipt.

7.

Invoicing

7.1,

1.2,

7.3,

7.4,

Invoices shall be submitted by the Vendor to the Owner on a monthly basis for services
performed during a calendar month no later than the 15th day of the following month,

Vendor will provide Owner with detailed monthly invoices for all services performed under the
terms of this Agreement. Monthly invoice statements shall include the total contract fee, total
fee billed to date and remaining fee under the Agreement, Vendor will submit to the Owner
maonthly invoices based on an agreed to schedule of values as specified in the Fee Schedule
{Attachment B).

All invoices shall include progress reports for services performed during the billing period.

Upon completion of services, Vendor shall submit a final invoice to Owner for review. Once
approved, the Owner shall pay to Vendor all compensation due to Vendor less the total of all
previous progress payments made. In no event shall Owner make final payment to Vendor
unless and until Vendor has performed and completed all services required herein and same
has been approved by Owner.

Modifications and Adjustments

81

82

The Owner reserves the right, without impairing this Agreement, to modify the scope, extent
or character of the Project, necessitating modification to the Scope of Services (Attachment A)
and/or Fee Schedule (Attachment B). In each case and prior to beginning performance on the
aforementioned modification, the Scope of Services (Attachment A) will be revised in a manner
mutually acceptable to the Vendor and Owner, and the Fee Schedule (Attachment B) will be
equitably adjusted to accommodate the changes.

Any change to the Scope of Services (Attachment A} and/or the Fee Schedule [Attachment B}
will be documented in the form of a written Contract Change Order in compliance with latest
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Owner policy regarding contract change orders and will become part of this Agreement ance
fully executed.

8.3 Should the Vendor and Owner be unable to agree on madifications to the Scope of Services
({Attachment A) and/or Fee Schedule (Attachment B), Vendor or Owner shall have the right to
deny changes to the scope of services with seven (7) days written notice provided.

9, Project Time and Date Changes

9.1, Should completion of the services be delayed for cause(s) beyond Vendor's responsible contral,
including, but not limited to, foree majeure, the time for performance shall be extended for 2
period at least equal to the delay and the parties will mutually agree on the terms and
conditions upon which the services may be continued.

9.2, If specific periods of time for rendering services are set forth in the Scope of Services
{Attachment A} or specific dates by which services are to be completed are provided and if such
periods of time or dates are changed through no fault of Vendor, then the time for completion
of Vendor's services shall be subject to equitable adjustment.

10. Confidentiality

The Vendor shall not disclose or permit disclosure of any information specifically designated by the Owner
as confidential, except to its employees and other subconsultants and/or subcontractors who need such
information in order to properly execute the services of this Agreement. Any confidentiality obligation is
limited to the extent allowed under the Tennessee Open Records and Open Meetings Acts. It is hereby
agreed that the following infarmation is not considered to be confidential under this Agreement:
a. Information already in the public domain;
b. Information disclosed to Vendor by a third party who is not under a confidentiality
obligation;
c. Information developed by or in the custody of Vendor before entering into this Agreement;
d. Information developed by Vendor through its work with other clients; and
e. Information required to be disclosed by law or regulation, including, but not limited to,
subpoena, court order or administrative order,

Owner acknowledges and agrees that to the fullest extent permitted by applicable law, it shall maintain the
confidentiality of Vendor's proprietary and confidential information furnished to Owner in Vendor's
performance of this Agreement.

11. Documents, Records and Audit

11.1. All written documentation or other forms of project data or records relating to the Project which
is prepared or obtained under the terms of this Agreement shall be the property of the Owner.
Mo documentation relating to the Project shall be delivered or otherwise disclosed or made
available to any third party without the prior written approval of the Owner. Upon completion
of the Project, the weork product, i.e. the drawings, reports, documents and other material
provided to the Owner by the Vendor, shall become the property of the Owner. The Owner shall
have the unrestricted authority to publish, disclose, distribute and otherwise use, in whole or
in part, any reports, data or other materials prepared under this Agreement.
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Andritz Separation Technologies Inc.

11.2. All documents furnished by the Vendor pursuant to this Agreement are instruments of its
services with respect to the respective Project. They are not intended or represented to be
suitable for reuse by the Owner or others on extensions of the Project or on any other project.
Any modification or reuse without specific written verification or adaptation by the Vendor is
not allowed.

11.3. The Vendor shall maintain books, records, documents and other evidence directly pertinent to
performance of work under this Agreement in accordance with accepted professional practice,

d.

c.

The Owner or its representatives may audit all financial and related records associated with
the terms of the Agreement or Task Orders issued under this Agreement including
timesheets, reimbursable out of pocket expenses, materials, goods and equipment invoiced
by the Vendor,

The Vendor shall at all times during the term of the Agreement and for a period of five (5}
years after the end of the Agreement keep and maintain records of the work performed
pursuant to this Agreement. This shall include proper records of related guotations,
contracts, subcontracts, correspondence, invoices, vouchers, timesheets and other
documents that support actions taken by the Vendor.

All related financial records shall be maintained in accordance with generally accepted
accounting principles.

The Vendor shall at its own expense make such records available for inspection and audit
{including copies and extracts of recards as required) by the Owner or its representatives at
reasonable times. Vendor further agrees that failure to cooperate or to carry out the
requirements set forth in Paragraph 11.3. shall constitute a breach of contract and may
result in termination of this Agreement by the Owner.

The obligations of this Paragraph 11.3. shall be expressly included in any subcontracts or
agreements formed between the Vendor and any subconsultants, subcontractors, or
suppliers of goods, materials or services to the extent that those subcontracts or
agreements relate to fulfillment of the Vendor's obligations to the Owner under this
Agreement,

Costs of any audits conducted pursuant to Paragraph 11.3. and not addressed elsewhere
will be borne by the Owner unlaess the audit identifies findings that show Vendor invoiced
unsubstantiated charges, in which case the Vendar shall reimburse the Owner for the total
costs of that audit as well as repay all overcharges.

Paragraph 11.3. shall not be construed to limit, revoke, or abridge any other rights, powers,
or obligations relating to audit which the Owner may have pursuant to law.

11.4. Records relating to any claim arising out of the performance of this Agreement, or costs and
expenses of this Agreement to which exception has been taken by either party, shall be retained

by both parties until the claim has been resolved,

12. Service Standards

12.1. Vendor shall furnish services using that degree of skill and care ordinarily exercised by and
consistent with industry standards and to the level of skill generally acceptable in the industry
with regard to services of this kind.

12.2. If the Vendor or its subcontractor(s) or its subconsultant(s) fails to meet these standards,
Vendor shall promptly cure any such deficiencies.
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12.3. Vendor shall utilize safe, efficient, and competent employees, subcontractor(s) and/or
subconsultant(s) in performing the Services hereunder, Should the Owner reasonably object to
an individual employee, subeontractor and/or subconsultant utilized by Vendor, Vendor agrees
to promptly replace the individual, subcontractor andfor subconsultant with someone
reasonably acceptable to the Owner,

12.4. Owner shall not be responsible for discovering deficiencies in the technical accuracy of Vendor's
services. Vendor shall correct any such deficiencies in the technical accuracy without additional

compensation,

12,5, The Vendor shall periodically request and/or attend conferences with the Owner's
representative for the Project to ensure that the work is being performed by the Vendor or its
subcontractor(s) or its subconsultant(s) in a satisfactory manner and in accordance with Owner
standards and Project requirements, Unless otherwise specified in the Scope of Services
{Attachment A) the Vendor shall prepare progress schedules for the work and shall submit
monthly progress reports based on such schedules to the Owner.

13. Successors, Assigns and Beneficiaries

Each party binds itself and its partners, successors, executors, administrators and assigns to the other
party of this Agreement. Vendor shall not assign, sublet or transfer any rights under or interest in this
Agreement without prior written consent of the Owner. Any such purported or attempted assignment
shall be void. This Agreement shall be binding upon the parties’ respective successors and permitted
assigns. Nothing in this paragraph shall prevent Vendor from employing independent professional
associates and consultants to assist in the performance of the services hereunder.

14, Rights and Benefits

Mothing contained in this Agreement shall be construed to give any rights or benefits to anyone other
than Owner and Vendor,

15. Indemnity

Conditioned upon Qwner providing Vendor with prompt written notice of the claim, and affording Vendor the
sole right to control the defense and settlement thereof (except as set forth below), Vendor agrees to
indemnify, defend, and hold harmless Owner, its elected or appointed officials, officers, employees, agents,
individually and in their official capacities, and any legal or administrative body thereof, from and against any
and all third-party claims (except for any such of the following as are asserted by Cumberland Valley
Constructors, Inc, as well as its officers, directors, employees, subcontractors, Vendaors or affiliated companies,
which Owner acknowledges and agrees are not indemnified hereunder), actions, demands, suits, judgments,
proceedings, damages, penalties, fines, interest, costs, attorney’s fees, expenses, and liabilities of any kind,
including claims for declaratory or injunctive relief or specific performance, arising out of or relating to: (a) any
default or material breach of any term, provision, covenant, warranty, or representation of Vendor contained
in this Agreement; or (b) the negligent, reckless, intentional, or otherwise wrongful acts or omissions, or other
legal fault, of Vendor or its employees, agents, representatives, subcontractors, or subconsultants that result
in death or boedily injury to any person or damage to any real or personal property; provided, however, that
Vendor's ohligation to indemnify Owner for any judgment, settlement, damage, loss or expense shall apply
only to the extent of Vendor's actual fault, and Vendor's duty to defend shall arise upon the assertion of any
claims, alleging facts that, if proven, would fall within the scope of this Section. Owner at its expense shall
have the right to participate in the defense of any covered claim; however, Vendor shall not settle any claim
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affecting Owner or impaosing any obligation upon Owner without Owner's prior written consent,
16. Litigation Testimony

Except as provided in Article 15 above, should the Vendaor be requested to provide testimony with regard
to litigation brought against the Owner in connection to the services performed by the Vendor pursuant
to this Agreement, the Owner shall reimburse the Vendor for time and expenses incurred.

17. Termination

17.1, In the event of any material breach of this Agreement by either party, the other party may
terminate this Agreement immediately by giving written notice thereof to the other party.

17.2. Inthe absence of a material breach of this Agreement by Vendar, the Owner may terminate this
Agreement with or without cause by giving Vendor written notice of its election to terminate

said Agreement.

17.3. If any work covered by this Agreement is suspended, terminated or abandoned, the Owner shall
compensate the Vendor on a pro rata basis for all work performed or services rendered by the
Vendor with Owner's approval to the date of written notification of such suspension,
termination or abandonment. Vendor will furnish deliverables to Owner for all services
completed preceding termination concurrently with Owner’s final payment for services
rendered by Vendor.

18. Waiver

Waiver by either party of a breach of any provision of this Agreement by the other party shall not operate
as or be construed as a waiver of any subsequent breach by the other party and shall not be deemed a
waiver of any other right, condition or promise hereunder.

19. Remedies

The exercise of the Owner’s or the Vendor's right to terminate this Agreement for a material breach shall
not abrogate any of the available rights and remedies of the terminating party with respect to the breach
giving rise to such termination, Each and all of the rights and remedies of the parties provided for in this
Agreement shall be construed as being cumulative and no one of them shall be deemed to be exclusive
of the others, or of any right or remedy allowed by law or equity, and pursuit of any one remedy shall not
be deemed to be an election of such remedy, or a waiver of any other rights or remedies available at law.

20. Warranties and Representations

20.1. Vendor warrants and represents to the Owner as follows: (i} that neither the execution,
delivery, nor performance of this Agreement constitutes a breach or violation of any contract
or agreement to which it is a party or by which it is in any manner bound, and (i) that it will
perform any and all services hereunder in a professional and workmanlike manner in
accordance with generally accepted industry standards. Vendor shall correct or cause to be
corrected any errors or defects contained in any report or deliverable item required in
connection with the work or services at no additional cost to the Owner,
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20.2. Owner warrants and represents to the Vendor as follows: (i} that funds are available to
compensate Vendor for the tetal amount of services and reimbursable expenses contracted for
herein, and that these funds are neither encumbered nor contingent upon the granting of
approvals, permits or financial commitments by lending institutions or third parties.

21. Force Majeure

Meither party will be liable to the other or be deemed to be in breach of this Agreement for any failure or
delay in rendering performance arising out of causes beyond its reasanable control and without its fault
or negligence. Such causes may include but are not limited to, acts of God or nature, or the public enemy,
terrorism, significant fires, floods, earthquakes, epidemics, quarantine restrictions, strikes or freight
embargoes. The party whose performance is affected agrees to notify the other promptly of the existence
and nature of any delay.

22, Severability and Survival

22.1. Every provision of this Agreement shall be construed, to the extent possible, so as to be valid
and enforceable. If any provision of this Agreement so construed is held by a court of competent
jurisdiction to be invalid, illegal or otherwise unenforceable in whole or part, such provision
shall be deemed severed from this Agreement and all remaining provisions shall remain in full
force and effect. The parties agree to reform this Agreement to replace any such invalid or
unenfarceahle provision with a valid and enforceable provision that comes as close as possible
to the intention of the stricken provision.

All terms and conditions, express representations, indemnifications, waivers and limitations of
liability included in this Agreement shall survive completion of the services under this
Agreement and the termination of this Agreement for any cause.

22,2

23. Independent Contractor Status

It is understood and agreed that Vendor will provide the services under this Agreement as an independent
contractor and that during the performance of services under this Agreement, neither Vendor nor any of
Vendor's employees, agents, representatives, subconsultants or subcontractors will be considered an
employee of the Owner within the meaning or application of any federal, state or local laws or regulations
including, but not limited to, laws or regulations covering unemployment insurance, old age or social
security or retirement or pension benefits, health insurance of any kind or nature whatsoever, worker's
compensation, industrial accident, labor or tax laws of any kind. Neither Vendor nor any of Vendor's
employees, agents, representatives, subconsultants or subcontractors shall be entitled to any benefits
that may be afforded from time to time to the Owner's employees, including without limitation, vacation,
holidays, sick leave, pension or retirement benefits, health insurance of any kind or nature whatsoever,
or worker's compensation or unemployment insurance. Further, the Owner shall not be responsible for
withholding or paying any taxes, to include social security or federal, state or local income taxes, for or on
behalf of Vendor or any of Vendor's employees, agents, representatives, subconsultants or
subcontractors. Vendor shall be fully respansible for any such withhaolding or payment of taxes or social
security for Vendor and any of Vendor's employees, agents, representatives, subconsultants or
subcontractors. Nothing in this Agreement shall create, or be deemed to create, a partnership, joint
venture, or the relationship of principal and agent between the Owner and Vendor, and nothing contained
in this Agreement shall permit either party to incur any debts or liabilities or obligations on behalf of the
other party, except as specifically provided herein.
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24, Persannel Matters and Conflicts of Interest

4.1,

24.2,

The Vendor represents that it has or will secure at its own expense all personnel required in
performing the services under this Agreement. Such personnel shall not be employees of or
have any contractual relationship with the Owner. All services required hereunder will be
performed by the Vendor or under its supervision, and all personnel engaged in the work shall
be qualified and shall be authorized or permitted under state and local law to perform such
services.

The Vendor shall certify that all proposals to provide work to the Owner under this Agreement
are submitted in conformance with the Owner's conflict of interest restrictions. No officer,
director, shareholder or partner of the Vendor has any relationship with the Owner, which
would be a violation of the conflict of interest provisions of Tennessee Code Annotated [TCA)
£6-54-107 and/or §12-4-101,

25. Miscellaneous Provisions

25.1,

25.2.

25.3,

25.4.

Except where otherwise provided herein, any notice, approval, acceptance, request, bill,

demand or statement hereunder from either party to the other shall be in writing and shall be

deemed satisfactorily given and any time period provided for giving such notice herein shall

commence when such notice is

a. deposited in the United States mail, postage prepaid certified or registered mail, return
receipt requested, or forwarded by a nationally recognized courier service,

b. sentwia e-mail with the words “Formal Notice” or similar language in the subject line of the
e-mail, or

c. personally delivered to the respective party's designated representative at the address
specified herein. Either party may change contact personnel by notifying the other in writing
of such change.

The Vendor shall notify Owner immediately of any information, system or condition discovered
by Vendor that is believed by Vendor to be detrimental to Owner's responsibilities, interests or
investments,

The Vendor may perform portions of its work under this Agreement through subcontractors
and/or subconsultants; however, before work is begun under any subcontract, Vendor shall
provide the identity of the subcontractor and/or subconsultant to Owner in writing. In the event
of the use of a subcontract(s), it is understood that the obligations and requirements set forth
in Article 12 (Service Standards) and Article 26 (Insurance) shall apply to the subcentractor(s)
and/or subconsultant(s}. Consent to sublet, assign or otherwise dispose of any portion of the
work to be performed under this Agreement shall not be construed to relieve the Vendor of any
responsibility for the fulfillment of its obligations under this Agreement.

Itis the intent and understanding of the parties to this Agreement that each and every provision
of law required to be inserted in this Agreement shall be and hereby is inserted herein. Further,
it is hereby agreed that, if through mistakes or otherwise any such provision is amitted, this
Agreement shall, upon application of either party, be amended by such insertion so as to comply
strictly with the law and without prejudice to the rights of either party. Nothing contained in
this Agreement shall be construed to require the commission of any act contrary to law, and
whenever there is a conflict between any term, condition or provision of this Agreement and
any present or future statute, law, ordinance or regulation, the latter shall prevail, but in such
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event the term, condition or provision of this Agreement affected shall be curtailed and limited
only to the extent necessary to bring it within the requirement of the law, provided that such
construction is consistent with the intent of the parties as expressed in this Agreement,

25.5. This Agreement may not be modified, amended or changed in any manner, nar shall any waiver
of any provision of the same be effective, except by a mutually agreed upen written Contract
Change Order signed by both parties.

25.6. The paragraph captions in this Agreement are set forth for convenience only and are not
intended to have any substantive significance in interpreting the provisions of this Agreement,
The gender and number terms used herein are used as reference terms only and shall apply
with the same effect whether the parties are of the masculine ar feminine gender. Corporate
or other form and the singular shall likewise include the plural.

26. Insurance

Without limiting its liability hereunder, the Vendor shall maintain at no additional cost to the Owner, and
shall cause any of its subconsuitants and/or subcontractors to maintain, during the life of this Agreement
and during the time period following final campletion, if Vendor is required to return and perfarm any
additional services, the insurance coverage and requirements specified in Attachment D insuring all
services related to the Agreement,

27, Attachments and Special Provisions

Attachment Title of Attachment
Letter
A Scope of Services
B Fee Schedule

« Contractor/Firm/Business Safety Program
C * Required General Conditions Acknowledgements
*» Attestation Regarding lllegal Immigrants or Aliens

D City of Clarksville Insurance Requirements
E Other Legal Requirements
F Hazen and Sawyer Specification Section 42 32 30

Vendor shall complete the Contractor/Firm/Business Safety Information, sign  the
Contractor/Firm/Business Safety Program Receipt, Required General Conditions Acknowledgements and
Attestation Regarding lllegal Immigrants or Aliens, all of which are included with Attachment C.

28. Applicable Law, Jurisdiction and Venue
28,1, The Vendor shall comply with the provisions of any and all applicable laws, rules, regulations,

ordinances, codes, standards and orders of any and all governmental bodies, agencies,
authorities and courts having jurisdiction.

Page 10 of 13
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28.2. This Agreement shall be governed by and construed in accordance with the laws of the 5tate of
Tennessee.

28.3. Any dispute arising out of or in connection with this Agreement shall be submitted to the
exclusive jurisdiction and venue of the state courts located in Montgomery County, Tennessee,
or the U.S. District Court for the Middle District of Tennessee at Nashville, and both parties
specifically agree to be bound by the jurisdiction and venue thereof.

29. Term of Agreement

This Agreement shall continue in full force and effect during the term hereof unless and until terminated
in accordance with the provisions of this Agreement, or until satisfactory completion of the services
provided for herein.

30. Entire Agreement

This Agreement cansisting of thirteen (13) pages plus the Attachments identified herein is intended by
the Owner and Vendor as the final and binding expression of their agreement and as the complete and
exclusive statement of the terms thereaf. This Agreement supersedes and revokes all prior negotiations,
representations and agreements, whether written or oral, relating to the subject matter hereof.
Furthermore, these terms and conditions of the Agreement shall take precedence over any inconsistent
or contradictory provisions contained In any proposal, contract, purchase order, requisition, notice to
proceed or like document regarding Viendor’s services. Should there be a conflict between the terms of
this Agreement and any of the Attachments, the terms of this Agreement shall control. This Agreement
may be amended only by mutually agreed upon written Contract Change Order.

31. Counterparts

This Agreement s executed in four (4) counterparts, each of which when fully executed shall be deemed
an original, and such counterparts together shall constitute only cne instrument. Any one of such
counterparts shall be sufficient for the purpose of proving the existence and terms of this Agreement,
32. Limitation of Vendor Liability

Notwithstanding any other provision of this Agreement:

{a) The following limitations of liability shall apply to the maximum extent permitted by applicable law;
provided, such limitations shall not apply to Vendor’s indemnification obligations set forth in Section 15:
(1) Except for such performance liquidated damages set forth in specification 42 32 30, in no event shall
Vendar, its officers, directars, employees, subcontractors, or affiliated companies be liable for loss of
profits, revenue or business opportunity, loss by reason of shutdown of facilities or inability to operate
any facility at full capacity, or cost of obtaining other means for perfarming the functions performed by
the equipment and services, loss of future contracts, claims of custamers, cost of money or loss of use of
capital, in each case whether or not foreseeable, or for any indirect, special, incidental or consequential
damages of any nature resulting from, arising out of or connected with the equipment and services or this
Agreement or from the performance or breach hereof. (2) The aggregate liability of Vendor, its officers,
directors, employees, subcontractors, Vendors or affiliated companies for failure to meet applicable
performance guarantees, together with the cost of performing make good obligations to pass
performance tests, if applicable, shall not exceed the sum of US$1,500,000.00 {ONE MILLION FIVE
HUNDRED THOUSAND DOLLARS); (3) Except as otherwise set forth in Section 32(a}(2}, the aggregate
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liability of Vendor, its officers, directors, employees, subcontractors, Vendors or affiliated companies, for
all claims of any kind for any loss, damage, or expense resulting from, arising out of or connected with the
equipment and services or this Agreement or from the performance or breach hereof, shall in no event
exceed the Agreement price; (4) All liability of Vendor, its officers, directors, employees, subcontractors,
Vendors or affiliated companies, resulting from, arising out of or connected with the equipment and
services or this Agreement or from the performance or breach hereof shall terminate on the third
anniversary of the date of this Agreement; (5) Except as otherwise set forth in this Section 32(a), the
limitations and exclusions of liability set forth herein shall take precedence over any other provision of
this Agreement and shall apply whether the claim of liability is based on contract, warranty, tort (including
negligence), strict liability, indemnity, or otherwise, and the remedies provided in this Agreement are
Owner'’s exclusive remedies; and

(b) Vendor shall retain ownership in all its intellectual property used in the design, manufacture or supply
of the equipment and services furnished hereunder,

-- END OF CONTRACT TERMS --

DESIGNATED REPRESENTATIVES & ADDRESSES FOR GIVING NOTICES:

Andritz Separation Technologies Inc. CITY OF CLARKSVILLE
Name: Steve Huff Name: Garth B. Branch, PE
Title: President Title: Engineering Division Manager
Phone No.: 617-834-6905 Phone No.: _(931) 645-7418
E-Mail: steve.huff@andritz.com E-Mail: __garth.branch@clarksvilletn.gov
Address: 1010 Commercial Blvd. S. Address: 2215 Madison Street
Arlington, TX 76001 Clarksville, TN 37043
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63



Services Agreement — Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
Andritz Separation Technologies Inc.

IN'WITNESS WHEREQF, the parties hereto have executed this Agreement, or caused this Agreement to be

executed by their duly authorized official or agent on this day of o L, 20 .
CITY OF CLARKSVILLE
By: ) _ Agreement Approved by CGW Board on:

Print: Joe Pitts

Title: _Mayor

Date:

ATTEST

By: ——

Print: Lisa Canfield

Title: City Clerk

Andritz Separation Technologies Inc.

By: —

Print:

Title:

Date:

STATE OF ]
)
COUNTYOF _ )

Personally appeared before me, the undersigned, a Notary Public, in and for said County and State,
, officer, principal, and / or agent with authority to bind Andritz Separation
Technologies Inc., and with whom | am personally acquainted (or who proved to me on the basis of
satisfactory evidence}, and who executed the foregoing instrument for the purposes therein contained,

Witness my hand and seal this __ day of 20

MNOTARY PUBLIC
My commission expires

(SEAL)

Page 13 of 13
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SERVICES AGREEMENT
ATTACHMENT A

SCOPE OF SERVICES

Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing

August 11, 2026

Vendor shall provide Owner with services in connection with the Project as described below:

Completion and optimization of thermal dryer system per most recent Hazen specification section 42 32
30, which shall be part of this Agreement.

Scope includes, but is not limited to:

Furnish and install equipment modifications per Vendor's process design and recommendation’s
in order to meet dryer performance criteria in specification 42 32 30, Modifications include, but
are not limited to, conveyors, bucket elevators, crusher, shaker screens, control logic, etc.
Provide all necessary electrical and instrumentation work required to complete modifications
listed above.

Mechanical and 1/0 checkout of replaced equipment, including proper documentation and
reporting.

Complete five, eight hour run days of thermal dryer system before performance test.

Complete performance test of thermal dryer system per specification 42 32 30. Testing includes
RTO testing,

Complete Mercury emissions testing on RTO.

Provide complete test reports at conclusion of performance testing.

Owner training per specification 42 32 30.

Completed O&M manual

Warranty per specification 42 32 30 for all Vendor supplied equipment

Punchlist items that are responsibility of Vendor related to their equipment (see Exhibit 1 to
Attachment A, total of three (3] pages)

Performance damages per specification 42 32 30 are part of this agreement and are enforceable.
The sum of performance damages due by Vendor cannot exceed £1,500,000,00 and shall
comprise Owner's sole remedy for failure to achieve such performance. Performance test
remedies are allowed as described in 42 32 30 specification.

Vendor has supplied a schedule showing campletion of scope of services by 1/13/27. Vendor will be
diligent to complete scope of services by that date. There are no delay damages for Vendor's failure to
meet completion date.

Vendor shall be responsible to secure, at its own cost, all permits and licenses required by law, to pay all
fees and charges required to be paid by law, and to give all notices necessary and required by law for the
lawful procession of the Services to be performed under this Agreement,

-- END OF ATTACHMENT A --

Andritz Separation Technologies Inc.
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SERVICES AGREEMENT
ATTACHMENT B
FEE SCHEDULE

Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing

August 11, 2026

The Vendor will be compensated for the Scope of Services based on a lump sum amount. When the Owner
autherizes the Vendor to proceed with the work outlined in Attachment A — Scope of Services, Owner
agrees to pay the Vendor monthly for work completed on an agreed to schedule of values. Schedule of
values shall be submitted to Owner within 10 days of contract execution.

The lump sum contract price is $331,680.00

The total contract amount for the Agreement shall not exceed $331,680 without prier authorization by
the Owner.

-- END OF ATTACHMENT B --

Andritz Separation Technalogies Inc.

Page 1 of 1
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SERVICES AGREEMENT

ATTACHMENT C

« CONTRACTOR/FIRM/BUSINESS SAFETY PROGRAM CS—-1toC5-7
o ACKNOWLEDGEMENITS ACKN -1 to ACKN — 4

* ATTESTATION REGARDING ILLEGAL IMMIGRANTS OR ALIENS  1IA-1

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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1

CITY OF CLARKSVILLE
CONTRACTOR/FIRM/BUSINESS SAFETY PROGRAM

PURPOSE

This program is designed to set safety and health expectations and establish a screening process so
that the City of Clarksville may hire and use Contractors/Firms/Businesses who accomplish the desired
job tasks without compromising the safety and health of employees. The Contractor/Firm/Business
must assure that contract employees are trained on performing the job safely, the hazards related to
the job, and other applicable provisions of OSHA Standards, The program is a systematic approach
that must be used to evaluate Contractor/Firm/Business personnel used in the conduct of business at
the City of Clarksville.

The City of Clarksville does not take responsibility for the safety of the Contractor's/Firm's/Business’
employees. Nor does the City take responsibility for instructing Contractors/Firms/Businesses an how
to perform work. Rather, this program spells out what is expected of Cantractors/Firms/Businesses
conducting work for the City of Clarksville.

Contractors/Firms/Businesses are defined as non-city government individuals or businesses that are
retained by the City to provide specific labor or services.

RESPONSIBILITIES OF THE CONTRACTOR/FIRM/BUSINESS

Contractor/Firm/Business compliance with all state and federal occupational safety and health
standards is a condition of doing business with the City of Clarksville. Contractors/Firms/Businesses
have the responsibility to:

# Conduct daily safety inspections of all assigned areas,
®  ldentify and correct hazards within their responsibility and report hazards to the City of Clarksville,

¥ Provide Contractor/Firm/Business employees with personal protective equipment as needed to
safely perform contracted tasks.

¥ Ensure Contractor/Firm/Business employees have the training for assigned tasks as required by
state and federal occupational safety and health standards.

¥ Coordinate with City Safety & Risk Manager for safety related issues that may affect city
operations.

¥ Establish and maintain an effective safety and health program for Contractor/Firm/Business
employees.

# Establish and maintain an effective safe housekeeping program.

# Make available for inspection by the City any written safety programs, safety data sheets, training
records and other safety-related documents,

MONITORING AND INSPECTIONS

All Contractors/Firms/Businesses and subcontractors working under contract with the City of
Clarksville are subject to regular safety, health and environmental monitoring by the City.

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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CONTRACTOR/FIRM/BUSINESS SAFETY PROGRAM

HAZARDOUS CHEMICAL / SUBSTANCE NOTIFICATION

Contractors/Firms/Businesses must follow state and federal Occupational Safety and Health
Administration Hazard Communication standard requirements including use, safe handling and
storage of chemicals. Contractors/Firms/Businesses are required to inform the City of all hazardous
substances which may be brought on to City property, including providing the most current Safety
Data Sheet (MSDS)/(SDS) for each substance. All spills and leaks of hazardous chemicals shall be
immediately reported to the City Safety & Risk Manager.

WORK ZONE TRAFFIC CONTROL

All Contractors/Firms/Businesses conducting work which involve traffic control in the public way shall
comply with the Federal Highway Administration’s Manual on Uniform Traffic Control Devices. The
City Traffic Engineer (931-645-7464) should also be contacted prior to commencing operations. This
measure is to ensure the safety of workers and the public.

DUE REGARD FOR THE PUBLIC

All Contractors/Firms/Businesses and their employees while engaged in work for the City of Clarksville
shall exercise due regard and reasonable care for the safety of the public.

CONTACT INFORMATION FOR CITY SAFETY COORDINATOR
Contact the City of Clarksville Safety & Risk Manager, Larry Tennant, at One Public Square, Clarksville,
TN 37040, (931) 648-6108, Email: larry.tennant@clarksvilletn.gov

CDE Health & Safety contact — Keith Cutshall (931) 905-7250 ext. 250
Email: keutshall@clarksvillede.com

Gas & Water Health & Safety contact — Bronson Gibbs (931) 645-2565 ext. 1406
Email: bronson.gibbs@clarksvilletn.gov

. ENVIRONMENTAL, SAFETY AND HEALTH SOURCES OF INFORMATION

» TENNESSEE OSHA: https://www.tn.gov/workforce/section/tosha
» FEDERAL OSHA: https://www.osha.gov/
» TENNESSEE DEPARTMENT OF ENVIRONMENT & CONSERVATION:

http://www.tennessee.gov/environment

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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CONTRACTOR/FIRM/BUSINESS SAFETY PROGRAM

Contractor/Firm/Business Safety Information

PURPQSE: The purpose of this questionnaire is to provide the City of Clarksville with necessary
infarmation about your company’s safety program and performance, All items must be completed and/for

provided.
Company Name:

Address:

Mame of Safety Officer/Director:

Phone #:

(Person responsible for safety)

Email;

1. Provide Worker's Compensation Insurance Experience Modification Rate (EMR), Total Recordable
Frequency Rate (TRFR) for incidents, and Total Number of Recorded Manhours (MH) for the last
three (3} years and the EMR, TRFR, and MH history for the last three (3) years of any proposed
Subcontractor(s} that will provide Work valued at 10% or more of the Contract Price. Provide
documentation of the EMR history for Contractor/Firm/Business and Subcontractor{s).

Year

Company

EMR

TRFR

MH

EMR

TRFR

MH

EMR

TRFR

WMH

2. AccidentfInjury Experience
Using last year's OSHA 300 Log or Worker's Compensation Documentation, fill in the following:

i} Number of recordable injuries/illnesses
ii) Number of restricted work days
i) Number of lost work days

iv) Number of fatalities

v] Employee hours worked last year

vi) Number of injuries/ilinesses requiring hospitalization

Andritz Separation Technologies Inc.

Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
C5-3
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CONTRACTOR/FIRM/BUSINESS SAFETY PROGRAM

3. Safety Program

i} Doesyour company have a written safety program?

Yes * No

* |f yves, submit a copy of your written safety program,

iij Isthe program revised/updated annually?

Yes Mo

iii} Does your written program contain a statement that your company abides by all federal
(05HA), state and local rules and regulations relating to safe work practices?

Yes No

iv) Dovyou have a new hire orientation program pertaining to safety training?

Yes No

v) Does itinclude any training on the following (cirele those for which training is included)?

Head Protection Housekeeping Barricades

Eye Protection Fire Protection Electrical Safety

Hearing Protection Confined Space Entry Rigging & Crane Safety
Respiratory Protection Emergency Procedures Hand & Power Tool Safety
Fall Protection Hazardous Substances Hand Protection
Scaffolding Trench & Evacuation Others

Yes * Mo

* If yes, submit a copy of your handbook,
vi} Do you have a foreman safety training program?

Yes * Mo

* If yes, include a foreman safety training program outline,

vii} Do you conduct regular safety meetings? Yes No
viii) How often? Are recards kept? Yes No
ix} Do you generate accident investigation reports? Yes Mo

¥) Do vyou perform project safety inspections?

Yes L Mo

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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CONTRACTOR/FIRM/BUSINESS SAFETY PROGRAM

Who conducts project safety inspections? MName

Jab Title

How often?

Lock-Out/Tag-Out
Does the work that you are proposing to perform for the City involve any “Lock-Out/Tag-Out”
situations?

Yes * No

* |f yes, submit a copy of your written Lock-Out/Tag-Out procedures,

Hazard Communication

Does the work that you are proposing to perform for the City invelve the use of any “Hazardous
Substances”?

Yes * Mo

* |f yes, submit a copy of your written hazard communication program and material safety
data sheets for any hazardous substance that you will ke using in your work.
Confined Spaces
Does the work that you are proposing to perform for the City invelve working in a “Confined

Space”?

Yes * No

* |f yes, include your work plan, copies of training certification of the pertinent employees,
entry permit and whao will be entering the permit-required confined space.

Elevated Work and Fall Protection

Does the work that you are proposing to perform for the City involve any “Elevated Work™?

Yes * Nao

* |f yes, submit a copy of your fall protection and elevated work rules policy.

Powered Industrial Vehicles

i) Does the work that you are propasing to perform for the City involve the use of any
powered Industrial vehicles? (i.e., fork trucks, highlifts, etc.)

Yes Mo

i) Have designated people been trained on such?

Yes No

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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CONTRACTOR/FIRM/BUSINESS SAFETY PROGRAM

9. Respiratory Compliance

i) Doesyour company have a written respiratory program or policy?

Yes Mo

ii] Have employees been fit tested quantitatively or qualitatively?

Yes No

iil} Do you have established medical surveillance procedures?

Yes No

iv] What type of respiratory training has your employee had?

v} What type of respiratory equipment are they permitted to wear?

10. Key Personnel

List the key onsite people you will use for this project.

Name: Title:
Name: Title:
For City Use Only
Recommendations:
Comments:
Authorization
hppraued: *YES NO

* Further detailed on attachment: YES NO

I certify that | have conducted a review of the information contained in this guestionnaire and approved
the contractor/firm/business for the above described work.

Name: Title:
Signature:
Date: Time:

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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~ CONTRACTOR/FIRM/BUSINESS SAFETY PROGRAM

CONTRACTOR [/ FIRM / BUSINESS ACKNOWLEDGEMENT OF RECEIPT OF
CITY OF CLARKSVILLE CONTRACTOR/FIRM/BUSINESS SAFETY PROGRAM

Contractor/Firm/Business Name: o

Contractor's/Firm’s/Business’ Authorized Safety Representative: —

Cantractor's/Firm's/Business’ Authorized Agent:
(Printed Mame})

| acknowledge receipt of and agree to comply with the City of Clarksville’s Contractor/Firm/Business
Safety Program. | will also make employees and subcontractors aware of City's safety expectations and
reguirements.

| understand that any accidents, injuries or property damage will be reported to the City Health and Safety
Manager within three (3] days.

| also understand that any questions regarding the program can be directed to the contracting
department head and/or the City Health & Safety Manager.

| certify that all personnel conducting work have been trained in accordance with Occupational Safety
and Health Administration regulation: 29 Code of Federal Regulations §1910/1926.

Contractor's/Firm's/Business’ Authorized Agent:

(Signature}

Date:

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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REQUIRED GENERAL CONDITIONS ACKNOWLEDGEMENTS

Attestation of lllegal Aliens

Vendors must sign the attached form in reference to the Contractor's Attestation of lllegal
Immigrants or Aliens, pursuant to Tennessee Code Annotated § 12-3-309, and Section 6-105 of
the Official Code of the City of Clarksville. Failure to sign and properly attest this form shall be
cause for rejection of the vendor’s bid / proposal. ABSOLUTELY NO EXCEPTIONS.

City of Clarksville’s Contractor’s Safety Program

The attached City of Clarksville's Contractor’s Safety Program must be filled out and signed by
each vendor for any bids or proposals offered to the City. Failure to do so shall result in the
vendar’s bid / proposal being rejected. ABSOLUTELY NO EXCEPTIONS.

Conflict of Interest

I hereby certify that this bid/proposal is submitted in conformance with the City of Clarksville’s
conflict of interest restrictions. No employee of the City of Clarksville, officer, agent, any member
of an employee’s immediate family or his or her partner has any financial interest or a tangible
personal benefit in the profit of any contract, service or other work performed as a result of my
submission of this bid/proposal. A conflict of interest would also arise when the parties indicated
herein are employed or about to be employed by the person or company submitting this
bid/proposal. Additionally, no party indicated herein has an indirect interest in the contract,
which is the subject of this bid/praposal*.

In the event | am providing a service** to the City of Clarksville, | certify that | have no conflict of
interest relating to the service to be provided pursuant to this Request for Proposals (RFP),
Request for Qualifications (RFQ) or the project/work.

Should a conflict arise at any time during the duration of the contract, agreement, etc., it is the
vendor's responsibility to inform the City of said conflict within 30 days.

Therefore, the undersigned (corporation, partnership, limited liability company, or other
business organization or individual) has no conflict of interest, or potential conflict of interest in
connection with this proposal or in connection with any contract executed or to be executed,
concerning or with response to this RFP/RFQ for this project/work.

* "Indirect Interest” means any contract in which an employee has no direct interest however a spouse or relative
has an interast in the contract. A conflict of interest exists if o spouse or relative commingle their assets. Examples
of cammingling assets include sharing a joint-checking account or jointly owned property together with a company
or person doing business with the City of Clarksville.

** “Service Vendors” include but are not limited to: architects, engineers, appraisers, surveyors, accountants, etc.
Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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REQUIRED GENERAL CONDITIONS ACKNOWLEDGEMENTS

Iran Divestment Act

Concerning the Iran Divestment Act (TCA 12-12-101 et seq.), by submission of this response, each
company and each person signing on behalf of any company certifies, and in the case of a joint
response, each party thereto certifies as to its own organization, under penalty of perjury, that
to the best of its knowledge and belief that each respondent is not on the list created pursuant
to §12-12-106 in reference with the Iran Divestment Act.

This act prohibits a person identified on the list from bidding or contracting with a local
government and makes any contract entered into void.

The State of Tennessee list can be found at:

/public-information-library.html.

Non-Boycott of Israel Affidavit (TCA 12-4-1 et seq.)

Concerning the Non-Boycott of Israel Act (TCA 12-4-1 et seq.), by submission of this bid /
proposal, each respondent and each person signing on behalf of any respondent certifies, and in
the case of a joint bid / proposal, each party thereto certifies as to its own organization, under
penalty of perjury, that to the best of its knowledge and belief that each respondent is not
boycotting Israel pursuant to §12-4-1 and will not during the full term of any award.

Note: Applicable only to contracts of $250,000 or more and to suppliers with 10 or more
employees.

[:] This solicitation does not apply to my company. The total cost is less than $250,000 and
we do not have 10 or more employees.

Drug-Free Workplace Affidavit

D | hereby state that, as an employer, | have adopted a Drug-Free Workplace policy, which
meets the criteria set forth by the Tennessee Department of Labor and Workforce Development
and at a minimum the requirements of the City of Clarksville’s Drug-Free Workplace program,
which includes pre-employment drug testing, reasonable suspicion drug testing and, when
applicable, compliance with the U.S. Department of Transportation Procedures for
Transportation Workplace Drug Testing Programs as specified in Title 49 of the Code of Federal
Regulations (CFR) Part 40 and Title 49 CFR Part 199.

Said Drug-Free Workplace program is in compliance with the Tennessee Drug-Free Workplace
Act, Tennessee Code Annotated §50-9-101 et sequentia.

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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REQUIRED GENERAL CONDITIONS ACKNOWLEDGEMENTS

D | hereby state that | employ less than five (5) employees, and | am not required to submit
the Drug-Free Workplace Affidavit.

Tennessee Procurement Protection Act (TCA Title 4, Chapter 45 et seq.)

Each respondent and each person signing on behalf of any respondent certifies, and in the case
of a joint response, each party thereto certifies as to its own organization, under penalty of
perjury, that to the best of its knowledge and belief that each respondent is not on The United
States Department of Commerce “foreign adversary” list at 15 CFR 791.4.

This is applicable only to contracts for information and communication technology.
] This solicitation is not for information or communication technology.
The list of foreign adversaries as defined in 15 CFR 791.4 can be found here:

//www.ecfr.gov/current/title-15/subtitle-B/chapter-VIl/subchapter-E/part-791/subpart-
A/section-791.4,

Eligibility

The respondent is eligible for public contracts because no convictions, guilty pleas or pleas of
nolo contender to violations of the Sherman Anti-Trust Act, mail fraud or state criminal violations
with the State of Tennessee or any political subdivision thereof have occurred.

General

Respondent fully understands the preparation and contents of the attached offer and of all
pertinent circumstances respecting such offer.

Such offer is genuine and is not a sham or unbalanced offer.

Neither the said respondent nor any of its officers, partners, owners, agents, representatives, or
employees, including this authorized agent, has in any way colluded conspired, connived or
agreed, directly or indirectly, with any other responder or person to submit a collusive or sham
offer in connection with the award or agreement for which the attached offer has been
submitted or to refrain from making an offer in connection with such award or agreement, or
collusion or communication or conference with any other respondent, or, to fix any overhead,
profit, or cost element of the offer price or the offer price of any other respondent, or to secure
through any collusion, conspiracy, connivance, or unlawful agreement any advantage against the
City of Clarksville or any person interested in the proposed award or agreement.

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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REQUIRED GEMERAL CONDITIONS ACKNOWLEDGEMENTS

The prices quoted in the attached bid / proposal are fair, proper and not tainted by any collusion,
conspiracy, or unlawful agreement on the part of the respondent or any of its agents,
representatives, owners, employees, or parties in interest, including this authorized agent.

No Contact / No Advocacy Affidavit

After this solicitation is issued, contact initiated by any respondent with any City of Clarksville
representative concerning this bid / proposal is prohibited except for communication with the
Purchasing Department or the contact person listed in the solicitation. My signature signifies
that no unauthorized contact occurred.

To ensure the integrity of the review and / or evaluation process, respondents to this solicitation
nor any firm representing them, may not lobby or advocate to City of Clarksville staff or any City
Council representative. My signature signifies that no unauthorized advocacy occurred or will
occur.

The undersigned hereby acknowledges receipt of these general conditions and certifies that the
submittal in response to this solicitation is in full compliance with the listed requirements. Failure
to properly acknowledge issues concerning the above is grounds for submittal rejection and may
subject the signer to penalties as directed by the appropriate laws. By signing this document, |
further acknowledge that | am an authorized agent of said company below and therefore
authorized to bind my company,

Contractor/Firm/Business Name:

Contractor's/Firm’s/Business’ Authorized Agent:

{Printed Name)

Contractor's/Firm's/Business’ Authorized Aéent:

(Signature)

Date:

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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ATTESTATION REGARDING ILLEGAL IMMIGRANTS or ALIENS

Contractor/Firm/Business Name: S

Contractor's/Firm's/Business’ Authorized Agent:

(Printed Name)

Pursuant to Tennessee Code Annotated §12-3-309, and Section 6-105 of the Official Code of the City of
Clarksville, | (we), the Contractor/Firm/Business identified above, hereby attest, certify, warrant and
assure that | (we) will nat knowingly utilize the services of any illegal immigrant or alien in the performance
of this Contract, and will not knowingly utilize the services of any subcontractor who will utilize the
services of an illegal immigrant or alien in the performance of this Contract.

Contractor's/Firm’s/Business’ Authorized Agent:

(Signature)

Date:

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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SERVICES AGREEMENT

ATTACHMENT D

CITY OF CLARKSVILLE
INSURANCE REQUIREMENTS

The Vendor shall at its sole expense maintain in effect, at all times during the performance of work,
insurance coverage with limits not less than those set forth below with insurance and policy forms
satisfactory to City of Clarksville. Vendor shall secure and maintain such insurance from financially
responsible insurance companies authorized to do business in the State of Tennessee. Insurance
companies must have A.M Best rating of at least A-VIl or better. Upon request by City of Clarksville,
Vendar shall submit copies of all insurance policies required herein for review by City of Clarksville.

Vendor shall cause its subconsultants and/or subcontractors at the jobsite or premise to obtain and
maintain insurance policies to protect City of Clarksville in accordance with the Vendor Insurance
Requirements contained herein,

All insurance provided by the Vendor, its subconsultants and/or subcontractors shall be primary and any
similar insurance maintained by City of Clarksville shall be excess thereof and not contributory with
Vendor's, its subconsultant’s and/or its subcontractor's insurance.

City of Clarksville shall be given thirty (30) days written notice in the event of non-renewal, material
alteration, or reduction of limits of any policy. The Vendor shall provide the City of Clarksville with a copy
of any insurer’s notice of cancellation for non-payment within two (2) business days of receipt of such
notice.

All insurance provided by Vendor except Workers Compensation and Professional Liability shall include
the City of Clarksville, its subsidiaries and affiliates as an “additional insured” through their Blanket
Additional Insured Endorsement per the terms listed below. Any policy that provides the insurance
required shall be endorsed to be primary to and noncontributory with any insurance maintained by City
of Clarksville. Any deductible amount or self-insured retention is the sole responsibility of Vendor.

In consideration of entering into a contract with the City of Clarksville, the Vendor agrees to waive all
rights of subrogation against City of Clarksville, its departments, agencies, boards, commissions, officers,
officials, agents and employees for losses arising from the work performed by the Vendor,

Vendor shall submit evidence of all required insurance coverage on standard ACORD form certificate of
insurance with required endorsements prior to commencement of any work or services. Each certificate
shall disclose applicable deductible(s) and/or self-insured retention(s). Evidence of insurance renewal
certificates shall be submitted to the City of Clarksville for insurance policies that expire. The project or
contract title shall be referenced in the ACORD form’s description of operations section, and the certificate
holder section shall read as follows:

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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INSURANCE REQUIREMENTS

City of Clarksville Gas & Water Department
Attn: Astrid Buchanan

2215 Madison Street

Clarksville, TN 37043

MINIMUM COVERAGE

All contracts for work on behalf of City of Clarksville must meet the following minimum coverage
requirements; however, such limits shall not be construed as limiting the extent of Vendor's liability
hereunder.

A,

C.

D.

Workers' Compensation and Emplayers’ Liability
1. Coverage "A" — Statutory coverages in all states, including all areas involved in operations
covered under this Contract
2. Coverage "B" = Employer’s Liability
a. Limit 51,000,000 each accident
b. Limit 51,000,000 bodily injury by disease (palicy limit)
¢.  Limit 51,000,000 bodily injury by disease {each person)

Commercial General Liability

Limits of Liability: 51,000,000 per Occurrence/52,000,000 General Aggregate
Products and Completed Operations Aggregate 52,000,000 limit

Personal and Advertising Injury 51,000,000 per occurrence

Broad form Contractor's Protective Liability/Independent Liability

Additional Insured for CG 20 10

City of Clarksville included as Additional Insured

LA S o o

Automobile Liability

1. Limits of Liability: $1,000,000 Combined Single Limit
2. Covered Autos: Owned, Non-owned, Hired or Leased
3. City of Clarksville included as Additional Insured

Umbrella Liability
1. Umbrella/Excess coverage should follow form of underlying coverage
2. Limits of Liability:
o 55,000,000 per Occurrence/Aggregate
3. City of Clarksville included as Additional Insured, which follows the form of the underlying

insurance policy

Professional Liability Insurance
1. Limits of Liability: $5,000,000

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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INSURANCE REQUIREMENTS

2, Coverage must be maintained without interruption from date of commencement of the work
and until three (3) years following the date of final payment

Maintenance of said minimum insurance shall be condition precedent to the payment of Vendor for the
compensation of the work or services provided to City of Clarksville, Failure of City of Clarksville to demand
such certificates or other evidence of Vendor's full compliance with the City of Clarksville’s insurance
requirements, or failure to identify a deficiency in compliance from the evidence provided, will not be
construed as a waiver of the Vendor's abligation to obtain and maintain such insurance. Failure to
maintain said insurance, as required, shall constitute a material breach and shall be sufficient grounds for
immediate cancellation of Contract.

-- END OF ATTACHMENT D --

Andritz Separation Technologies Inc.
Clarksville Gas and Water Thermal Dryer Improvements and Performance Testing
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SERVICES AGREEMENT
ATTACHMENT E
OTHER LEGAL REQUIREMENTS

CIVIL RIGHTS

Nondiscrimination - In accordance with Title VI of the Civil Rights Act, as amended, 42 U.S.C. § 2000d,
section 303 of the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6102, section 202 of the
Americans with Disabilities Act of 1990, 42 U.S.C. § 12132, and Federal transit law at 49 U.S.C. § 5332, the
Vendor agrees that it will not discriminate against any employee or applicant for employment because of
race, color, creed, national origin, sex, age or disability. In addition, the Vendor agrees to comply with
applicable Federal implementing regulations and other implementing requirements the Federal Transit
Administration (FTA), Federal Highway Administration (FHWA) or Department of Transportation (DOT)
may issue.

CERTIFICATION OF ELIGIBILITY UNDER THE DAVIS-BACON ACT

(a) By the execution of this Agreement, the offeror certifies that neither it nor any person or firm who has
an interest in the offeror's firm is a person or firm ineligible to be awarded contracts by the United States
Government by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(b) No part of the Agreement shall be subcontracted to any person or firm ineligible to be awarded contracts
by the United States Government by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C.1001.

VENDOR REGISTRATION

If the Vendor is not registered with the City of Clarksville as a vendor, the Vendor will be required to
complete a City of Clarksville vendor application. The Vendor may access the vendor application through
the City of Clarksville’s website at www.clarksvilletn.gov, or if preferred, an application may be faxed upon
request.

LICENSING

The Vendor and, if applicable, its subconsultant(s) and/or subcontractor(s) are required to have a license
to do business with the City of Clarksville in accordance with TCA §67-4-701, et sequentia. Prior to contract
award, the Vendor must provide the City of Clarksville proof of valid City of Clarksville and Montgomery
County business licenses. Questions regarding business licenses may be directed to the Tennessee
Department of Revenue (phone number (800) 342-1003).

-- END OF ATTACHMENT E -
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July 20, 2026

Clarksville Gas and Water,

Please be advised that Andritz Separation is the sole manufacturer of Andritz thermal dryer
equipment and is the only authorized source for the "Clarksville Gas and Water — Thermal Dryer
Improvements and Performance Testing” work.

Should you have any questions or require additional information, please contact us.

Sincerely,

Steve Huff

President

1010 Commercial Bivd. S. Arlington, TX 76001  www.andritzcom  (817) 465-5611
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SOLE SOURCE JUSTIFICATION FORM

Sole source procurement shall not be used unless there is clear and convincing evidence that there is only one source.
The department requesting sole source procurcment shall provide a sole source letter from the vendor and/or written
evidence and/or report of research to support the request to the Purchasing Director or his/her designee for approval. The
sole source evidence along with this form completely filled out, shall be forwarded to the Purchasing Department for
approval. The determination as to whether a good or service shall be considered a sole source shall be made by tho

Purchasing Director or his/her designee,

Sole source approvals shall be good for one year from the date of approval by the Purchasing Direclor. Al the end of
snid year, if the vendor is still a sole source, an updated sole source letter and/or documentation will be required for re-

approval,
Failure to justify a sole source procurement through the proper documentation is a violation of the Purchasing Policy and
City Code.

Description of item(s) / services(s) to be used: s a SR —
;i Iy Y ihs,

This is a sole source vendox because:
é Sole provider of a licensed or patented good or service
"/ Sole provider of items that ae the repair parts of or upgrades to exisling equipment, system, etc.
Sole provider of factory-authorized warranly service. A
é Sole provider of unique equipment or products not offered by others. (Complete section below)

Other, please explain: s ———

What steps were taken to verify that these goods / sexvices are not avallable elsewhere?

Other brands / manufacturers wero examined and were found to not be comparable (list specific company namies,
phone numbers, contact names, websites and explain why they were not comparable). w fo m’iog

<Ser atbckal (ecamindato. lethr  fon desn  Cogeeet fm;“ '(mim** poifct

Other vendors were contaoted and could ndf provide comparable goods / services (list speeifio company names,

phone numbers, contact names, websites and explajh wl:y they were not comparablo).
" ’

What specific feature makes this good / sewice unique and why is this feature needed for your department? Usea
separate sheet of paper if necessary. W "

Suggested Vendor: __AndrXZ- 4@ paraten Techeologics Tng, R

Using Department: 6‘5 ‘ wa ter

Conlacl: _I.N‘/ He "(D‘J " \q"Léle "_7‘{_/f

My department’s recommendation for the sole source is based upon an objective review of the good / service being

vequived and appears to be (n the best Interest of the Clty. The requester, by signing below, attests that they have
no conflict of interest in selecting the suggested sole source vendor. Refer to the Conflict of Interest sectlon of the

city’s Purchasing l’ol(ey._&!!Y ” | ’ W 7,1/”9_“

Reqester's Name and Signature Dale

Purchasing Director or Designee’s Approval Dale

ATTACHMENT C 29 EFF. JULY 2018
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Hazen and Sawyer
498 Saventh Avenue, 11th Floor
New York, NY 10018 « 212.539,7000

March 8, 2022

Troy Holland

Civil Engineer

Clarksville Gas & Water Department (CGW)
2215 Madison Street

Clarksville, TN 37043

Re:  Overview of Technology Evaluation
Clarksville WWTP Thermal Dryer Improvements

Dear Mr. Holland:

The City of Clarksville Gas & Water Department (CGW) operates a wastewater treatment plant (WWTP)
which generates residual biosolids resulting from the treatment of wastewater. CGW commissioned a
Solids Treatment and Handling Evaluation (Hazen, 2019) which resulted in a recommendation of an
Owner-operated thermal drying facility.

A thermal dryer at the Clarksville WWTP will stabilize the biosolids material and significantly decrease
the water content of the dewatered WWTP biosolids, which will improve ease of handling at landfills,
reduce the volume and mass to be transported, and reduce landfill tipping fees. The dried biosolids
product can also be utilized for land application.

Due to site constraints for future equipment at the beginning of the evaluation, paddle dryers were the
only alternative that could physically fit on the site. However, after bench scale testing with
manufacturers, it was determined that fibers in the primary sludge and turndown ratio would creale issucs
for this technology. Thus, manufacturers were hesitant to guarantee performance of their equipment. The
number of required equipment doubled per the manufacturers which increased capital cost as well as
building footprint. Even though operating costs are slightly lower for paddle dryers compared to other
drying technologies, the additional capital cost for equipment was not most cconomical.

Due to growing concems with the undigested primary sludge variability, significant fibers, potential
product conveyance issues, and paddle filming/encrustation, and the desire to land apply dried product in
the future, Hazen no longer recommended paddle dryers for this application.

After further consideration, CGW decided to no longer reserve the space for another future treatment
process and decided to allow the dryer to utilize this space. This allowed physical space for a drum drying
system but not a belt drying system. CGW also re-evaluated their long-term goals and decided that land
application had greater value and importance. Bascd on these decisions, a drum drying system was the
recommended alternative. This technology provides the most marketable product for land application and
best handled the fiber and turndown issues.

hazenandsawyer.com
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Halen March 8, 2022

Due to concerns noted herein, pressing issues with the landfill, and an expedited design schedule, CGW
decided to proceed with a sole-sourced Andritz drum drying system, which also better suited their
increased desire for land application, Andritz is the leader amongst drum drying system providers in
similar biosolids applications, equipment capacity, and number of installations in the United States. Also,
CGW currently utilizes four (4) Andritz centrifuges at the WWTP and has received great customer
service, support, and maintenance since the equipment has been operational. One Andritz DDS50 drum
dryer system would meet the desired drying capacity and was selected to incorporate into the design. The
DDSS50 dryer system has an evaporative capacity of 11,025 Ibs/hr of water and produces a very
marketable, uniform pellet for land application. Useful life of drying equipment can vary significantly
depending on amount of grit contained in the solids and the abrasiveness of the biosolids. It is anticipated
that the drum dryer will have a uscful life of 15-20 years,

In the event the drum drying system fails, dewatered cake will be discharged to the existing truck loadout

and hauled to the landfill for disposal, This bypass will allow solids processing to continue at the WWTP
in the event of failure.

Recommendation
Based on the advantages noted herein along with the experience and quality of past installations, an

Andritz drum drying system is recommended for the Clarksville WWTP Thermal Dryer Improvements
project.

Sincerely,

Jacob Van Dyke, PE
Associate

Page 2 of 2
hazenandsawyer.com
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ID Description

522 14 used and untested Industrial Scientific M40
Gas monitors

526 ONE USED 40-yard roll-off dumpster

527 ONE USED 40-vard roll-off dumpster

530 2001 Chevrolet Silverade 1500

Sold Asset Report

Clarksville Gas and Water Department, TN
Date range: 01 Jul 2026 - 31 Jul 2026

VIN/Serial Buyer
Dennis Miller

Timmy Reeves

Timmy Reeves
1GCEC14VE1Z240807 Jimmie Townsend

91

Sold Amount Auction End Date Auction End Time

S88.00

$2,600.00
$2,600.00
$3,602.00
$8,890.00

19-Jul-2026

01-Jul-2026
01-Jul-2026
15-Jul-2026

8:00 PM CT

8:00 PM CT
8:00 PM CT
8:00 PM CT



CONTRACT CHANGE ORDER Order No.: 1- FINAL
Date: 7/13/2026

Bad No.: 4811 Job No.: Various

Project: Misc. Galvanized Water Main Replacement FY2026

Owner: City of Clarksvilie - Gas & Water Department {CGW), 2215 Madison Street, Clarksville, TN 37043

Contractor:  Moore Construction Company, Inc,, PO 8ox 691, Clarksville, TN 37041-0691

Contract Date: November 24, 2025

ADDITION
Descnption of Chhgex from original Contract Price to original Contract Price
iFinal Reconciliation $ 7095349 | § -
TOTALS | § 7095349 | § -
NET CHANGE IN CONTRACT PRICE | § {70,953.49)f|

JUSTIFICATION:

This Contract Change Order serves to mcorporate madifications to the original scope of work into the Contract and amend
the Contract Docurnents as described in the attached Work Change Directives No. 1, 2, 3, 4. 5 and 6, which are herewith
attached to this Contract Change Order as Exhibit 1.

This Contract Change Order also serves s final Contract Change Order reconciling the contract by adjusting estimated
quantities to actual quantities used in the performance of the work.

Original Contract Amount: $ 1,196,995.00
one million one hundred ninety-six thousand nine hundred ninety-five dollars and zerg cents ~ereereeeeereemr e
Net Change of prior Contract Change Orders: s -
N/A
The amount of the Contract will be mereased/decreased by the sum of: S (70,953,49)
{seventy thousand nine hundred fifty-three dollars and forty-nine cents)
The total Contract amount including this and previous Change Orders will be: $ 1,126,041.51
one million one hundred twenty-six thousand forty-one dollars and fifty-one cents
NTP Commencement Date: 12/9/2025
Substantial Completion: Final Completion:
Original Contract Time to Substantial Completion: Original Contract Tirme to Final Completion:
180 Days 210 Days
Original § ial Contract Compl Date: Orignal Final Contract Completion Date:
6/7/2026 7/7/2026
Net Contract Time Changes of Prior COs - Substantial Net Contract Time Changes of Prior COs -
Substantial Completion: N/A  Days Final Completion: N/A  Doys
Substantial Completion Contract Time Change Final Completion Contract Time Change of this CO:
of this CO: 0 Days 0 Doys
S Contract C Date: Revised Final Contract Completion Date:
6/7/2026 7/7/2026

Tha Cortract Change Order Is an amendment and/or supplement to the Contract Documents and wil become part of the Contract Docements. All Contract
provisons shall apply hereta This Contract Change Order fully compensates the Contractor Sor any and af direct and indirect costs assocated with change
In the Waork, incheaing. but not Amited to, any ana al costs for delays, accelesations, job overhead, man office overhead and impact. This Contract Change

and

Crder contains the entire ag the
Drder, and all price regotiatens and agr we menged herein

g of the partion with

o the sulnect matter contained in this Contract Chunge

07/11/292¢

Approved:

Accepted:

Date

’7[20 [ 2020

Date

7 /0 g

Accepted:

Date

Accepted:

ractor

0112 2ty
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FINAL RECONCILIATION

Co#: 1-FINAL Date: July 13, 2026
Project: Misc. Galvanized Water Main Replacement FY2026
Bid No.: 4811
Job No.: Various
Owner: City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043
Contractor: Moore Construction Company, Inc., PO Box 891, Clarksville, TN 37041-0691
Original Actual Quanti . .
Lo N B . by Difference | Unit Price / N .
Item Mo. Description Estimated Unit Used [/ . X Difference in Cost
. . in Quantity | Allowance
Bid Quantity 5 Exp.
A Wedgewood Drive [411-24538)
AL Mohilization/Demaobilization 1 [ 1 o 5 2,200.00 50.00
az 2" PYC Water Fipe; ASTM D2241, Pressure 230 " 116 a1 s 2000 4oz 00)
’ Rated for 200 psi, 50 21 - ) T
A3 6" x 2" Tapping Saddle and 2" Ball Valve w/ box 1 EA 1 0 ¢ 2,200.00 <000
and Thrust Blocking:
Compact DI Fittings; includes Megalug restraint
Ad. and Thrust Blocking ( by weight of fittings and 100 LB [+] 5 6.00 [SB00.00)
negalug only)
1" Service with 10 feet of Type K Copper Line;
AS. installed in meter box for use as dead-end 1 EA 1 o % 1,500.00 £0.00
flushing device
1" Service with 5 feet of Type K Copper Line;
Ab. installed as temp. sampling device at tie-in of 1 EA 1 1] % 140000 £0.00
new waterling
3/4" Service Transfer; includes saddle, tap,
corporation & coupling. Denrt provides meter
AT. yoke, meter box and meter. Coordinate meter 5 EA 5 o 5 1,800.00 50.00
b lncations with Owner Inspector. PEXa
service pipe paid separately.
AB. 3/4" PEXa Service Pipe 200 LF 202 2 3 1200
2. stone Backfill, includes offsite disposal of 200 TON 333 5 1000
exravated materials
Restore Pavement; includes milling and paving
open-cut area in roadway with full depth
ALD crushed stone, pavement binder [BMZ], mzx. 0 - a1 31 5 0,00 41 550,00
’ 3" thickness; and full width overlay w/surface ’ T
mix (CW), max. 1.5" thickness. 5tone paid
separately.
Restore Concrete Storm Swale at 302
‘Wedgewoad Drive; includes saw-cutting
A1l concrete, full depth crushed stone, and 30 SF 28 (2] 3 1250 [525.00)
matching esisting concrete up to 3-inch max
depth
Al2. fRemove and Replace Mailboxes 1 [ 1 o L] 750,00 50.00
A3 Silt Fence 300 LF 122 5 150 (5267.00)
Ald. Final Stabilization using Seed & Straw 1 LS 1 1] 3,800.00 50.00
Final Stabilization using Erosion Control L
AlS. . 100 sY 0 5 300 (%300.00)
Matting, where Directed by Engineer
Final Stabilization using Sod, where Directad
Al6. ’ fization using Sac. W ' by 100 sy 192 92 5 8.00 $736.00
Engineer
Final Tie-in and Abandonment of Existing
AlT. ‘Water Main; includes remaoval of blow-off 1 s 1 1] % 2,500.00 £0.00
assembly and valve box
[Wedgewood Drive (411-24538) - SUBTOTAL A {31,640.00)8
B. Shannon Street (411-24540)
BL. nobilization/Demobilization 1 [13 1 o % 3300000 £0.00
5" Ductile iron Water Pipe Pressure Class 350
BZ. . 445 LF 445 1] s 121.00 %0.00
w/Locking Gaskets
- 6" x 6" Tapping Sleeve & Walve (open-right), i A 1 o § 550000 <000
includes Valve Box and Thrust Blocking
Page 2 of 10
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FINAL RECONCILIATION

CO &: 1-FINAL Date:
Project: Misc. Galvanized Water Main Replacement FY2026

Bid No.: 4811

Job No.: Various

Owner: City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043
Contractor: Moore Construction Company, Inc., PO Box 691, Clarksville, TN 37041-06591

luly 13, 2026

Original Actual Quantity . o

Diff Unit P
Item No. Description Estimated Unit Used / ) 'QETE“::E nll': rice [
Bid Quantity| $ Exp. in Quantity owance

Difference in Cost

Fire Hydrant Assembly; includes 48" bury
hydrant, 5° DI hydrant lead, 6" gate valve
wifvalve box, and 6" spool pieces. DI swivel teg
BEd. 1 EA 1 D 5 9,300.00
wi/Megalug restraint paid separately.
Coordinate fire hydrant location with Owner's

inspector.

50.00

Compact DI Fittings; includes Megalug restraint
ES. and Thrust Blocking | by weight of fittings and 300 LB 106 (134) 5 5.00
megalug only)

[5970.00)

1" Service with 5 feet of Type K Copper Line;
BE. installed as temp. sampling device at tie-in of 1 EA 1 o 5 1,B00.00
new watarling

50.00

3/4" Service Transfer; includes saddle, tap,
corporation & coupling. Owner provides meter
E7. woke, meter box and meter. Coordinate meter 7 EA T ] S 1,600000
bax locations with Owner's inspector. PEXa
service pipe paid separately.

$0.00

EE. 3/4" PEXa Service Pipe 200 LF 268 BE 3 12.00

5816.00

Stone Backfill, includes offsite disposal of
BO. 300 TON 106.81 {133} 3 10,00
excavated materials

Restore Pavement; includes milling and paving
open-cut area in roadway with full depth
crushed stone, pavement binder (BM2), masx.

B10. 100 - a0 (10 3 50.00 [2500.00j)
3" thickness; and full width overlay wy/surface
i (W), max. 1.5" thickness. Stone paid
separately_
Rastore Paved Driveway at 319 and 323
Shannon Street; incledes saw-cutting
B11. pavement, full depth crushed stone, and 150 SF 332 182 3 15.00 52,730.00
matching existing pavement up to 3-inch masx.
depth. Stone paid separately.
Restore Concrete Driveway at 321 Shannon
Street; includes saw-cutting concrete, full
B12. depth crushed stone, and matching existing 75 SF 160 &5 3 15.00 $1,275.00
concrete up to 3-inch max. depth. Stone paid
separately.
B13. Remove and Replace Mailboxes 1 [ 1 o ] 750.00 $0.00
B14. Silt Fence 300 LF 0 5 1.50 [5450.00)
B15. Final Stabilization using Seed & Straw 1 (5] 1 D %  5,800.00 50.00
Final Stabiilization using Erosion Control
B16. 100 SY [1] 5 325 [5325.00)
matting, where Directed by Enginser
Final Stabilization using Sod, where Directed by
B17. 100 Y [4] 5 825 [3E25.00
Engineer
Final Tie-in and Abandonment of Existing
B18. ‘Water Main; includes removal of blow-off 1 LS 1 o $ 4250000 50.00
assambly and valve bax
shannon Street (411-24540) - SUBTOTAL B [$180.90)§
C Garth Drive (411-24820)
C1. riobilization/Demobilization 1 LS 1 o S 3,500000 50.00
5" PV Water Pipe; ASTM D2241, Pressure
c2. 1620 LF 1620 o 3 72325 50.00
Rated for 200 psi, SOR 21
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CO#:
Project:
Bid Mao.:
lob No.:
Owner:
Contractor:

FINAL RECONCILIATION

1- FINAL Date:
Misc. Galvanized Water Main Replacement FY2026

4811

Various

City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043
Moore Construction Company, Inc., PO Box 891, Clarksville, TN 37041-0651

July 13, 2026

Itemn Mo.

Original Actual Quantity
Description Estimated Unit Used [/
Bid Quantity| S Exp.

Difference | Unit Price /
in Quantity | Allowance

Difference in Cost

3.

8" x 6" Tapping Sleeve & 6" Valve (open-right],
includes Valve Box and Thrust Blocking

1 EA 1 o 5 6,200.00

50.00

c4.

E" x 6" Tapping Sleeve & 6" Valve (open-right),
includes valve Bax and Thrust Blocking

1 EA 1 o % 5,500.00

50.00

5.

6" Gate Walve |(open-right); incluedes Megalug
restraint

4 EA 4 o 5 2,200.00

50.00

CE.

Fire Hydrant Assembly; includes 48" bury
ydrant, 6* DI ydrant lead, 6" gate valve
wfvalve box, and 6" spool pieces. DI swivel tee
wi/Megalug restraint paid separately.
(Coordinate fire hydrant location with Owner's
inspector.

1 EA 1 o 5 9,500.00

50.00

c7.

(Compact DI Fittings; includes Megalug restraint
land Thrust Blocking { by weight of fittings and 300 LB 346 a6 5 700
Megalug only)

5322.00

CE.

2" Service with 5 feet of Type K Copper Line;
installed as temp. sampling device at tie-in of 3 EA 2 (1) 5 2,200.00
mew waterling

9.

3/4" Service Transfier; includes saddle, tap,
corporation & coupling. Owner provides meter
yoke, meter box and meter. Coordinate meter 25 EA 25 o 5 850,00
b |ocations with Owner's inspector. PEXa
service pipe paid separately.

50.00

Clo.

3/4" PEXa Service Pipe T00 LF 824 |76) ] 12,00

Cll

Stone Backfill, includes offsite disposal of

600 TON 273.11 1321} 3 10.00
excavated matenals

[

Restore Pavernent; includes milling and paving
open-cut area in roadway with full depth
crushed stone, pavement binder (BM2), mao.
3" thickness; and full width overlay w/surface
iz (CW), max. 1.5" thickness. Stone paid
separately.

200 5 253 53 ] B63.00

$3,339.00

Cl3.

Restore Paved Driveway; Includes saw-cutting
pavement, full depth crushed stone, and
matching existing pavement up to 3-inch max.
depth. Stone paid separately.

130 5F T3 649 3 19.00

$12,331.00

Cla.

Restone Concrete Driveway; includes saw-
cutting concrete, full depth crushed stone, and
miatching existing concrete up to 3-inch max.
depth. Stone paid separately.

730 5F 538 {152) H 10,00

C15.

Remowe and Replace Mailboxes 1 (L3 1 o 5 3,500.00

50.00

Cla.

]
o

=]
(=3
=
RT3

Silt Fence 1000 150

{51,500.00)

C17.

Final Stabilization using Seed & Straw 1 L5 1 1] 5 9,500.00

50.00

C18.

Final Stabilization using Erosion Control

100 5Y 10 [20) 5 300
Matting, where Directed by Engineer !

[5270.00)

cla.

Final Stabilization using Sod, where Diracted by
Engineer

100 5Y o 5 200

[5E00.00)
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Co&:
Project:
Bid No.:
Job No.:
Owner:
Contractor:

1-FINAL

FINAL RECONCILIATION

Misc. Galvanized Water Main Replacement FY2026

4811
Various

Date:

City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043
Moore Construction Company, Inc., PO Box 621, Clarksville, TN 37041-0691

July 13, 2026

ltem Mo.

Description

Original
Estimated Unit
Bid Quantity

Actual Quantity
Used /
$ Exp.

Difference
in Quantity

Unit Price /
Allowance

Difference in Cost

0.

Final Tie-in and Abandonment of Existing
'Water Main; includes remaval of valve baxes

] 5,500.00

S0.0D

[Garth Drive (411-24820) - SUBTOTAL C

55,581.10

Glade Street (411-24821)

D1

Mobilization/Demobilizatian

S 2,500.00

0.00

D2.

6" Ductile Iran Water Pipe Pressure Class 350
wif Lacking Gaskets

B30 LF

630

5 106.00

0.00

D3.

6" x 6" Tapping Sleeve & 6% Valve (open-right),
includes Valve Bax and Thrust Blocking

5 5,500.00

S0.0D

D4.

Fire Hydrant Assembly; includes 48 bury
hydrant, 6° DI hydrant iead, 6" gate valve

i/ walve box, and 6" spool pieces. DI swivel tee
wi/Megalug restraint paid separately.
(Coardinate fire hydrant location with Owner's
inSpectar.

(1)

5 9,500.00

D5.

[Compact DI Fittings; includes Megalug restraint
and Thrust Blocking (by weight of fittings and
Megalug ony)

300 LB

117

5 525

D&.

2" Service with 5 feet of Type K Copper Line;
installed as temyp. sampling device at tie-in of
new waterling

$  2,200.00

s0.00

D7.

3/4" service Transfer: includes saddie, tap,
corporation & coupling. Owner provides meter
voke, meter bax and meter. Coordinate meter
b Incations with Owner's inspector. PEXa
service pipe paid separately.

5 B00.00

s0.00

DE.

3/4" PEXa Service Pips

200 LF

223

5 12.00

5276.00

D9.

Stone Backfill, includes offsite dispesal of
lexcavaied materials

500 TOM

B4.5

5 10.00

[54

D10,

Restare Pavernent; includes milling and paving
lopen-cut area in readway with full depth
crushed stone, pavement binder (BMZ), max.
3" thickness; and full width overay w/fsurface
mix [CW), max. 1.5 thickness. Stone paid
separately.

175 Y

(114)

5 45.00

Restare Paved Driveway; includes saw-cutting
paverment, full depth crushed stone, and
matching existing pavement ug to 3-inch mas
depth. Stone paid separately.

400 5F

305

] 10.00

W
Ire]

Restare Concrete Driveway; includes saw-
cutting concrete, full depth crushed stone, and
matching existing concrete up o 3-inch masx
depth. Stone paid separately.

250 SF

451

201

s E.00

$1,60B.00

D13,

Rermove and Replace Mailboxes

1 Ls

1,000.00

Silt Fence

350 LF

D15,

Final Stabilization using Seed & Straw

1 LS

H
5 1.50
% 350000

D16.

Final Stabilization using Erasian Contral
Matting, where Directed by Engineer

100 5

s 3.00
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CO#:

Project:
Bid No.:
Job No.:
Owner:

1-FINAL

FINAL RECONCILIATION

Misc. Galvanized Water Main Replacement FY2026

4811

Various

Date:

City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043
Contractor: Moore Construction Company, Inc., PO Box 691, Clarksville, TN 37041-0691

July 13, 2026

97

Original Actual Quanti
- s . Quantity | pitterence | Unit Price Il ... .
Item No. Description Estimated Unit Used / . . Difference in Cost
. . in Quantity | Allowance
Bid Quantity % Exp.

Final Stabilization using Sod, where Directed

D17. ! Hization using sad, W ! by 100 sy 0 5 500 {3500.00)
Engineer
Final Tie-in and Abandonment of Existing

D18 1 LS 1 o 5 350000 50.00
Water Main

JGlade Street (411-24821) - SUBTOTAL D |520,636.75))
E Love Court (411-23822)

EL Mobilization/Demabilization 1 LS 1 o 5 1,500.00 50.00
2" PWC Water Pipe; ASTM D2241, Pressure

E2. pe - 305 LF 305 o H 92.00 £0.00
Rated for 200 psi, SDR 21
6" % 2% Ta Saddle and 2" Ball Valve wy box

E3. pRing be w/ 1 EA 1 o 5 2,500.00 50.00
and Thrust Blocking
(Compact DI Fittings; includes Megalug restraint

Ed. and Thrust Blocking (by weight of fittings and 100 LB o 5 2.00 [5200.00)
Megalug only)
1" Service with 10 feet of Type K Copper Line;

ES. installed in meter box for use as dead-end 1 EA 1 o 5 1,750.00 50.00
flushing device
1" Service with 5 feet of Type K Copper Line;

Eb. installed as temp. sampling device at tie-in of 1 EA 1 o % 1,550,000 s0.00
new waterling
3/4" Service Transfer: includes saddle, tap,
corporation & coupling. Owner provides metsr

ET. woke, meter box and meter. Coordinate metar a4 EA 4 o § 245000 $0.00
bax |ocations with Dwner's inspector. PEXa
service pipe paid separately.

EB. 3/4" PEXa Sarvice Pipe 100 LF 137 7 5 1850 SEELS0
stone Backfill, includes offsite disposal of )

E9. 150 TOM E4.B3 [B5) 5 10.00 [#B51.70)
excavated materials
Restore Pavement; includes milling and paving
open-cut area in roadway with full depth
crushed stone, pavement binder (BM2), max.

£10. - pavement tl ), max 100 sy 86 (14) 5 63.00 {$8E2.00)
3" thickness; and full width owerlay w/surface
rriioe (CW), iz, 1.5" thickness. Stone paid
separately.
Restore Concrete Driveway 103 Love Court;
includes saw-cutting concrete, full depth

E11. 120 SF 440 3z0 3 10.00 $3,200.00
crushed stone, and matching existing concrete
up to 3-inch max. depth. Stone paid separately.

E12. Remove and Replace Mailboxes 1 LS 1 o 5 400,00 50.00

E13. Silt Fence 200 LF [+] 3 150 [2200.00)

El4. Final Stabilization using Seed & Straw 1 L5 1 ] 5 375000 50.00
Final Stabilization wsing Erosion Control

E15. ! ization using Erosion | 100 sy 0 5 3100 [3300.00)
Matting, where Directed by Engineer
Final Stabilization using Sod, where Directed by

ElG. 100 Y [+] 5 B.OD [=EDD.0O)
Enginger
Final Tie-in and Abandonment of Existing

E17. Water Main; includes removal of blow-aff 1 LS 1 i 5 3500.00 50.00
assembly and walve box

Jlove Court (411-24822) - SUBTOTAL E S750.80
F. Trahern Circle (411-24823)
FL. Mobilization/Demabilization 1 I LS I 1 o 5 2,400.00 | 50.00
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Co4:
Project:

Bid No.:
lob No.:
Owner:
Contractor:

1-FINAL

Misc. Galvanized Water Main Replacement FY2026

4811
Various

FINAL RECONCILIATION

Date:

City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043
Moaore Construction Company, Inc., PO Box 691, Clarksville, TN 37041-0691

July 13, 2026

Item No.

Description

Original
Estimated
Bid Quantity|

Unit

Actual Quantity
Used /
S Exp.

Difference
in Quantity

Unit Price /
Allowance

Difference in Cost

FZ.

6" Ductile iron Water Pipe Pressure Class 350
wifLocking Gaskets

TE5

T

(3}

5 125.00

[5375.00)

F3.

6" x 6" Tapping Sleeve & 6" Valve (open-right),
includes Valve Box and Thrust Blocking

% 5,500.00

50.00

Fa.

Fire Hydrant Assembly; includes 48" bury
hydrant, 6° DI hydrant lead, 6" gate valve
wifvalve box, and 6" spool pieces. DI swivel tee
wi/Negalug restraint paid separately.
(Coordinate fire hydrant location with Owner's
inspactor.

5 9500.00

50.00

F5.

Compact DI Fittings; includes Magalug restraint
and Thrust Blacking {by weight of fittings and
Megalug only)

300

431

131

%1,401.70

F&.

2" Service with 5 feet of Type K Copper Line;
installed as temp. sampling device at tie-in of
new waterling

5 2,20000

£0.00

F7.

3/4" Service Transfer; includes saddle, tap,
corporation & coupling. Owner provides meter
woke, meter box and meter. Coordinate meter
b locations with Owner's inspector. PEXa
service pipe paid separately.

5 1,850.00

50.00

Fa&.

2" Service Transfer; includes saddle, tap,
corporation & coupling. Owner provides meter
yoke, meter box and meter. Coordinate meter
b Incations with Owner's inspector. PEXa
service pipe paid separately.

5 232500

50.00

Fa.

3/4" PEXa Service Pipe

110

5120.00

F10.

2" PEXa Service Pipe

5

15

|10}

5 2100

[5210.00)

Fi1.

stone Backfill, includes offsite disposal of
excavated materials

500

45042

[0}

5495 80|

F12.

Restore Pavernent; includes milling and paving
open-cut area in roadway with full depth
crushed stone, pavement binder [BM2), miax.
3" thickness; and full width overlay w/surface
mix [CW), max. 1.5" thickness. Stone paid
separately.

400

Y

577

177

%7,965.00

F13.

[Restore Paved Driveway; includes saw-cutting
pavement, full depth crushed stone, and
rmatching existing pavement up to 3-inch max.
depth. Stone paid separately.

400

5F

|53,800.00)

F14.

Restore Concrete Driveway; includes saw-
cutting concrete, full depth crushed stone, and
matching existing concrete up 1o 3-inch max.
depth. Stone paid separately.

230

5F

|52,750.00)

F15.

Remowve and Replace Mailboxes and small
Property Markers

5 2,400.00

50.00

F1B.

Silt Fence

300

[%E00.00)

F17.

Final Stabilization using Seed & Straw

4,500.00

50.00
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July 13, 2026

Item No.

Description
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Estimated
Bid Quantity|

Unit

Actual Quantity
Used [
$ Exp.

Difference
in Quantity

Unit Price [
Allowance

Difference in Cost

F1E.

Final Stabilization using Erasion Control
Matting, where Directed by Enginear

100

k1)

o

[3300.00)

F18.

Final Stabilization using Sod, where Directed by
Engineer

100

sY

|>E00.00)

F20.

Final Tie-in and Abandonment of Existing
Water Main

LS

5 1,200,00

50.00

§Trahern Circle {411-24823) - SUBTOTAL F

$155.90

G.

Daniel Street (411-24824)

Gl.

Maobilization/Demobilization

LS

5 2,500.00

50.00

G2.

6" Ductile ron Water Pipe Pressure Class 350
wifLocking Gackets

495

LF

503

5 120,00

3960.00

G3.

16" x 6 Tapping Sleeve & 6" Vale (open-
right), includes valve Box and Thrust Blocking

EA

3 17,500.00

%0.00

G4,

5" % 6" Tapping Sleeve & 6" Valve (open-right),
includes Valve Box and Thrust Blocking

EA

5 5,500.00

50.00

G5.

Fire Hydrant Assembly; includes 48" bury
hydrant, 5° DI hydrant lead, 6" gate valve
wi/valve box, and 6" spoel pleces. DI swivel tee
wi/Megalug restraint paid separately.
Coordinate fire hpdrant location with Owner's

INSpector.

EA

5 9,500.00

G

Compact DI Fittings; includes Megalug restraint
and Thrust Blocking {by weight of fittings and
Megalug only)

300

126

G7.

2" Service with 5 feet of Type K Copper Line;
installed as temp. sampling device at tie-in of
new waterling

EA

5 2,200.00

GE.

3/4" Service Transfer; includes saddle, tap,
corporation & coupling. Owner provides meter
woke, meter box and meter. Coordinate meter
bax locations with Owner's inspector. PEXa
service pipe paid separately.

EA

5 1,850.,00

$1,B50.00

Ga.

3/4" PEXa Service Pipe

130

LF

73

3 10,00

|%770.00)

G10.

stone Backfill, includes offsite disposal of
excavated materials

700

TOMN

213.24

H 10.00

|54,E67.60)

G11.

Restore Pavement: includes milling and paving
open-cut area in roadway with full depth
crushed stone, pavement binder (BM2], max.
3" thickness; and full width overlay wy/surface
mix (CW), max. 1.5" thickness. Stone paid
separately.

150

51

123

G12.

Restore Gravel Driveways; includes placement
of compacted stone in excavation across
driveway. Stone paid separately.

LS

5 250000

50.00

G13.

Restore Concrete Driveway; includes saw-
cutting cancrete, full depth crushed stone, and
matching existing concrete up to 3-inch max.
depth. Stone paid separately.

200

5F

|$2,000.00)
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FINAL RECONCILIATION

CO#: 1-FINAL Date: July 13, 2026
Project: Misc. Galvanized Water Main Replacement FY2026
Bid No.: 4811
lob No.: Various
Owner: City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043
Contractor: Moore Construction Company, Inc., PO Box 691, Clarksville, TN 37041-0651
Original Actual Quanti i A
L R & . ty Difference | Unit Price / ~ .
tem Mo. Description Estimated Unit Used . . Difference in Cost
N . in Quantity | Allowance
Bid Quantity| 5 Exp.
Restore Concrete Sidewalk; includes removal
and off-site disposal of concrete, full depth
crushed stone, 5-foot wide ADA-compliant
Gl4. sidewalk, 4-inch max. depth. Stone paid 1250 5F 60 20.00
separately. Coordinate with Clarksville Street
Dept. and Owner's inspector for sidewalk
inspection.
Remove Tree at 1014 Daniel Street. Contractor
G15. o dispose of debris off-site. Coordinate with 1 LS 1] {1} 1,500.00 {51,500.00)
property owner before removing tree.
G16. silt Fence 250 LF [1] 150 0]
GI17. Final Stabilization using Seed & Straw 1 LS 1 ] 3,500.00 50.00
Final Stabilization using Erosion Control
G18. 100 5Y o 3.00 [S20D.00)
Matting, where Directed by Engineer
Final Stabilization using Sod, where Directed by L
G19. 100 sY o B.OD [SEDD.0O)
Engineer
G Final Tie-in and Abandonment of Existing i 5 i a 3.500.00 £0.00
Water Main
Poaniel Street (411-24824) - SUBTOTAL G (527, 900.60)8
H. Wista Lane [411-24826)
H1. iobilization /Demobilization 1 LS 1 0 2,500.00 50.00
6" Ductile lron Water Pipe Pressure Class 350
HZ . 540 LF 544 a 122.00 S4EE.00
wiLocking Gaskets
HAL 12" % 6" Tapping Sleeve & 6" Valve (open- 1 En 1 a 5,500.00 s0.00
right], includes Vahe Box and Thrust Blocking
i 6" x 6" Tapping Sleeve & 6" Valve (open-right], 1 EA 1 a 5,500.00 s0.00
includes Valve Box and Thrust Blocking
Fire Hydrant Assembdly; includes 6" gate valve,
valve box, 48" bury hydrant, 6" spool pieces,
H5. hydrant tee-fitting, and thrust blocking. 1 EA 1 0 8,500.00 %0.00
Coordinate fire hydrant location with Owner's
inspector.
Compact DI Fittings; includes Megalug restraint
HE. and Thrust Blocking by weight of fittings and 300 [1:3 509 209 .00 $1,672.00
negalug only)
2" Service with 5 feet of Type K Copper Line;
HT. installed as temp. sampling device at tie-in of 2 EA 2 i 2,200.00 50.00
new waterling
3/4" Service Transfer; includes saddle, tap,
corporation & coupling. Owner provides meter
HE. yoke, meter box and meter. Coordinate mater 10 EA 11 1 1,850.00 $1,E50.00
bax locations with Owner's inspector. PEXa
service pipe paid separately.
HI. 3/4" PEXa Service Pipe 350 LF 337 10.00 [%13D.00)|
stone Backfill, includes offsite disposal of ) L
H10L 375 TOM 21389 {161) 10.00 {51,611.10)
excavated materials
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FINAL RECONCILIATION

CO #: 1-FINAL Date: July 13, 2026
Project: Misc. Galvanized Water Main Replacement FY2026
Bid No.: 4811
Job No.: Various
Owner: City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043
Contractor: Moore Construction Company, Inc., PO Box 631, Clarksville, TN 37041-0651
Original Actual Quanti i I
. . E . ty Difference | Unit Price /| _. .
Itern No. Description Estimated Unit Used / . . Difference in Cost
. . in Quantity | Allowance
Bid Quantity 5 Exp.
Restore Pavement; includes r'|'||||iﬂg and paving
open-cut area in roadway with full depth
crushed stone, pavement binder I'EM2|. max.
H1l. ) _ 150 sY 262 112 3 48.00 $5,376.00
3" thickness; and full width owerlay w/surface
i (CW), max. 1.5" thickness. Stone paid
separately.
Restore Paved Driveway; includes saw-cutting
t, full depth crushed st d
H1Z. pevement, full depth etshed skone, an 300 SF 292 18) 5 12.50 (100,00
matching existing pavernent up to 3-inch max.
depth. Stone paid separately.
Restore Concrete Driveway; includes saw-
HI% cutting concrete, full depth crushed stone, and 750 < a 750} P £.00 150,500,001
matching existing concrete up to 3-inch max
depth. Stone paid separately.
H14. Remove and Replace Mallboxes 1 LS 1 ] 5 1,000.00 50.00
H15. Silt Fence 300 LF [i] 300) 3 1.50 [$450.00)
H16. Final Stabilization using Seed & Straw 1 LS 1 ] 5 350000 50.00
H17 Final Stabilization using Erosion Control 100 . a 100} g 100 300,00
i patting, where Directed by Engineer o (=300.00)
i, Final Stabilization using Sod, where Directed by 100 &y o 100} g a0 ($800.00)
Engineer
Hid. Final Tie-in and Abandonment of Existing i 5 1 o & 325000 <0.00
Water Main
vista Lane (411-24826) - SUBTOTAL H $1,494.90
I Contingency Allowance Allowance 3 21,431.06 N/A 4 50,000.00 (528,56E.94)
1 Project Close-Out 1 | LS 1 o 3 50,000.00 50.00

Total Adjustment for Final Contract Change Order

(570,953.49)

Wedgewood Drive
Shannon Street
Garth Drive

Glade Street

Love Court
Trahern Circle
Daniel Street

Vista Lane

411-24538
411-24540
411-24820
411-24821
411-24822
411-24823
411-24824
411-24826

$  60,485.00
$  120,653.07
5 26730219
$ 120,238.75
§ 7483130
$  183,340.90
$  141,265.40
5 157,524.50
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) Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

Misc. Galvanized Water Main Replacement FY2026 Page 10128
Bid No. 4811
WORK CHANGE DIRECTIVE NO.: 1
Owner: City of Clarksville Owner's Project No.: 411 24820
Engineer: Clarksville Gas & Water Department (CGW)
Contractor: Moore Construction
Date Issued: 5/27/2026 Effective Date of Work Change Directive: 4/6/2026

Contractor is directed to proceed promptly with the following change(s):

Description:
Excavation and installation of 41 feet of 6” ductile iron pipe with additional bends, restraints, and
concrete work was required to avoid conflict with an unknown storm pipe at the intersection of
Covington Street and Garth Drive.

Attachments:
Moore Construction Company, inc. Cost Summary

Construction Phatographs

Purpose for the Work Change Directive:
The additional work is required to avoid conflict with an unknown storm water pipe.

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract
Price and Contract Time, is issued due 1o:

[J Non-agreement on pricing of proposed change. B Necessity to proceed for schedule or other reasons.
Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: $9,533.44 increase

Contract Time: 0 days

Basis of estimated change in Contract Price:

5 Lump Sum C1 Unit Price OJ Cost of the Work L1 Oth

RECOMMENDED BY ENGINEER AUTHORIZ OWNER RFECEIVED BY CONTRACTOR

By: m By: By: W
Title: E,:q,"gﬁ i}_’!a.n&g,;g m{ Lopiatniy Py Aeneyer  Title: /f&a}/ P/ g
Date: 5/21/1 Date: _o5/24/20te Date: ‘;Z?‘,’f' 2&

EJCDC*® C-940, Work Change Directive.

This document is a MODIFIED version of EICDC® C-940, Copyright® 2018 by the National Society of Professional Engineers,
american Council of Engineering Companies, and American Society of Civil Engineers, or is based in part on excerpts from
copyrighted EICOC documents. All rights reserved. Those portions of the text that originated in copyrighted EJCDC documents
remain subject to the copyright.
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Exhibit 1 - Contract Change Order Mo. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

MOORE CONSTRUCTION COMPANY, INC.

Time and Material Labor Cost & Summary

Date A/6/2026 Project Misc. Galv. Water main

Owner CGaEW Engineer

Description Extra work digging and instaliing additional 41 feet of 8" DI pipe and fittings needed for cut and cap.
Loaction was changed due to elevation conflict with the storm line at Covington St and Garth Dr

LABOR
STANDARD OVERTIME AL
EmplD  Classification Description HR RATE TOTAL HR RATE TOTAL
1520|Foreman 10005 6235 & 623.50 $ 9353[8% - 5  B623.50
1520|Operator Class 2 10005 4095 (5 408.50 $ 61435 = %  409.50
1773|Cperator Class 2 10,00 % 4095 |5  400.50 S 61.43]% $ 40950
1831|Operator Class 2 § 4095 | 5 - § 61.43|8% = $ .
1829|0Operator Class 2 $ 4095 | % 5 § 614335 - E] -
660|Pipelayer Class 2 10.00[$ 34908 349.00 5 5235|% w 5 349.00
1306|Pipelayer Class 2 $ 3490 % - $ 5235|% - ] -
1831|Labor Class 2 10008 2810 § 281.00 § 4215| % - ] 281.00
2224|Labor Class 2 10.00 [ § 2810 | %  281.00 § 42.15(% - §  281.00
1829|Labor Class 2 S 2B10(% - 5 421518 - [ .
40|Project Manager 2.00|% 8250 | §  165.00 $ 12375 |8 g §  165.00
Surveyor £ 9000 § * $ 135.00| & - 5 -
|52.00 $ 2,518.50 [0.00 3 E 5 2,518.50
Labor Summary
Standard Time 3 2.518.50
Overiime $ -
Total Labor s 2,518.50
Equipment Summary
Standard Time 3 3,500.00 Total Summary
Idle Time § . Total Labor $ 2,518.50
Total Equipment $ 3,500.00 Total Equipment $ 3,500.00
Total Material -] 3,514.94
Material Summary Total Subcontractor  $ -
Material Invoice Tot 3,347.56 Total Bill 5 9,533.44
Mark up Percentage 5.00%
Total Material ] 3,514.94
Subcontractor Summary
Subcontractor Total % =
Mark up Percentage 15.00%
Total Subcontractc $ -
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Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

Page 3 of 28
MOORE CONSTRUCTION COMPANY, INC.
Time and Material Equipment Cost

Date 4/24/2026 Project  Misc. Galv. Water Main

Owner CGaw Engineer

Description Extra work digging and installing additional 41 feet of 6" DI pipe and fittings needed for cut and cap.

Loaction was changed due to elevation conflict with the storm line at Covington St and Garth Dr
EQUIPMENT
STANDARD IDLE TOTAL

Eqpl Classification Description HH RATE TOTAL HR RATE TOTAL

A 12 |Traffic Control Signs - Set A 12 S 3400] % - $ 34008 - 3 -

RF 33 Traffic Control Road Plate 8x10 - 32 10008 15001 % 150.00 $ 1650015 - 3 150.00

RP 33 Traffic Control Foad Plate 8x10 - 33 10005 1500] % 150.00 $ 1500[8% $ 150.00

|RP 34 Traffic Control Road Plate 8x10 - 34 $ 15.00]% = 5 1500]% (3 -

CB 5 | Traffic Contral Concrete Barriers (5) $ 750018 3 7500|S $ -

TB 38| Trench Box Pro Tec 8x16 - 38 $ 2500|% $ 25.00|% $ -

TB 39| Trench Box Pro Tec 8x20 - 39 $ 28005 5 2800|% $ -
410|Excavator - Hitachi {Hitachi 345 | § 215.00 | § § 215.00 [ § [
403| Excavator - Komats|PC238USLC-11 $ 18000 | § 5 180.00 | § [] -
401 | Excavator - Komats| PC280LCI1-11 $ 205.00 | 8 - 5 205.00 | § § =
367|Excavator - Komatg|PC228USLC-8 $ 175.00 | § = $ 17500 | & ] -
402|Loader - Komatsu |WAZ200-8 10.00 | $ 135.00 | § 1,350.00 $ 135.00 | & $ 1,350.00
356|Loader - Komatsu  |WA150L-5 $ 115.00 | § - 511500 | § 3 -

Excavator - John DgPS0 10.00 | $ 11500 [ § 1,150.00 $ 1165001 5 % 1,150.00
Excavator - John D4JD 300G | $ 215.00 | & -

AC 43 Air Comprassor P185 - Ingersoll Rand $ 35.00(8 = $ 35.00)% 3 -
349| Truck Foreman - RM 10.00 | % 10.00 (%  100.00 $ 10,003 $  100.00
350| Truck Suppori/Tool - RM 000§ 1500|%  150.00 $ 15005 §  150.00
354 | Truck SupportToo! - RD £ 1500|% - $ 15.00] % = 3 #

Truck Single-Axle Dump 1000] S 4500 |%  450.00 $ 45.00|% $  450.00
325|Truck Tri-Axle Dump S 65.00]% - $ 65008 5 =
272|Dozer - CAT D3C € 110.00 | § - $ 110.00 | § = 3 -
50| Truck SupportToal - RM $ 1500|% - § 15.00]|8 - ] -
340|Excavator - Cat 3221 $ 175.00 | § - $ 17500 | & - 3 -

0|Rock Hammer - JoNPK GH-15 $ 120.00 | % = £ 120.00 | § - ] E

Rock Hammer - Hitd MPK GH-10 % 10000 $ = $ 10000 | % = ]

Dozer-Komatsu D51-EX % 125.00 | § - $ 125.00 | 5 - b -

0|Compactor Compactor § 135.00 | § - $ 135.00 | 5 - § =
0|Durmp - Volve A25 Off Road Dump $ 145.00 | § - $ 145.00 | § - % -
404|Survey Equipment |Topcon Base & Raover § 18.00|% - $ 18005 = $ E

Excawvator - Hitachi {Hitachi 345 § 215.00

Water Truck Water Pump Truck § 45.00(% - § 4500 % : $ .

Lowbaoy Truck B 185.00 | $ $ 185.00 | 5 = -

Hitachi 245 Hitachi 245 5 180.00 | & = % 18000 | % = b =

70.00 S 3,500.00 Jo.00 3 2 § 3,500.00
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Exhibit 1 - Contract Change Order No_ 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)
Page 4 of 28

MOORE CONSTRUCTION COMPANY, INC.
Materials

Date Vendor Invoice Amount
04/22/26 Core & Main

41 LF of Ductile Iron pipe $ 1,234861
4 EA 8" 90 degree bend $ 72086
2 EA 6" 11.25 degree bend $ 277.86
12 EA 6" Restraints 5 949.23
04/22/26 Concrete 1 yard $ 165.00
Subtotal $ 3,347.56

Materials Total §  3,347.56
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Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

Misc. Galvanized Water Main Replacement FY2026 Fage 9ol 28
Bid No. 4811
WORK CHANGE DIRECTIVE NO.: 2
Owner: City of Clarksville Owner’s Project No.: 411 24820
Engineer: Clarksville Gas & Water Department (CGW)
Contractor: Moore Construction
Date Issued: 5/27/2026 Effective Date of Work Change Directive: 4/10/2026

Contractor is directed to proceed promptly with the following change(s):
Description:
Extra excavation for potholing was required to track the 2” galvanized water life for the cut and cap.
The location of the 2” water line was different than shown on the construction plans.
Attachments:
Moore Construction Company, Inc. Cost Summary

Purpose for the Work Change Directive:

The 2" water line being abandoned was not located as shown on drawings. Further work was
necessary to locate the line for the cut and cap.

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract
Price and Contract Time, is issued due to:

J Non-agreement on pricing of proposed change. & Necessity to proceed for schedule or other reasons.
Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: $3,605.13 increase

Contract Time: 0 days

Basis of estimated change in Contract Price:
X Lump Sum [ Unit Price [ Cost of the Work [J Other

RECOMMENDED BY ENGINEER AUTHV ff OWNER RECEIVED BY CONTRACTOR
By: M
_&E}L‘_.mm Vé E‘M’ &dﬂc!l-o’l’ Title: "

Date: gzdgﬁgg Date: -2 y fe 2 9/

EJCDC® C-940, Work Change Directive.

This document is a MODIFIED version of EJCDC® C-940, Copyright® 2018 by the National Soclety of Professional Engineers,
American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part on excerpts from
copyrighted EJCDC documents. All rights reserved. Those portions of the text that originated in copyrighted EJCDC documents
remain subject to the copyright.
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Exhibit 1 - Contract Change Order Mo. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

P 28
MOORE CONSTRUCTION COMPANY, INC.
Time and Material Labor Cost & Summary
Date 4/6/2026 Project Misc. Galv. Water main
Owner CGa&w Engineer
Description Extra work digging and chasing 2* water ling on Garth dr to find tie in location needed for cut and cap.
This location was net found as line went across Old Trenton rd.
LABOR
STANDARD OVERTIME TOTAL
Empl Classification Description HA HATE TOTAL HH RATE TOTAL
1520]|Foreman 650|% 6235 [ § 40528 § 9353|585 - S 40528
1520|Operator Class 2 65086 4005| %  266.18 $ 61438 - $ 266.18
1773|Operator Class 2 6505 4095(% 286.18 $ 61438 $  266.18
1831 [Operator Class 2 S 4095 | § - $ 6143 % - -
1829|Operator Class 2 § 4095 | & - $ 61438 - -
660|Pipelayer Class 2 50| % 3490| 8% 226.85 § 5235| % - 226,85
1306|Pipelayer Class 2 5 34.90| 5 . S 65235 % - § -
1831|Labor Class 2 650(% 2810 |8 18265 4215] 5% - $  1B2.85
2224|Labor Class 2 500|8% 28105 14050 4215 [ § - §  140.50
1828|Labor Class 2 $ 281013 - $ 42151 % % $ -
40|Project Manager 400(S 8250 $  330.00 §123.75[ & - §  330.00
Survayor $ 9000 % - $ 13500 % - [] -
41.50 $ 1,817.63 |0.00 5 = 5 1817.63
Labor Summary
Standard Time % 1,817.63
Overtime 5 -
Total Labor ] 1,817.63
Equipment Summary _
Standard Time 3 1,787.50 Total Summary
Idie Time $ . Total Labor $ 1,817.63
Total Equipment s 1,787.50 Total Equipment 5 1,787.50
Total Material 8 =
Material Summary Total Subcontractor  § -
Material Invoice Tot $ - Total Bill 5 3,605.13
Mark up Percentage 5.00%
Total Material -] =

Subcontractor Summary

Subcontractor Total S .
Mark up Percentage 15.00%
Total Subcontracte $ -
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Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

Page 11 of 28
MOORE CONSTRUCTION COMPANY, INC.
Time and Material Equipment Cost

Date 4/6/2026 Project Misc. Galv. Water Main

Owner Coaw Engineer

Description Extra work digging and chasing 2" water line an Garth dr to find tie in location needed for cut and cap.

This location was not found as line went across Old Trenton rd.
EQUIPMENT
STANDARD IDLE TOTAL

Eqpi]  Classification Description FR | RATE TOTAL AR BATE TOTAL

A, 12 |Traffic Control Signs - Set A 12 § 34.00(% - S 3400]% - 3 -

RF 3d Traffic Control Road Plale Bx10 - 32 % 15.00 - $ 15.00 - $

RP 34 Traific Control Road Plate 8x10 - 33 g 15.00 - § 15.00 - $ -

RP 34 Traffic Control Road Plate Bx10 - 34 $ 15.00]% - % 1500 |5 - 5 *

CB 5 |Traftic Control Concrete Barners (5) § 75.00]% - $ 75003 - ] -

TB 38| Trench Box Pro Tec Bx16 - 38 $ 2500]% - $ 25.00 |5 - $ -

TB 39| Trench Box Pro Tec Bx20 - 39 $ 2800|% . § 2B.00|% - E] -
410|Excavator - Hitachi {Hitachi 345 | $ 21500 8 - § 215.00 | § = $ o
403|Excavator - Komats|PC238USLC-11 % 180.00 | § - § 180.00 | & - 5 .
401 |Excavator - Komats|PC290LCI-11 § 205.00 - $ 205.00 | - -
367 |Excavator - Komats|PC228USLC-8 $ 175.00 # £175.001 % - -
402|Loader - Komatsu |WA200-8 650 |513500| 8% B77.50 S 13500 % - B77.50
356|Loader - Komatsu  |WA150L-5 § 115.00 - $ 115.00] & - - -

Excavator - John DgP50 6.50 | § 115.00 747.50 115008 = - 747.50
Excavator - John D4JD 300G | $ 215.00 -

AC 43 Air Compressor P185 - Ingersoll Rand § 3500]% - § 3500]% - $ -
3489|Truck Foreman - RM 6505 10005 65.00 $ 1000([% - 3 65.00
350|Truck Support/Tool - RM 6.50 1500 | § 97.50 $ 15.00]% - ] 87.50
354 | Truck Support/Tool - RD 15.00 | § - § 150008 = $ *

Truck Single-Axle Dump 45.00 | § - % 45.00]% 5 -
325|Truck Tri-Axle Dump $ 65.00 - § 8500]% = 5
272|Dozer - CAT D3c £ 110.00 - $110.00]8% = 3 -
350| Truck Support/Tool - AM S 15.00]|% - $ 15008 - $ -
340|Excavator - Cat 3221 $175.00 | % = § 175008 - H -

0|Rock Hammear - JoNPK GH-15 $ 12000 ] 8 - $ 120.00 | § * - =

Rock Hammer - Hit§ NPK GH-10 $ 10000 | $ - $ 100.00 [ 8 - $ +

Dozer-Komatsu D51-EX § 125.00 | § - $ 12500 [ S - H -

0|Compactor Compactor $ 13500 | 8 - 135.00 | § - $ -
0|Dump - Volva A28 Off Road Dump $ 14500 | § - 14500 | § - 5 -
404|Survey Equipment |Topcon Base & Rover 5 18.00(% - 18.00 | § - g -

Excavator - Hitachi {Hitachi 345 $ 215.00

Water Truck Water Pump Truck § 45008 = S 45.00(% - [ -

Lawboy Truck $ 185.00 [ § - S 185.00 [ = § -

Hitachi 245 Hitachi 245 $ 180001 5 = $180.00| % = $ =

26.00 $ 1,787.50 J0.00 $ K $ 1,787.50
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. Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY 2026 (Bid #4811)

Misc. Galvanized Water Main Replacement FY2026 Pags 120l 28
Bid No. 4811
WORK CHANGE DIRECTIVE NO.: 3
Owner: City of Clarksville Owner's Project No.: 411 24821
Engineer: Clarksville Gas & Water Department (CGW)
Contractor: Moore Construction
Date Issued: 5/27/2026 Effective Date of Work Change Directive: 4/10/2026

Contractor is directed to proceed promptly with the following change(s):

Description:
Unplanned down time was experienced by the contractor due to a delay from CGW construction.
Contractor was asked to pause construction an Glade Street while CGW construction completed
valve installation work in the area.

Attachments:

Moore Construction Company, Inc. Cost Summary

Purpose for the Work Change Directive:

Clarksville Gas & Water was installing new isolation valves into the system that affected the lines
involved in the work.

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract
Price and Contract Time, is issued due to:

I Non-agreement on pricing of proposed change. & Necessity to proceed for schedule or other reasons.
Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: $1,570.50 increase

Contract Time: 0 days

Basis of estimated change in Contract Price:

& Lump Sum O Unit Price ] Cost of the Work LI Other

RECOMMENDED BY ENGINEER AUTH%MWNER RECEIVED BY CONTRACTOR
By: By: By:

Title: Emi ,-;{IL fl_‘lM! gfr Tiﬂ/e/: £ty migriny Parion, Maasyer” Title: g%ag}é g&g@f
Date: s /’Z h{?'d Date: 05 /24 /2ot Date: -79-26

EICDC® C-940, Work Change Directive.

This document is a MODIFIED version of EJCDC® C-940, Copyright® 2018 by the National Society of Professional Engineers,
American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part on excerpts from
copyrighted EICDC documents. All rights reserved. Those partions of the text that originated in copyrighted EJCDC documents
remain subject to the copyright.

Pagelofl

113



Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2028 |Bfr#a841)

MOORE CONSTRUCTION COMPANY, INC.

Time and Material Labor Cost & Summary
Date A/6/2026 Project Misc. Galv. Water main

Qwner CGaw Engineer

Description Extra down time on Glade Street waiting on CG&W locating and installing insolation valves

LABOR
STANDARD OVERTIME TOTAL
Empll  Classification Description HR RATE TOTAL HAR HATE TOTAL
1520|Foreman 3005623518 187.05 $ 0353 % = 3 187.05
1520|Operator Class 2 300[% 4095] 8 122.85 § 6143 % - ] 122.85
1773|Operator Class 2 300[% 40.95]3 122.85 $ 6143 % - 5 122.85
1831 |Operator Class 2 $ 4095 % = $ 61435 - S =
1829|Operator Class 2 $ 4085] 8§ . $ 6143|858 - [ -
660|Pipelayer Class 2 300(% 34905 104.70 § 5235|% - $ 104.70
1306|Pipelayer Class 2 § 34805 - $ 5235|% - $ -
1831|Labor Class 2 300|% 28108 B4.30 S 4215( % - $ £84.30
2224|Labor Class 2 $28.10]| & z $ 4215|% - 5 -
1820|Labor Class 2 § 2810 8 - § 4215| % - s -
40|Project Manager 150 | % 82508 123.75 $123.75| % - § 123.75
Surveyor $ 80.008 - $ 135.00 | % - 5 -
16.50 3 745.50 |0.00 [ - $§ 745.50
Labor Summary
Standard Time 3 T45.50
Overtime g &
Total Labor -] 745.50
Equipment Summary
Standard Time 3 825.00 Total Summary
Idle Time 3 - Total Labor -] 745.50
Total Equipment 5 825.00 Total Equipment -] 825.00
Total Material 3 =
Material Summary Total Subcontractor § .
Material Invoice Tot 3 . Total Bill % 1,570.50
Mark up Percentage 5.00%
Total Material 5 -

Subcontractor Summary

Subcontractor Total g .
Mark up Percentage 15.00%
Total Subcontracte S o
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Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY 2026 (Bid #4811)

Page 14 of 28
MOORE CONSTRUCTION COMPANY, INC.
Time and Material Equipment Cost

Date 46/2026 Project Misc. Galv. Water Main

Qwner CGa&W Engineer

Description  Extra down time on Glade Street waiting on GG&W locating and installing insolation valves

EQUIPMENT
ST. IDLE TOTAL

EqplD|  Classification Description HA HATE TOTAL HR RATE TOTAL

A 12 |Traffic Control Signs - Set A 12 $ 3400(% - § 3400|8 - $

RP 34 Traffic Control Road Plate 8x10 - 32 $ 1500 % - $ 15.00 ] & - 3 -

AP 33Traffic Control Road Plate 8x10 - 33 $ 15008 - $ 15.00 - 5 -

AP 34 Traffic Control Road Plate 8x10 - 34 $ 15.00]85 - 5 1500] & - 3 -

CB 5 |Traffic Control Concrete Barriers (5) $ 7500|8 - § 75.00(% - $ -

TE 38| Trench Box Pro Tec 8x16 - 38 $§ 2500|% - § 25.00]% = s -

TB 39| Trench Box Pra Tec 8x20 - 39 $ 28.00[% - $ 2800[% - 5 -
410|Excavator - Hitachi {Hitachi 345 | $ 21500 | % = 21500 § - 3 B
403|Excavator - Komats|PC238USLC-11 $18000|% - $ 180.00| & ¥ 5 -
401 |Excavator - Komats|PC290LCI-11 $ 20500 % - $205.00(% - 5 -
367 |Excavator - Komats|PC2238LSLC-8 $ 175.00 | § - $ 175.00 | % - 5 -
402|Loader - Komatsu  |WA200-8 3.00(% 135008 405.00 $ 13500 8 - 3 405.00
356|Loader - Komatsu [WA150L-5 $ 115008 - $115.00] & = S -

Excavator - John DdP50 3.00|% 11500 |8  345.00 $115.00| 8 - §  345.00
Excavator - John D4JD 300G | $ 21500 | § -

AC A4 Air Compressor P185 - Ingerscll Rand 5 35.00([% - $ 3500|% - - -
343| Truck Foreman - BM 3.00 1000 [ § 30.00 $ 1000]% - ] 30.00
350| Truck SupportTool - RM 3005 1500|5 4500 $ 1500] % - |5 4500
354 Truck SupportTool - RD 15.00 [ § = 5 15.00 - § =

Truck Single-Axle Dump § 4500]% - $ 4500]% - ] -
325|Truck Tri-Axle Dump 65.00 1% - $ 65008 - § -
272|Dozer - CAT Dac $11000] & = 5 110.00] % g -
350| Truck SupportTool - BAM $ 1500]% - $ 15008 = :
340|Excavator - Cat 3221 $ 1750018 - $ 175.00 | § * B =

0|Rock Hammer - JoHNPK GH-15 $ 12000 5 = $ 12000 § - -

Rock Hammer - Hitg NPK GH-10 $ 10000 | § - $ 100.00 | 8 - $ =

Dozer-Komatsu D51-EX 12500 | § 5 § 125.00 | $ = $

0|Compactor Compactor 135.00 | § - $ 135.00 | & = $ -
0| Dump - Volvo A25 Off Road Dump $ 14500 | % - $14500| % - $ -
404|Survey Equipment |Topcon Base & Rover $§ 18008 = $ 18.00|% - |s -

Excavator - Hitachi {Hitachi 345 $ 215.00

Water Truck Water Pump Truck S 4500 % 2 $ 4500|% = -] -

Lowboy Truck $ 185.00 - $ 18500 % - [ -

Hitachi 245 Hitachi 245 $ 180.00 - $ 180.00 | & = $ -

12.00 825.00 |0.00 [ - $  B25.00
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. : Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

Misc. Galvanized Water Main Replacement FY2026 Page 15 of 28
Bid No. 4811
WORK CHANGE DIRECTIVE NO.: 4
Owner: City of Clarksville Owner’s Project No.: 411 24822
Engineer: Clarksville Gas & Water Department (CGW)
Contractor: Moore Construction
Date Issued: 5/27/2026 Effective Date of Work Change Directive: 4/10/2026

Contractor is directed to proceed promptly with the following change(s):

Description:

Unplanned down time was experienced by the contractor due to a delay from CGW construction.
Contractor was asked to pause construction on Love Court while CGW construction completed valve
installation work in the area.

Attachments:
Moore Construction Company, Inc. Cost Summary

Purpose for the Work Change Directive:

Clarksville Gas & Water was installing new isolation valves into the system that affected the lines
involved in the work.

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract
Price and Contract Time, is issued due to:

[ Non-agreement on pricing of proposed change. ® Necessity to proceed for schedule or other reasons.
Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: $1,570.50 increase

Contract Time: 0 days

Basis of estimated change in Contract Price:

5 Lump Sum O Unit Price O] Cost of the Work [ Other

RECOMMENDED BY ENGINEER AUTHORIZE WNER RECEIVED BY CONTRA R
By: M By: s By: W .
Title: _&ﬂ_/_«([d_@k_g%u_ Tye/:g#‘uw, Dopisve Meney” Title: ,

pate: __2/29 / YA Date: _05/29/202¢ Date: 6-29-2&

EJCDC® C-940, Work Change Directive.

This document is a MODIFIED version of EICDC® C-940, Copyright® 2018 by the National Saciety of Professional Engineers,
American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part on excerpts from
copyrighted EJCDC documents. Al rights reserved. Those portions of the text that originated in copyrighted EICDC documents
remain subject to the copyright.

Pagelofl
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Date

Ownier

Misc. Galvarnized Water Main Relacement FY2026 (B

Exhibit 1 - Contract Change Order No. 1 - FINAL

MOORE CONSTRUCTION COMPANY, INC.

Time and Material Labor Cost & Summary

4/6/2026

CGaW

Project Misc. Galv. Water main

Engineer

Description Extra down time on Love Ct. waiting on CG&W locating and installing insolation valves

117

LABOR
STANDARD OVERTIME TOTAL
Empid_ Classification Description HR | RATE | TOTAL HA___ AATE TOTAL
1520|Foreman 30056235 |5 187.05 $ 83538 - §  187.08
1520(Operator Class 2 300|% 4095|% 12285 S 61438 $ 12285
1773|Operator Class 2 3.00|% 4095|% 122.85 § 6143|585 §  122.85
1831|Operator Class 2 S 4095] % - S 61.43]8 - 3 -
1828|Operator Class 2 $ 4095|% - S 6143| % - £ -
660|Pipelayer Class 2 3.00|% 3490( 5 104.70 $ 5235] 8% $ 104.70
1306|Pipelayer Class 2 $ 3490 % - $ 5235|85 - [ -
1831|Labor Class 2 3005 2810] & 84.30 $ 4215] 8 - 3 84.30
2224 |Labor Class 2 $ 2810 % - £ 4215] % 5 3 ]
1829|Labor Class 2 $2810] 8 - § 4215]8 $ -
40|Project Manager 1.50 | $ 8250 § 123.75 $123.75]§ - [ 123.75
Surveyor $ 9000 % - $135.00] & - ] -
16.50 § 74550 |0.00 5 -~ | s 745.50
Labor Summary
Standard Time $ 745.50
Overtime 3 5
Total Labor H 745.50
Equipment Summary —
Standard Time H 825.00 Total Summary
Idle Tirme $ s Total Labor § 745.50
Total Equipment 5 825.00 Total Equipment 3 B825.00
Total Material -] -
Material Summary | Total Subcontractor $ -
Material Invoice Tot 3 3 otal Bill 3 1,570.50
Mark up Percentage 5.00%
Total Material 3 ~
Subcontractor Summary
Subcontractor Total ] -
Mark up Percentage 15.00%%
Total Subcontracte $ -



Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

Page 17 of 28
MOORE CONSTRUCTION COMPANY, INC.
Time and Material Equipment Cost

Date AI62026 Project Misc. Galv, Watar Main

Owner CGEW Enginear

Description Extra down time on Love Ct waiting on CG&W locating and installing insolation valves

EGUPENT
_ STANDARD II_.?_LE TOTAL

EqplDf Classification Description HA RATE TOTAL HR RATE TOTAL

A 12 [Traffic Control Signs - Set A 12 § 34.00[8§ = $ 34008 - $ -

RP 33 Traffic Control Road Plate 8x10 - 32 $ 1500 % - 15.00 | & - 3 "

AP 33 Traffic Control Road Plate 8x10 - 33 5 1500 % - 1500 $ - $ -

RP 34 Traffic Control Foad Plate 8x10 - 34 $ 15.00] % . 15.00| § = $ =

CB 5 |Traffic Control Concrete Barriers (5) $ 75.00 (% - $§ 75008 - ] -

TB 38 Trench Box Pro Tec Bx16 - 38 § 25.00|% 2 $ 25.00(8% - 5 -

TB 39| Trench Box Pro Tec Bx20 - 39 § 2B.00|% $ 2800(% - -
A410]|Excavator - Hitachi {Hitachi 345]_ $ 21500 % - $ 215008 * $ -
403|Excavator - Komats|PC238USLC-11 $ 18000 | 8 * % 180.00 | § = $ -
401 |Excavator - Komats|PC280LCI-11 $ 20500 % - § 205.00 | § - $ -
367|Excavator - Komats|PC228USLC-8 517500 | 8 - 3 175.00 | § - 5 -
402|Loader - Komatsu  [WAZ200-8 300]% 135.00 | 8 405.00 13500 8 - F] 405,00
356|Loader - Komatsu |WA150L-5 $ 11500 | § - $115.00| % - [ -

Excavator - John DP50 3.00 (% 11500 | S  345.00 $ 11500 % - $  345.00
Excavator - John D4JD 300G | S 21500 | % ]

AC 43 Air Compraessor P1{BE - Ingersoll Rand $ 3500(% - $ 3500(% - $ -
348 Truck Foreman - BM 3.00[% 10.00]% 30.00 S 1000(% - $ 30.00
350| Truck SupportTool - AM 3.00 15.00 | § 45.00 % 1500]% - $ 45.00
354 |Truck Support/Teel - RD 165.00 | § - $ 1500 % - -] -

Truck Single-Axle Dump § 4500(8 - § 4500]% " g -
A25|Truck Tri-Axle Dump $ 65008 * & B6500]% - [ -
272|Dozer - CAT D3c $ 110008 - $ 110,00 & - $ =
350|Truck Support/Tool - BM $ 1500| % - $ 1500]% - 5 -
340|Excavator - Cat 3221 $175.00( 8 . $175.00| & = $ =

0|Rock Hammer - JoOHNPK GH-15 $ 12000 % - $ 12000 § - 5 -

Rock Hammer - Hitd NPK GH-10 $ 100.00 | & - $ 100.00[ 8 * 3

Dozer-Komatsu D51-EX 125.00 | $ = $125.00 | % - $ -

0|Compactor Compactar 135.00 | & - $ 135008 [ =
0]Dump - Volvo A25 Off Road Dump b 145.00 | 5 - $ 145.00 | § - $ -
404|Survey Equipment |Topcon Base & Rover § 1800]5 - 3 18.00|% - -] -

Excavator - Hitachi {Hitachi 345 § 215.00

Water Truck Watar Pump Truck § 45.00]% - $ 4500 % - 3 -

Lowboy Truck 18500 § - & 185001 % - ] =

Hitachi 245 Hitachi 245 $ 180.00 | § E S 180.00 | § = $ -

12.00 5 B25.00 10.00 % E 5 825.00
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Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

Misc. Galvanized Water Main Replacement FY2026 Page 18 of 28
Bid No. 4811

WORK CHANGE DIRECTIVE NO.: 5

Owner: City of Clarksville Owner’s Project No.: 411 24540
Engineer: Clarksville Gas & Water Department (CGW)

Contractor: Moore Construction

Date Issued: 5/27/2026 Effective Date of Work Change Directive: 4/24/2026

Contractor is directed to proceed promptly with the following change(s):
Description:
Contractor was asked to install an additional 6” fire hydrant on Shannon Street.

Attachments:
Moore Construction Company, Inc. Cost Summary
Core & Main Invoice#i Y8226613

Purpose for the Work Change Directive:
CGW requested an additional fire hydrant assembly that was not originally in the scope.

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract
Price and Contract Time, is issued due to:

1 Non-agreement on pricing of proposed change. X Necessity to proceed for schedule or other reasons.
Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: $1,763.97 increase

Contract Time: 0 days

Basis of estimated change in Contract Price:

& Lump Sum O Unit Price [J Cost of the Work (] Other

RECOMMENDED BY ENGINEER AUTHORI f‘f OWNER RECEIVED BY CONTRACTOR
By: M By: By: W /&

Title: fmi wf mg,,.;# ifle: Laymunny Dvown Menayr Title: /2 / 4
Date: 5,/24/ 26 Date: _©5/29/202. pate: &= 797 4

EJCDC® C-940, Work Change Directive.

This document is a MODIFIED version of EJCDC® C-940, Copyright® 2018 by the National Society of Professional Engineers,
American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part on excerpts from
copyrighted EJCDC documents. Al rights reserved. Those portions of the text that originated in copyrighted EJCDC documents
remain subject to the copyright.

Page1of1
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Date

4/23/2026

Owner CGEW

Misc. Galvanized Water Main Relacement FY2026 (Bid &
'g&’of 28

MOORE CONSTRUCTION COMPANY, INC.

Time and Material Labor Cost & Summary

Project

Exhibit 1 - Contract Change Order Mo. 1 - FINAL

Misc. Galv, Water main

Engineer

Description Extra time and material on Shannon Street installing 8" fire hydrant riser per city inspectors request.

120

LABOR
STANDARD OVERTIME TOTAL
Empll]  Classification Description G RATE TOTAL AR RATE TOTAL
1520|Foreman 5 62.35 [ § - 9353 (% - 3 -
1520|Operator Class 2 3.00 |5 4095(|§ 122.85 61.43 | § § 122.85
1773|Operator Class 2 5 4095 [ § - 61.43 | % - S -
1831|Operator Class 2 S 4095 | 5 - S B1.43| 5 - $
1829|Operator Class 2 $ 4095 | % - $§ 61.43[§ B £ -
660|Pipelayer Class 2 3.00[% 3490 10470 $ 5235(% B § 10470
1306|Pipelayer Class 2 § 3490 § . $ 52.35(% - |3 -
1831|Labor Class 2 300[% 2810 % B4,30 $ 4215]% - $ 84.30
2224|Labor Class 2 $ 2810] 3 - $ 4215 % = § =
1828|Labor Class 2 $ 2810 § - $ 4215( S - s -
40|Project Manager % 8250 8 - $123.75| 8 - $ -
Survayor $ 9000 % - $13600[8 - [ -
9.00 3 311,86 J0.00 E] - & 311.85
Labor Summary
Standard Time $ 311.85
Ovartime $ =
Total Labor $ 311.85
Equipment Summary
Standard Time 3 380.00 Total Summary
Idle Time $ - Total Labor 3 311.85
Total Equipment $ 390.00 Total Equipment s 390.00
Total Material S 1,062.12
Material Summary Total Subcontractor  $ -
Material Invoice Tot 1,011.54 Total Bill S 1,763.97
Mark up Percentage 5.00%
Total Material -1 1,062.12
Subcontractor Summary
Subcontractor Tatal $ -
Mark up Percentage 15.00%
Total Subcontractc 5 -




Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2028 (Bid #4811)

Page 20 of 28
MOORE CONSTRUCTION COMPANY, INC.
Time and Material Equipment Cost

Date 4/23/2026 Project Misc. Galv. Water Main

Cwner CGaw Engineer

Description Extra time and material on Shannon Street installing &" fire hydrani riser per city inspectors reguest.

EQUIPMENT
STANDARD IDLE TOTAL

Eqp! Classification Description HR RATE TOTAL HR RATE TOTAL

A 12 |Traffic Control Sians - Set A 12 $ 34008 - $ 3400([% - [ -

RP 33 Traffic Control Road Plate 8x10 - 32 $ 1500[8% - % 15.00[3 £ -

RP 33 Traffic Control Road Plate 8x10 - 33 $ 15008 E $ 1500(% B s -

RP 34 Traffic Control Road Plate 8x10 - 34 3 165008 - $ 16500[8% . F] -

CB 5 |Traffic Control Concrete Barriers (5) § 75008 - 5 75.00|% - $ .

TB 38| Trench Box Pro Tec 8x16 - 38 S 2500(8§ $ 25008 - 3 -

TE 39| Trench Box Pro Tec 8x20 - 39 S 2800([& $ 2800(8§ - § =
410|Excavator - Hitachi {Hitachi 345 § 21500 § - § 215008 - $ -
403|Excavator - Komats|PC238USLC-11 $ 180.00 | § - % 180.00 | § E ] -
401 |Excavator - Komats|PC290LCI-11 § 205.00 | § - S 205.00 | § - ] -
367|Excavator - Komats|PC228USLC-8 $ 175.00 | § - $ 175.00 - 3 -
402|Loader - Komatsu |WAZ200-8 $135.00 | § = $ 135.00 - 3 -
356|Loader - Komatsu [WA150L-5 $ 11500 § = $ 11500 | § - 3 -

Excavator - John DgP50 3.00|%115.00[%  345.00 $ 11500 | % - §  345.00
Excavator - John D4JD 300G | $ 21500 % -

AC 43Air Compressor___|P185 - Ingersoll Rand $ 3500(% - $§ 35008 - 18 -
349 Truck Foreman - RM $ 10008 » $ 1000|% - [ -
350]Truck Support'Tool - RM 300§ 15008 45.00 $ 15.00|% 2 [ 45.00
354 Truck SupportTool - RD $ 1500|% - $ 1500(% - $ -

Truck Single-Axle Dump $ 4500 % - § 4500(% - & :
325|Truck Tri-Axle Dump S 65.00|% $ 650085 - [
272|Dozer - CAT Dac § 110.00 | $ $ 11000 |5 - ] -
350 Truck SupportTool - BAM £ 15.00|% - $§ 1500 |% - 5 -
340|Excavator - Cat 3221 $ 175.00 | $ - $175.00 | % = § =

0|Rock Hammer - JoHNPK GH-15 % 120.00 | & = $ 120.00 | § - 5 -

Rock Hammer - HitdNPK GH-10 $ 100.00 | $ - $ 100.00 | § - $ -

Dozer-Komatsu D51-EX $125.00 | § = $ 125.00 | $ - ] -

0|Compactor Compactor $ 135.00 | & = $ 13500 | % » § =
0|Dump - Volve A25 Off Road Dump $ 145.00 | & > 5 14500 | $ - 5 -
404|Survey Equipment |Topcon Base & Rover 18.00 | § - $ 18.00 |8 - [ -

Exgavator - Hitachi {Hitachi 345 215.00

Water Truck Water Pump Truck 45.00 [ & x $ 4500(% = $ =

Lowboy Truck $ 18500 [ & - % 185.00 | & - s -

Hitachi 245 Hitachi 245 § 180,00 [ & W $ 180.00 o $ -

6.00 $  380.00 J0.00 S E S 390.00
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Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)
Page 21 of 28

MOORE CONSTRUCTION COMPANY, INC.

Materials
Date Vendor Invaoice Amount
04/09/26 Core & Main YB826613 § 1,011.54
Subtotal 8 1,011.54

Materials Total § 1,011.54
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y Exhibit 4 - Contract Change Order =
DUPLICATE Misc. GERFRAFNatbr Main Relacement wm%%

Invoice Date P
CORE( LU INVOICE i 060398
Sales Rep JONATHAN WHITE
Phone # 615-226-9632
1830 Craig Park Court Branch #071 Nashville, TN
St. Lonis, MO 63146 Total Amount Due 51,060.97
Remit To:

CORE & MAIN LP
FO BOX 28330

ST. LOUIS, MO 63146
Shipped To:
MOORE CONSTRUCTION CO INC CUSTOMER PICKE-UP
PO BOX 691

CLARKSVILLE TN 37041 0691

CUSTOMER JOB- GALVWTR  GALV WATER REP.

Thank you for the cpportunity to serve you! We appreciate your prompt pay=ant.,

Date Ordered Date Shipped Customer PO # Job Name Job # Bill of Lading Shipped Via Invoicef
4/07/28 4/08/26 VERBAL GALV WATER REF. GALVWTR WILL CALL YE26613
Quantity
Product Code Descriptien Ordered Shipped B/O Price UM Extended Price
2BF 2 BRASS S5Q HD CORED PLUG NL(I) 2 2 21.47000 EA 42.94
30I20PNL NO LEAD
**DANIEL
61MH506441129 441129 6™ HYD EXT F/5-1/4 VO 1 1 973, 78000 EA 423,748
** SHANNCON
51067571LA ) 6 7571 MJ RW GV DI OL ON L/ACC 1 1 n/c EA

GATE VALVE,DI COMPACT BODY
**REPLACEMENT FOR DEFECTIVE

VALVE
Freight Delivery Handling Restock Misc Subtotal: 966.72
Other: .00
Tax: — 94.25
Terms: HET 30
Ordered By: ULRICE Invoice Total: $1,060.97
This transaction is gowesned by and subject to Core & Main's standard torms and conditions, which are in bed by Daf and accepted.
To review these berms and conditions, please wisit: httpa://corsandmain.com/terss-cf-salef
nannn Parma 1
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) Exhibit 1 - Contract Change Order Mo. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

Misc. Galvanized Water Main Replacement FY2026 Page 23 of 28

Bid No. 48

WORK CHANGE DIRECTIVE NO.: 6

Owner: City of Clarksville Owner's Project No.: 411 24820
Engineer: Clarksville Gas & Water Department (CGW)

Contractor: Moore Construction

Date Issued: 6/18/2026 Effective Date of Work Change Directive: 5/1/2026

Contractor is directed to proceed promptly with the following change(s):

Description:
Removal of storm water culvert on 29 Garth Drive and installation of 12" CMP culvert.

Attachments:
Moore Construction Company, Inc. Cost Summary
Kenny Pipe & Supply, Inc. Receipt

Purpose for the Work Change Directive:

The existing storm water culvert was in a structurally dilapidated state and crumbled during
construction. Replacement of the pipe was necessary to restore the driveway to a functional
condition.

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract
Price and Contract Time, is issued due to:

[ Non-agreement on pricing of proposed change. & Necessity to proceed for schedule or other reasons.
Estimated Change in Contract Price and Contract Times {non-binding, preliminary):

Contract Price: S 3,387.52 increase

Contract Time: 0 days

Basis of estimated change in Contract Price:

= Lump Sum O Unit Price O] Cost of the Work [ Other

RECOMMENDED BY ENGINEER ~ AUTHORIZED BY OWNER RW
il _ B¥: - 1 L

By: By:
Title: £r0)4C c Title: Eog Bv Aep mal Title: VICE fRES10ENT™
Date: ¥ .‘/'15 11{25 Date: f/ﬁ-{/w% Date: G-2F-ZoZ¢

EJCDC® C-940, Work Change Directive.

This document is a MODIFIED version of EJCDC® C-340, Copyright® 2018 by the National Society of Professional Engineers,
American Council of Engineering Companies, and American Society of Civil Engineers, or is based in part on excerpts from
copyrighted EJCDC documents. All rights reserved. Those portions of the text that originated in copyrighted E}CDC documents
remain subject to the copyright.

Pagelofl
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Exhibit 1 - Contract Change Order Mo_ 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)
Page 24 of 28

Clarksville Gas & Water Galvanized Water Main Replacement

5-26-2026

Contingency summary sheet

Below is a summarization of the extra work performed outside of the project scope that will
be billed under the contingency line-item |

1. 29 Garth Dr replacing existing culvert prior to concrete drive pour $3,387.52

Totaling = $3,387.52

See attached documentation.
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Date

Owner

Description  Extra work digging out old culvert at 29 Garth Dr and installling new CMP culvart prior to concrete being poured.

4/30/2026

CGaWw

Project

Exhibit 1 - Contract Change Order No. 1 - FINAL

Misc. Galvanized Water Main Relacement FY20 L &11)
e 23 of 28
|

MOORE CONSTRUCTION COMPANY, INC.

Time and Material Labor Cost & Summary

Misc. Galv. Water main

Engineer

126

LABOR
STANDARD OVERTINE TOTAL
Empl]  Classification Description HR BATE TOTAL HR RATE TOTAL
1520|Foreman 400 % 6235 |8 24940 93.53 - S 24940
1520|Cperator Class 2 400 % 4095|%  183.80 51,43 - 3 163.80
1773|Operator Class 2 400 (% 4005|585  183.80 6143 [ % - $  183.80
1831 |Operator Class 2 § 409515 - $ 61.43 - 1§ -
1829|Operator Class 2 $ 4095 |5 - § 61.43 - E] -
660 | Pipelayer Class 2 400 % 3490 | § 138.60 § 52.35 - 5 139.60
1306|Pipelayer Class 2 $ 3400 (8§ - £ 235 % - 5 -
1831|Labor Class 2 4.00 28101 % 112.40 g 4216 | & - 5 112.40
2224|Labor Class 2 4.00 2810 (% 11240 § 42165 - $§ 11240
1829|Labor Class 2 2810 | 5% - § 4215 % & -
40| Project Manager 5 B250 |5 - $12375| % - 5 -
Surveyor § 90.00|§ - $ 135.00 | i £ -
24.00 $  941.40 J0.00 3 - § 94140
Labor Summary
Standard Time & 841,40
Overtime g .
Total Labor % 941.40
Equipment Summary
Standard Time $ 1,280.00 Total Summary
Idle Time 5 - Total Labor $ 941.40
Total Equipment $ 1,280.00 Total Equipment H 1,280.00
Total Material s 1,166.12
Material Summary Total Subcontractor  § -
Material Invoice Toti 3 1,110.59 Total Bill 5 3,387.52
Mark up Percentage 5.00%
Total Material ] 1,166.12
Subcontractor Summary
Subcontractor Total % -
Mark up Percentage 15.00%
Total Subcontractc 5 -



Exhibit 1 - Contract Change Order Mo. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

Page 26 of 28
MOORE CONSTRUCTION COMPANY, INC,
Time and Material Equipment Cost

Date A4/30/2026 Project Misc, Galv. Water Main

Owner cGaw Engineer

Description Extra work digging out old culven at 28 Garth Dr and installling new CMP culvert prior to concrete being poured.

EQUIPMENT —
STANDARD IDLE TOTAL

EqplD| Ciassification Description HA RATE TOTAL HA RATE TOTAL

A 12 |Traffic Control Signs - Set A 12 S 34008 - S 34005 - [

RP 34 Traffic Control Road Plate 8x10 - 32 § 15005 - 5 15005 - S -

BP 34 Trafiic Control Hoad Plate 8x10 - 33 $ 1500|% - 3 1500(8 - 5 -

RP 34 Traffic Control Road Plate 8x10 - 34 $ 15003 - 3 150035 - g

CB 5 |Traffic Control Concrete Barriers (5) $ 75008 - S 75008 - $

TE 38| Trench Box Pro Tec 8x16 - 38 $ 2500 |% - § 2500(% - $

TE 33| Trench Box Pro Tec 8x20 - 39 § 2800 |8 - 5 28.00(% - 5
410|Excavator - Hitachi {Hitachi 345] $ 21500 |3 - $ 21500 | § - 3
403]Excavator - Komats|PC238USLC-11 5 180.00 | § - § 18000 | § L I
401 | Excavator - Komats|PC280LC1-11 $ 20500 | S - § 205008 - $ -
367|Excavator - Komats|PC228USLC-B $ 17500 [ S - S 17500 5 - =
402|Loader - Komatsu [WA200-8 4,00 |%135.00 |$  540.00 S 13500 § = 540,00
356|Loader - Komatsu  |WA150L-5 §115.00 | § s $ 115001 § - -

Excavator - John DdP50 400|% 11500 |§  460.00 % 11500 | % - $  460.00
Excavalor - John D4JD 300G | $ 215.00 | § -

AC 43 Air Compressor __ [P185 - Ingersoll Rand $ 3500]% - $ 3500]% - 5 -
349 Truck Foreman - AM 400|% 1000 |§ 40.00 $ 1000 % $ 40.00
350|Truck SupportTool - AM 4,00 15.00 60.00 $ 15005 N 5 60.00
354]Truck Suppari/Tool - RD 15.00 - § 15005 - -

Truck Single-Axle Dump 4.00 45.00 180.00 45.00 - 180.00
325| Truck Tri-Axle Dump § 65.00 - 65.00 - -
272|Dozer - CAT D3C $ 110.00 . 110.00 - 3 =
350|Truck Support/Teal - AM % 15.00 - $ 15.001% - -
340|Excavator - Cat 3221 $ 17500 | % - 175.00 - -

0|Rock Hammer - JoONPK GH-15 $ 12000 | % - 120.00 . -

Rock Hammer - Hitd NPK GH-10 5 100.00 | § - 100.00 - 3 -

Dozer-Komatsu D51-EX $12500 % = 3 12500 | § - 5

0|Compactor Compactor §135.00 | & - § 13500 [ & g
0|Dump - Volvo A25 Off Road Dump § 14500 | % - § 145.00 [ § - |8 -
404|Survey Equipment | Topcon Base & Rover $ 1800(% § 1800|% - 18 -

Excavator - Hitachi {Hitachi 345 % 215.00

Water Truck Water Pump Truck $ 45.00 - $ 4500 % - s -

Lowboy Truck $ 185.00 - $185.00 | % - g =

Hitachi 245 Hitachi 245 $ 180.00 - $ 180.00 | § - S -

20,00 $ 1,280.00 [0.00 3 - $ 1,250.00
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Exhibit 1 - Contract Change Order Mo 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)
Page 27 of 28

MOORE CONSTRUCTION COMPANY, INC.

Materials
Date Vendor Invoice Amount
04/30/26 Kenny Pipe 5 935.59
04/30/26 Vulcan #57 gravel 5 tons 3 175.00
Subtotal § 111059

Materials Total $ 1,110.59
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182 WEST DUNBAR CAVE RCAD
CLARKSVILLE, TN 37040

Exhibit 1 - Contract Change Order No. 1 - FINAL
Misc. Galvanized Water Main Relacement FY2026 (Bid #4811)

(971} 645.1048 PHONE CUSTOMER #: 30002805 INVOie@e280f28
(931} 645-1768 FAX
kpsclarksville@kenny pipe.com Invoice Date Order NO.
2026-05-01 | 10426102-00
NKENNY F.0. Dato F0.NO.
(&
PIPE&SUPPLYZ 2026-06-01 | PO 37444
MOORE CONSTRUCTION CO INC Kenny Pipe & Supply
PO BOX 691 811 Cowan Street,
CLARKSVILLE, TN 37041-0691 Nashville, TN 37207-5623
Payment ONLY To: Correspondence To:
Kenny Pipe Supply, Inc Kenny Pipe Supply, Inc
P.0O. Box 306170 811 Cowan Street
Nashville, TN 37230-6170 Nashville, TN 37207-5623
Subject to Kenny Pipe Supply. Inc. Standard Terms and Conditions as found at
https:/www kennypipe. comiterms-and-conditions
Ship To Instructions
ACE PIPE & SUPPLY CO INC
191 W Dunbar Cave Rd
Clarksville, TN 37040-6058
Reference Ship Point Ship Via
CLARKSVILLE CUST PICK UP
Notes
Line Product Quantity Quantity Quantity Qty Unit Price Amount
NO. and Description Ordered B.O. Shipped Um Price U (Net)
1 CMP 122016 20 0 20 EA $26.70 $534.00
12 X 20" 16 GA LS GLV H/C PIPE
223X 112
2 | CMP 121018 10 0 10 EA $26.70 $267.00
12 X 10" 16 GA LS GLV H/C PIPE
223X 112
3 | CMP 12MB 1 0 1 EA $53.42 §53.42
12 METAL BAND 16 GA 1 FOOT
WIDTH
3 Lines Total Qty Shipped Total 31
Subtotal: $854.42
Taxes: $81.17
Total: $935.59
All credit card payments on terms accounts will incur a 2.75% fee. Check and ACH payments are not affected.
Order 10426102-00 Page 1 of 1
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CONTRACT CHANGE ORDER

Bid No.:
Project:
Owner:
Consultant:
Contract Date:

First Renewal:

Second Renewal:

N/A

Job No.: Various

Miscellaneous Engineering Services

Order No.: 2

Date: 7/10/2026

City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043

Clark Engineering & Utility Solutions, LLC, 325 Mitchell Lane, Bolivar, TN 38008

July 26, 2024
August 1, 2025
August 1, 2026

Notice to Proceed (NTP) Commencement Date:  August 1, 2024

Description of Changes

DE|

Oi

from original Contract Price

ADBDITION

to original Contract Price

iSecond Renewal - No Change in Scope or Price S

s -

TOTALS | §

NET CHANGE IN CONTRACT PRICE | $

JUSTIFICATION:

This Contract Change Order serves to extend the Term of the Agreement for the second and last time by a one-year term.

There is no change in Contract Price.

Original Contract Amount: S 100,000.00
one hundred thousand dollars and zero cents
Net Change of prior Contract Change Orders: S -
N/A
The amount of the Contract will be increased/decreased by the sum of: S
N/A ......
The total Contract amount including this and previous Change Orders will be: s 100,000.00

one hundred thousand dollars and 2ero cents

This Contract Change Order is an

anc/or sup

to the Agi

Change Order, and all prior negotiations and agreements are merged herein,

and will become part of the Agreement, All Agreament provisions
shall apply hereto. This Contract Change Order fully compensates the Consultant for any and all direct and indirect costs associated with change in the
Scope of Services, Including, but not limited to, any and all costs for delays, accelerations, job overhead, main office overhead and impact. This Contract
Change Order contains the entire agreement and represents the understanding of the parties with respect to the subject matter contained in this Contract

Requested: /—Q 7 —-}‘7 —}L
% GgsAflanager Date
Approved: woSM /’ -2 8 i 3‘(‘
Chief Financial Officer Date
Accepted: % ﬂ\ 7é¢? A’
GegleratManage 7 Ddte
Accepted: ﬂﬁ 'M—' W
Ma Date
Accepted: \: { A/C &_ 7 ‘—ZZ = ?—é
Consultant Date
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%\/

CONTRACT CHANGE ORDER Order No.: 1 - Final

Date: 7/1/2026
Bid No.: N/A Job No.: 455-25202/25208/25209/25210
Project: Fort Campbell Radial Distribution Lines
Owner: City of Clarksville - Gas & Water Department {CGW), 2215 Madison Street, Clarksville, TN 37043
Consultant: Clark Engineering and Utility Solutions, LLC, 325 Mitchell Lane, Boliva, TN 38008
Contract Date: January 27, 2025 Notice to Proceed Commencement Date: 2/3[2025 l
Description of Changes i 0D
P 8 from original Contract Price to original Contract Price
IFinaI Reconciliation - Base Scope of Services S 13,210.00 | § -
Final Reconciliation - Subconsultant Field & Civic Survey S 42.00 | § -
Final Reconciliation - Additional Services Allowance S 5,725.00
TOTALS | S 18,977.00 | § -
NET CHANGE IN CONTRACT PRICE | $ (18,977.00)
JUSTIFICATION:

This Contract Change Order serves as final change order reconciling the contract by adjusting estimated effort and expenses
to actual effort expended and expenses incurred in the performance of the services.

Original Contract Amount: S 70,021.00
seventy thousand twenty-one dollars and zero cents
Net Change of prior Contract Change Orders: S =
N/A
The amount of the Contract will be inereasedfdecreased by the sum of: S (18,977.00)

(eighteen thousand nine hundred seventy-seven dollars and zero cents)

The total Contract amount including this and previous Change Orders will be: $ 51,044.00
fifty-one thousand forty-four dollars and zero cents

This Contract Change Order is an d and/or suppl to the Agreement and will b part of the Ag: LAl Ag provisions shall
apply hereto. This Contract Change Order fully compensates the Consultant for any and all direct and Indirect costs associated with change in the Scope of
Services, including, but not limited to, any and all costs for delays, accelerations, job overhead, main office overhead and impact. This Contract Change
Order contains the entire agreement and represents the understanding of the parties with respect to the subject matter contained in this Contract Change
QOrder, and all prior negotiations and agreements are merged herein

Requested: ﬁq@*/ 7 W S

Gas Manager Date
Approved: Cux oM\ 7 il 9’ S’ '}Q
A Chief Financial Officer Date
Accepted:
e'ral nage! ate
Accepted: gﬁ A 202
L/ﬁayﬁr Date
Accepted: F‘Z\/e 7 '2 2~ 2 é
‘Consultant Date
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CONTRACT CHANGE ORDER Order No.: 3 -Final

Date: 6/29/2026
8id No.: 4448 Job No.: 412-26802
Project: Wastewater Structures Rehabilitation Annual Contract
Owner: City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043

Contractor: CTR Utility Rehab LLC, dba CTR Coatings, 1312 Everett Road, Knoxville, TN 37932
Contract Date: July 1, 2023
First Renewal: July 1, 2024
Second Renew:July 1, 2025

P “DEDUCTION _ ADDITION
of Changes from original Contract Price to original Contract Price
inal Reconciliation S (183,006.05)| $ -
TOTALS | (183,006.05)| $ -
NET CHANGE IN CONTRACT PRICE | $ (183,006.0;!

JUSTIFICATION:
This Contract Change Order serves as final change order reconciling the contract and by adjusting estimated quantities to
actual quantities used in the performance of the work.

Original Contract Amount: S 148,950.00
one hundred forty-eight thousand nine hundred fifty dollars and zero cents
Net Change of prior Contract Change Orders: S 739,000.00
seven hundred thirty-nine thousand dollars and zero cents
The amount of the Contract will be inereased/decreased by the sum of: s (183,006.05)

(one hundred eighty-three thousand six dollars and five cents}

The total Contract amount including this and previous Change Orders will be: s 704,943.95
seven hundred four thousand nine hundred forty-three dollars and ninety-five cents

This Contract Change Order is an dment and/or L to the Contract Documents and will become part of the Contract Documents. All Contract
provisions shall apply hereto. This Contract Change Order fully compensates the Contractor for any and all direct and indirect costs associated with change
in the Work, including, but not limited to, any and all costs for delays, accelerations, job overhead, main office overhead and impact. This Contract Change
Order ins the entire ag and rep understanding of the parties with respect to the subject matter contained in this Contract Change
Order, and all prior negoti and ged herein,

Requested: 01/19/202¢
Date
Approved: 7 /Io /7'(&
Date
Accepted: 7/3/‘
7 “pate
Accepted: p 7 '/ &' zo%
Mayor Date
Accepted: al\&d-éxﬂ Q L i / IU'ZQZL
Contractor Date
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FINAL RECONCILIATION

CO#: 3 - Final Date: June 29, 2026

Project: Wastewater Structures Rehabilitation Annual Contract

Bid No.: 4448

Job No.: 412-26802

Owner: City of Clarksville - Gas & Water Department (CGW), 2215 Madison Street, Clarksville, TN 37043
Contractor; CTR Utility Rehab LLC, dba CTR Coatings, 1312 Everett Road, Knoxville, TN 37332

Original o
Pri |
Item No. Description timated | Ui | UPTHRY | UnRPrice/|  Total Coct
Bid Qu Used / Allowance Per Line Item
S Exp.
1 Wastewater Structures up to 48° Diameter 380 WF 2,162 -1 280.00 £605,360.00
Structures 48"
2 ﬁ“mm wchurae Larger than 750 s | 2845 |8 20 §59,733.45
ameler
3 Lining Inverts 5 EA 5 5 750,00 518,750.00
4 Stripping Old Liner 10 VE 30 s 30,00 20000
Excessive Grouting (> 1 gallon) — requires
5 Engineer of Inspectar approval prior to 5 Gallon | 3200043 | § 350.00 $11,200.50
application
[ Install Concrete Bench Walls 5 EA 3 s 500,00 51,500.00
7 Bypass Pumping Flow > 400 GPM 5 HRS 0 S 200,00 $0.00
Allowanee for Wastewater Struciure Grouting
¥ Without Lining as Directed by Engineer SRR $ ° $ 1000000 | 3
9 Project Close-Out 1 LS 1 5 7,500.00 £7,500.00
— P.Il.u_wsmehrTmfﬁ: Control as Directed by allowance 8 ) ¢ s500000]s .
Engineer
Final Contract Amount $704,943.95
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GAS & WATER COMMITTEE
BID SUMMARY
AUGUST 18, 2026

The following bids/proposals have been solicited, opened and have been approved by the Purchasing Director, All
are low bid/proposal except where noted.

BID # DESCRIPTION AWARDED T AMOUNT
4906 Landscape Services LS1 $11,340.000

SOLE SOURCE PURCHASES:
1. Future purchases of Flygt pumps, parts and repairs from Nedrow and Associates.

2. Future purchases of repair parts for drum screens and screw compactors at the WWTP from Ovivo USA,
LLC.

3. Future purchases of Hayward Gordon replacement equipment and parts for the Gravity Belt Thickener feed
pump from Bar Environmental.

4. Future purchases of SL-RAT acoustic handheld sewer line rapid assessment tools from InfoSense, Inc.
5. Future purchases of Uline pallet racking shelving systems from Uline.

6. Future purchases of nutrient feed for Biorem Odor Control Scrubbers from Biorem Environmental.

7. Future purchases of Rapidview IBAK-TKAS sewer analysis software from Jet Vac Equipment.

8. Future purchases of Gorman-Rupp parts and pumps from Southern Sales Company.

9. Future purchases of Colilert Reagent, IDEXX Vessels and HPC Test Kits from IDEXX Laboratories.

10. Equipment startup training and warranty services for the thermal dryer from Andritz Separation
Technologies, Inc.

MERGENCY P E:

1. Septic hauling services for emergency pumping due to a force main break on Trenton Road by Hometown
Septic in the amount of $3,750.00 and Mac Plumbing in the amount of $2,910.00.

STATE C N
1. Ford F250 Crew Cab truck from Ford of Murfreesboro in the amount of $53,654.00.

2. Lab supplies for the Wastewater Treatment Plant from VWR Funding Inc. in the amount of $24,016.80.
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PURCHASE FROM THE SOURCEWELL COOPERATIVE CONTRACT:

I. Electric scissor lift from United Rentals in the amount of $11,970.00.

PURCHASES FROM THE OMNIA PARTNER

PERATIVE CONTR

. Renewal of 24/7 email, comprehensive support, firmware and updates from Waypoint Business Solutions in
the amount of $17,404.79,

2. SCADA servers, equipment and migration from Waypoint Business Solutions in the amount of $155,919.25,

= Services Mainienance Agreement

Ls1

White Landscape Design
All-N-One Lawn Care .
Veteran’s Choice Lawn Service

*Department Recommendation

£11,340.00*
£22,400.00
No Response
No Response

Etchmark Pavement Mo Response
Commercial Lawn No Response
Premier Landscaping Mo Response
Kahel Enterprises No Response
Jo Jo's Lawn Care Mo Response
Karmes Lawn Care Mo Response
Travis Lawns Mo Response
* Beans Mowing & More Mo Response
H&H Green Lawn Care Mo Response
Raider Lawn Care Mo Response
Michael’s Lawn Care & More Mo Response
West Kentucky Mowing No Response
Hayes Lawn & Tree Care Mo Response
Clarksville Lawn Pros No Responsc
On Time Lawn Care Mo Response
Oasis Gardening Mo Response
Mason's Mowing & More Mo Response
Outdoor Solutions by Matthew Mo Response
Corey’s Lawn Care MNo Response
Clarksville Lawn Care No Response
Brian Robinson Mo Response
Stanley Cary No Response
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Sales to Customers
Penalties

Other Income
Gross Revenue

Water Plant 1

Water Plant 2

Water Transmission
Water Administration
Customer Service
Accounting
Engineering

Admin & General
Other Expenses
Depreciation

Total Operating Expenses

Income from Operations

Interest Income

Other Income [Expense)
Interest Expense

Debt Amortization Income
PILOT

Total Other Income (Expense)

Total Income [ (Loss)
Capital Spend

Contributed Capital - Cash
Contributed Capital - Non-Cash

CGW Water Department

July, 2026
Month Year to Date

Actual Budget Faw/[Unfav Actual Budget Faw/{Unfav
4,066,579 3,808,792 257,787 4,066,573 3,808,792 257,787
54,504 52,500 2,004 54,504 52,500 2,004
446,541 436,625 9,916 446,541 436,625 9,916
4,567,624 4,297,917 269,707 4,567,624 4,297,917 268,707
441,051 515,203 74,151 441,051 515,203 74,151
208,847 356,647 147,799 208,847 356,647 147,799
1,101,508 953,238 (148,270) 1,101,508 953,238 (148,270)
54,357 64,867 10,510 54,357 64,867 10,510
362,730 532,834 170,103 362,730 532,834 170,103
97,741 96,881 (859) 97,741 96,881 {859)
148,120 173,080 24,961 148,120 173,080 24,961
141,003 231,165 90,072 141,093 231,165 50,072
12,187 23,667 11,480 12,187 23 BB7 11,480
723,865 1,166,667 442,802 723 865 1,166,667 442 802
3,291,498 4,114,248 822,750 3,291,498 4,114,248 822,750
1,276,126 183 669 1,092,457 1,276,126 183 669 1,082,457
202,878 106,250 96,628 202,878 106,250 96,628
3,978 2,917 1,062 3,978 2,917 1,062
(730,755) (728,978) (1,777) (730,755) (728,978) {1,777)
235,930 235,930 0 235,930 235,530 0
[198,816) [198,815) {0) [198,816) [198,815) {0)
(486,785) (582,697) 95,912 [486,785) (582,687) 85,912
789,341 (399,028) 1,188,369 789,341 (399,028) 1,188,369
2,062,372 3,883,000 1,820,628 2,062,372 3,883,000 1,820,628
1,000,000  (1,000,000) 1,000,000  (1,000,000)
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Sales to Customers
Penalties

Other Income
Gross Revenue

Wastewater Plant
Wastewater Collection
Wastewater Administration
Customer Service
Accounting

Engineering

Admin & General

Other Expenses
Depreciation

Total Operating Expenses

Income from Operations

Interest Income

Other Income (Expense)
Interest Expense

Debt Amortization Income
PILOT

Total Other Income (Expense)

Total Income / [Loss)
Capital Spend

Contributed Capital - Cash
Contributed Capital - Non-Cash

CGW Wastewater Department

July, 2026
Month Year to Date

Actual Budget Fav/f{Unfav) Actual Budget Fawv/{Unfav]
4,622,572 4,493,342 129,230 4,622,572 4,493 342 129,230
63,815 62,833 982 63,815 62,833 982
256,947 291,083 (34,136) 256,947 291,083 (34,136)
4,943,334 4,847,258 96,076 4,943,334 4,847,258 96,076
650,481 644,003 [6,478) 650,481 644,003 [6,478)
881,571 867,024 (14,547) 881,571 867,024 (14,547)
81,393 106,883 25,480 81,393 106,883 25,490
242,712 255,189 12,477 242,712 255,189 12,477
107,400 99,483 (7,917) 107,400 99,483 [{7,917)
64,265 185,459 121,194 64,265 185,459 121,194
133,364 200,107 66,742 133,364 200,107 66,742
11,921 22,917 10,9585 11,921 22917 10,985
1,114,143 1,258,333 144,190 1,114,143 1,258,333 144,190
3,287,249 3,635,397 352,148 3,287,249 3,639,397 352,148
1,656,085 1,207,861 448,224 1,656,085 1,207 861 448,224
81,286 87,500 [6,214) 81,286 87,500 [6,214)
5,576 21,667 (16,050) 5,576 21,667 (16,090)
{386,126) (386,507) 381 {386,126) (386,507) 381
98,526 98,526 (0] 58,526 98,526 ()
(217,905) (217,904) - (217,905) (217,504) .
(418,642) [396,719) (21,924) (418,642) (396,719) (21,924)
1,237,443 811,143 426,301 1,237,443 811,143 426,301
1,093,073 2,713,000 1,619,927 1,093,073 2,713,000 1,619,927
1,000,000 (1,000,000) 1,000,000 {1,00:0,000)
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Sales to Customers
Penalties

Other Income
Gross Revenue

Cost of Gas

Gas Distribution

Gas Administration

Ft. Campbell Operations
Customer Service
Accounting

Engineering

Admin & General

Other Expenses
Depreciation

Total Operating Expenses

Income|Loss) from Operations

Interest Income

Other Income |Expense)
Interest Expense

Debt Amortization Income
PILOT

Total Other Income |Expense)

Total Income / (Loss)
Capital Spend

Contributed Capital - Cash
Contributed Capital - Non-Cash

CGW Gas Department

July, 2026
Maonth Year to Date

Actual Budget Favf{Unfav Actual Budget Fawf{Untaw
2,350,932 2,160,250 190,682 2,350,932 2,160,250 190,682
12,191 20,833 |8,643) 12,191 20,833 (8,843)
355,850 158,208 197,642 355,850 158,208 197,642
2,718,973 2,339,292 379,681 2,718,973 2,339,292 379,6E1
1,521,104 1,250,000 {271,104) 1,521,104 1,250,000 (271,104)
334,522 322,199 (12,323) 334,522 322,199 112,323)
124,467 171,489 47,022 124,467 171,489 47,022
72,303 69,240 13,063) 72,303 69,240 (3,063)
126,943 156,314 29,371 126,943 156,314 29371
89,458 85,586 |3,872) 29,458 85,586 (3.872)
64,587 75,889 11,302 64,587 75,289 11,302
133,307 200,052 66,745 133,307 200,052 66,745
10,755 15,642 4,886 10,755 15,642 4,886
180,286 173,000 |7,286) 180,286 173,000 (7,286)
2,657,733 2,519,411 |138,322) 2,657,733 2,519,411 (138,322)
61,239 (180,120) 241,359 61,239 (180,120) 241,359
101,817 84,167 17,650 101,817 B4,167 17,650
did 1,250 |786) d6d 1,250 [TEB6)
|5,957] (5,588) |370) |5,957) [5,588) (370)
3,069 3,069 - 3,069 3,069 (0)
(73,189) {73,189) - (73,189] (73,189) -
26,204 9,709 16,495 26,204 9,709 16,495
87 444 (170.410) 257,854 87,444 (170,410) 257,854
BB 742 985,000 896,258 88,742 985,000 896,258
32,064 20,833 11,231 32,064 20,833 11,231
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Clarksville Gas & Water FY2027

Water Expenditures

H Operating Expenses
W Depreciation
W interest Expense

mPILOT
m Capital Projects

Wastewater Expenditures

B Operating Expenses
W Depreciation
minterest Expense
HPILOT

m Capital Projects

Gas Expenditures

W Operating Expenses
W Depreciation

W Interest Expense
mPILOT

® Capital Projects

® Purchased Gas
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FY 2027 Debt Coverage
July, 2026

Fiscal Period

System Gross Revenue
System Operating Expenses

Add: Depreciation Expense
Other Revenue (Expense)
MNet Revenues

Debt Coverage Ratio
Debt Coverage Ratio Goal
FY 2025 Coverage Ratio
FY 2024 Coverage Ratio

>2.00 = Aaa rating
1.70-2.00 = Aa rating

1
Actual
12,229,931
9,236,481

2,993,450
2,018,294
396,000

5,407,744

2.34
1.70
2.44
3.45

Debt to Operating Revenue Ratio

July, 2026

FY 2027 Budget
Total Debt

Operating Revenue
Debt/Operating Revenue

FY 2026 Actual
Totol Debt
Operating Revenue
Debt/Operating Revenue

FY 2025 Actual
Total Debt
Operating Revenue
Debt/Operating Revenue

FY 2024 Actual
Total Debt
Operating Revenue
Debt/Operating Revenue

<2.00 = Aaa
2.00-4.00 = Aa
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RV 3

322,412,769
155,508,406
2.07

336,096,153
148,076,507
2.27

352,050,804
135,094,591
2.61

367,367,377
119,833,139
3.07



Clarksville Gas & Water FY 2027

$29,000,000

424,000,000

419,000,000 |

514,000,000
£49,000,000

44,000,000

FY 2027 Available Cash - Water

o ArtUA] e Aaa Rating ——Aa Rating

Open  Jul Aug Sep Oct Mov Dec lan Feb Mar Apr

May

Jun

25,000,000 -

£20,000,000

$15,000,000

410,000,000

45,000,000

S0

FY 2027 Available Cash - Wastewater

— AR UA] e Aan Rating =——Aa Rating

N

Open  Jul Aug Sep Oct MNov Dec lan Feb Mar Apr

May

Jun

$38,000,000
$33,000,000
$28,000,000
$23,000,000
$18,000,000

$13,000,000

8,000,000

FY 2027 Available Cash - Gas

—prtual  =——Aa3a Rating ——Aa Rating

Open Jul Aug Sep Oct MNov Dec lan Feb Mar Apr

May

Jun

141




Monthly Activity Summary

July 2026
Gas System distributed 360,717,000 cubic feet and averaged 11,636,032 cubic feet

per day. That represents approximately 17.6 percent of the system’s capacity

Water plant pumped 707 million gallons of treated water into the system and
averaged 22.8 million gallons per day. This represents approximately 81 percent of
the plant’s capacity.

Wastewater Plant treated 491.5 million gallons of sewage and averaged 15.4 million
gallons per day. That represents approximately 62 percent of the plant’s capacity.

The call center handled 10,477 calls and averaged 477 calls per day. Each call lasted
an average of 4 minutes and 58 seconds.

The service department completed 6,196 work orders and responded to 302 after
hour calls.

In the month of June, 686 accounts were flagged for high usage by the meter
readers.

Gas division installed 59 new services, and totaled 4,645 feet of pipe, 4 mains
totaling 2,293 feet of pipe, and responded to 61 odor complaints.

Water division repaired 72 water leaks, totaling 1,819 feet of pipe, flushed 608
hydrants, and tested 892 backflow devices.

Sewer division made 13 point repairs totaling 109 feet of pipe, cleaned 29,738 feet
of pipe.

Engineering approved 9 utility plans this month and currently had 39 ongoing
projects.

Billing Department read 117,249 meters with an accuracy rate of 99.91 percent and
sent a total of 100,544 bills and 14,369 notices
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Meter Reading & Service Department

Monthly/Yearly Report July 2026

Meter Reading

Meters Read

Month Year Gas Water Total Accuracy Rate
July 2026 30,824 86,425 117,249 99.91%
June 2026 30,808 86,211 117,019 99.92%
May 2026 30,791 86,039 116,830 99.91%
April 2026 31,215 86,079 117,294 99.90%

March 2026 30,750 85,735 116,485 99.94%

February 2026 30,734 85,624 116,358 99.93%
January 2026 30,707 85,498 116,205 99.88%
December 2025 30,368 85,390 116,078 99.89%
November 2025 30,633 85,243 115,906 99.92%
October 2025 30,639 85,110 115,749 99.93%
September 2025 30,631 84,909 115,540 99.88%
August 2025 30,606 84,735 115,341 99.91%
12 Month 368,609 1,026,844 1,395,453 99.92%
Total
Month Year Service Orders After Hours Calls

July 2026 6,196 302

June 2026 5,460 292

May 2026 5,203 296

April 2026 5327 281

March 2026 5,762 312

February 2026 4,634 341

January 2026 4,481 350

December 2025 5,638 426

November 2025 4,249 302

October 2025 5,977 347

September 2025 5,039 300

August 2025 5,617 323

12 Month Total 63,583 3872
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